

Forest Restoration and Resiliency Investment Program Implementation Timeline (SB 762, Sect. 18)



2021	September	<ul style="list-style-type: none"> • Convene a team of partners to identify strategic landscapes that are ready for treatment and begin to establish criteria for project selection. • First working group meeting September 15, 2021.
	October	<ul style="list-style-type: none"> • Workgroup establishes criteria for project selection and design relying on existing strategic landscapes in the Quantitative Wildfire Risk Assessment. • Build request for proposals.
	November	<ul style="list-style-type: none"> • Request for proposals and grant criteria released. • Open period for partners to build landscape scale proposals.
2022	January	<ul style="list-style-type: none"> • All proposals received, specific due date TBD. • Work Group scores, ranks, and recommends proposals. • Awards are determined and offered. • Progress report due to legislature Jan 15, 2022.
	February-March	<ul style="list-style-type: none"> • Build agreements including scopes of work, budgets, and DOJ review, begin finalizing agreements. • Work begins on approved projects.
	March-May	<ul style="list-style-type: none"> • All project agreements are finalized, transition to project implementation.
2023	June	<ul style="list-style-type: none"> • All project activities completed and initiated field reviews by early June 2023. • All operations of projects must be completed by June 30, 2023.
	July	<ul style="list-style-type: none"> • Final report due to legislature July 15, 2023.