

# Boardman Solar Energy Project Site Certificate Termination Order

## BEFORE THE ENERGY FACILITY SITING COUNCIL OF THE STATE OF OREGON

In the Matter of the Site Certificate        )  
for the Boardman Solar Energy Project    )

SITE CERTIFICATE  
TERMINATION ORDER

1    On February 23, 2024, Boardman Solar Energy LLC, which is a wholly owned subsidiary of  
2    Invenergy Solar Development LLC, which in turn is a wholly-owned subsidiary of Invenergy LLC,  
3    did not begin construction by the mandatory beginning construction date as required by  
4    Condition GEN-GS-01 of the First Amended Site Certificate issued on September 24, 2021. The  
5    approved project was a 75-megawatt solar photovoltaic electric generation facility on 798 acres  
6    in northwestern Morrow County and northeastern Gilliam County.  
7  
8    Due to the failure to begin construction by February 23, 2024, the site certificate has expired  
9    pursuant to OAR 345-027-313.  
10  
11    THEREFORE, pursuant to OAR 345-027-0110(9), the Council hereby terminates the Site  
12    Certificate for the Boardman Solar Energy Project as described in the First Amended Site  
13    Certificate fully executed by the Council and Boardman Solar Energy LLC on November 8, 2021.



Kent Howe (Mar 25, 2024 11:01 PDT)

\_\_\_\_\_  
Ken Howe, Chair  
Oregon Energy Facility Siting Council

25-Mar-2024

\_\_\_\_\_  
Date