



Status of Risk MAP (as of July 2024)

Project Area	Project Status
Benton County	Active/ongoing. Anticipate Flood Risk Review (FRR) August 2024.
Clatsop County (coastal)	Active/ongoing. FRR April 16, 2024.
Gilliam County	Active/ongoing. Anticipate FRR in Summer 2024.
Grant County	Active/ongoing. Anticipate draft maps Dec 2024, FRR Feb 2025.
Hood River County	Active/ongoing. Working on Revised Prelim (anticipated Aug 2024)
Jackson County	Active/ongoing. Discovery report held July 8, 2024.
Klamath County	Complete. Effective Nov 2024.
Lane County	Amazon: Active/ongoing. Working on Revised Draft.
	Central/CF-MF: Active/ongoing. Working on Revised Prelim (anticipated Fall 2024).
	Siuslaw: Active/ongoing. Working on draft updates (delayed).
Sherman County	Active/ongoing. Anticipate Letter of Final Determination (LFD) in Winter 2024/25.
Umatilla County	Active/ongoing. Draft maps anticipated Oct 2025.
Wasco County	Active/ongoing. Working on Revised Prelim (anticipated Aug-Sep 2024).



FEMA CTP Program

- New regional engineer, Hannah Snow
- CTP 2024 NOFO closes July 17. Current Oregon applications & new CTP projects:
 - DOGAMI
 - Lane County multihazard risk assessment
 - Yamhill County geohazard mapping
 - Univ of Oregon (OPDR/IPRE)
 - Mitigation Technical Assistance and Resilience Planning