# iLearnOregon Configuration Timeline 2009 – 2010

**JAN'09 - WAVE 3**

- Sponsor/PM Kickoff TBA
- AIT LMS Training TBA

**iLearnOregon DEMO**

**JUN '09 - WAVE 4**

- Sponsor/PM Kickoff June 22nd.
- AIT LMS Training TBA

**iLearnOregon DEMO**

**iLearnOregon DEMO**

| JAN '09 | FEB '09 | MAR '09 | APR '09 | MAY '09 | JUN '09 | JUL '09 | AUG '09 | SEP '09 | OCT '09 | NOV '09 | DEC '09 | JAN '10 | MAR '09 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|

**WAVE 3 Configurations**

- ✓ DOC
- ✓ DEQ
- ✓ Military
- ✓ Lottery
- ✓ Sec of State

**WAVE 4 Configurations**

- ✓ OCE (Oregon Correction Enterprises)
- ✓ Library
- ✓ Legislature
- ✓ DAS - SPO
- ✓ PUC
- ✓ OGEC (Ethics Commission)

**TBD**

- DCBS
- OJD
- Economic Development
- BOLI
- Treasurer