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EXECUTIVE SUMMARY 

House Bill 2017, the Transportation Funding Package passed by the 2017 Oregon Legislature, 
established a historical investment in Oregon’s transportation system. Once fully phased in, 
the total investment will be more than $5.3 billion through the first ten years across all modes 
of transportation in the state.1  

The legislation included increases to the motor fuels tax; vehicle title and registration fees; 
and the weight-mile tax on heavy trucks. HB 2017, also created new sources of revenue, 
establishing a 0.5 % privilege tax on new vehicle purchases, a 0.1% employee payroll tax 
(transit tax), and a $15 tax on purchases of new bicycles costing $200 or more. Combined 
with significant investments in transportation from the federal level as a result of the recently 
passed Infrastructure Investment and Jobs Act, these new and increased taxes and fees will 
fund improvements to our state’s transportation system and strengthen Oregon’s economy 
by reducing congestion, increasing transportation options, and enhancing safety throughout 
the transportation system. 

The motor fuels tax increased by four cents on January 1, 2018. At full implementation of the 
funding package, the motor fuels tax will increase by an additional 6 cents (for a total 
increase of 10 cents) in two-cent increments (effective January 01 of 2020, 2022 and 2024) if 
the Oregon Transportation Commission (OTC) and the Oregon Department of Transportation 
(ODOT, the Department) meet the reporting requirements set-forth in Section 45 of HB 2017.  

  

 
1 $5.3 billion reflects the total actual and forecasted revenue from all new and increased taxes and fees in HB 2017 through full 
implementation (FY2018-FY2027) 
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CONDITIONS TRIGGERING JANUARY 1, 2024 FUELS TAX INCREASE 

Section 45 of HB 2017 contains several conditions and reporting requirements, spanning 
across almost all implementation efforts. In the months following the passage of HB 2017, the 
Commission and Department focused on developing pathways to meet all of the legislative 
requirements in the funding package to ensure all conditions triggering each fuels tax 
increase would be met by the statutory deadlines.  

All of the conditions and reporting requirements found in Section 45 have been organized 
into three comprehensive sections within this report: 

• 1.0 Certification of Compliance and Completion, confirming the Department’s 
implementation of certain requirements in HB 2017 and certifying completion of 
specifically named projects; 

• 2.0 Portland Metro Area Congestion Relief Projects, providing required work-effort and 
project progress and status information; 

• 3.0 State Transportation Projects, providing required project progress and status 
information. 

Each of the three sections contains information that addresses and/or satisfies one or more 
of the Section 45 condition requirements, grouped together to provide the most cohesive 
response.  

For a complete list of the conditions as they appear in statute and the corresponding report 
section and page number where responsive information can be found, see Appendix B.   
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1.0 CERTIFICATION OF COMPLIANCE 
AND COMPLETION 

 

 

Section 1.0 addresses the Section 45 conditions requiring the OTC certify completion of 
specific bodies of work or projects, and full implementation of initiatives in compliance with 
the legislation.  

 
1.1 STATE OF TRANSPORTATION SYSTEM NEEDS 

The Transportation Funding Package increased the motor fuels tax by four cents on January 
01, 2018 and includes three subsequent two-cent increases, subject to reporting and 
accountability conditions being met (effective January 01, 2020, 2022, and 2024). Revenue 
from each two-cent increase is split evenly between local governments (30% counties, 20% 
cities) and ODOT, after required amounts have been taken off the top for the Safe Routes to 
Schools Program and the I-5 Rose Quarter Improvement Project. 2  

This subsection serves as verification that the Commission has identified sufficient shovel-
ready highway construction projects and highway maintenance and operations uses, 
sufficient to justify the January 01, 2024, two-cent fuels tax increase (as required under 
(45(2)(a)(C)).  

 
2 $10 million per year, increasing to $15 million per year in 2023, is taken off the top for the Safe Routes to Schools Program and beginning in 
2022 $30 million per year will also be taken off the top for the I-5 Rose Quarter Improvement Project. 
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Total Annual Forecasted Revenue from January 01, 2024 Fuels Tax Increase3: $ 17.3M  
(ODOT’s 50%)4 

HB 2017 allocates 6% of ODOT’s 50% share of revenue to the maintenance of the state 
highway system and the remaining 94% of ODOT’s 50% share of revenue to shovel-ready 
highway projects. HB 2017 further prescribes how that 94% of ODOT’s 50% share of revenue is 
to be spent across three highway construction project work-types: 40% to bridge, 30% to 
seismic, and 24% to preservation/culvert projects. 

6% allocated for highway maintenance and operational uses: $ 1.0M 

ODOT’s highway maintenance and operations program encompasses the daily activities of 
maintaining, preserving, repairing, or restoring existing state highways. This portion of the 
revenue will be distributed across ODOT Regions to fund daily maintenance activities 
including: surface and shoulder repairs, drainage, replacing signs, signals and other 
regulatory features, winter maintenance practices (snow and ice removal), bridge 
maintenance, incident response, and emergency repairs within their respective geographic 
areas. Maintenance activities may also include roadside vegetation control and access 
management, as necessary, to keep Oregon’s highway system safe and usable for travelers.  

94% for shovel-ready highway projects: $ 16.3M   

• 40% to bridge projects: $ 6.9M  
• 30% to seismic projects: $ 5.2M   
• 24% to preservation/culvert projects: $ 4.2M 

To comply with this requirement, the Oregon Transportation Commission worked with ODOT 
staff and local partners to identify shovel-ready highway projects that the Commission would 
expect to fund with the fuels tax increase revenue.  

The list of shovel-ready highway projects the Commission expects to fund with the increased 
fuels tax revenue can be found in Appendix A.5 These projects were incorporated into the 
2024-2027 Statewide Transportation Improvement Program (STIP) so ODOT could begin 
project development and ensure timely project delivery, pending the conditional fuels tax 
increase going into effect.    

 
3 All estimates in this section are based on the total anticipated revenue from the April 2023 ODOT State Revenue Forecast. The total 
additional revenue anticipated from the January 01, 2024 two-cent increase is $51.5M for the 2023-2025 biennium, based on 18-months of 
collection. 
4 50% of the total funds collected are apportioned, 20% to cities and 30% to counties after off-the-top allocations are made.  
5 As required under section 45(2)(b)(A), Appendix A contains the list of shovel-ready highway projects the Commission expects to 
undertake with the revenue that will become available as a result of the increase. 



6 

1.2 ANTICIPATED BOND ISSUANCE 

This subsection serves as verification that the Commission has identified the amount of bonds 
necessary to be issued to complete shovel-ready highway projects scheduled to 
commence after January 1, 2024.6  

As part of the funding package, the legislature authorized ODOT to issue up to $480 million in 
Highway User Tax Revenue bonds for specific highway projects, identified in Section 71d. In 
addition to the $480 million, the legislature dedicated $30 million per year, off the top of the 
State Highway Fund, beginning in January 2022, for the Interstate 5 (I-5) Rose Quarter 
Improvement project. HB 3055 passed in the 2021 Session expanded the use of the $30 
million per year to include the I-205 Improvements Project, Tolling Program, and Boone Bridge 
Seismic Improvement Project. Additionally, this $30 million per year dedication can be used 
as a cash contribution to these projects, or to pay debt service, effectively increasing 
ODOT’s bonding authority under the measure to between $900 million and $1 billion. 

The Commission reviewed how ODOT managed prior bonding programs including the 
Oregon Transportation Improvement Act (OTIA) and the Jobs and Transportation Act (JTA) 
programs. Issuing bonds at the right time, considering ODOT’s cash position and the market 
conditions, helps to maximize the bond investment and cost-effectiveness. ODOT is careful to 
time the issuance of its bond sales so as to not run afoul of IRS rules by issuing bonds too 
early, thereby incurring potential arbitrage costs or other penalties, or too late, negatively 
affecting ODOT’s cash position. 

Bonded-For Projects Identified in Section 71d of HB 2017 

ODOT has finished construction on a number of the statutorily-dedicated projects identified 
in section 71d of HB 2017, and is in design or construction phases of the remaining projects.  
The first round of bonds were sold in September 2020 funding $240 million, and a second set 
of bonds were sold in June 2023 for the remaining $240 million. This completes the authorized 
bonding for the projects identified in section 71d of HB 2017. 

I-5 Rose Quarter Improvement Project 

Section 71a of HB 2017 dedicates $30 million each year starting January 1, 2022 for the I-5 
Rose Quarter Project.  These funds can be used to finance the project both on a pay-go 

 
6 Satisfying condition (45(2)(b)(B)). 
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basis and by leveraging the funds through the issuance of bonds.  In the 2021 Legislative 
session, the Legislature expanded the use of this dedicated funding to include:  

• The Interstate 205 Improvements: Stafford Road to Oregon 213 Project; 
• The Interstate 5 Boone Bridge and Seismic Improvement Project; and 
• The Implementation of the toll program established under ORS 383.150 (HB 3055 

(2021)). 

Following statutory requirements, ODOT submitted a cost-to-complete report on the I-5 Rose 
Quarter Improvements Project in January 2020. After the Hybrid 3 highway cover design 
concept was considered and endorsed by the OTC in September 2021 (see page 17), ODOT 
received direction to develop a conceptual finance plan for the Rose Quarter project by 
December 1, 2021. 

The first set of bonds utilizing a portion of the $30 million were sold in December 2022, 
generating $242 million in net bond proceeds. This sale utilized approximately $16 million 
worth of the annual revenue. Proceeds were primarily used to cover accrued Rose Quarter 
expenses. ODOT anticipates selling the second and final set of bonds during the 2025-2027 
biennium.  
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1.3 UNIFORM STANDARDS & INFRASTRUCTURE CONDITION REPORTING 

HB 2017 required the Commission and ODOT to work with cities and counties to develop 
uniform standards to describe and report the condition of pavement and bridges owned by 
state and local governments. HB 2017 further required regular reporting to the Legislature on 
the condition of roadways and ensuring public accessibility to those reports.   

The set of uniform standards for the consistent description and reporting of the condition of 
the transportation infrastructure (pavement and bridges) owned by the state, counties, and 
cities was developed in coordination with local government partners, and adopted by the 
Commission in February 2018 as required under ORS 184.657(1). (Process for HB 2017 Section 
11 Reporting –Pavement and Bridge Conditions).  

By February 1, 2023, all cities and counties in Oregon submitted completed reports, as 
required under ORS 184.6577, using the adopted uniform standards and established reporting 
process. The submitted reports, received by ODOT, have been posted to the Department’s 
Transparency, Accountability, and Performance website as required under ORS 184.657(3) 
(Local Government Bridge & Pavement Condition Reports), and no cities nor counties will 
have payments from the State Highway Fund withheld due to non-reporting, as required 
under ORS 184.657(4). In addition, ODOT reported its pavement and bridge conditions as 
required. 

 

  

 
7 Per ORS 184.657(2), every city and county is required to submit a condition report to the Department of Transportation (ODOT) by 
February 1, of odd-numbered years. 

https://www.oregon.gov/odot/TAP/Documents/RoadConditionReporting.pdf
https://www.oregon.gov/odot/TAP/Documents/RoadConditionReporting.pdf
https://www.oregon.gov/ODOT/TAP/Pages/LocalAgencyCondition.aspx
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Statewide Pavement Conditions 

Reported pavement conditions are based on ODOT, city and county data for paved 
federal-aid system roads, within their respective jurisdictional responsibilities, using the OTC-
adopted conditions (good, fair, and poor). The federal-aid highway system includes the 
roads that carry most traffic and nearly all trucks; it does not include residential streets and 
lower-volume roads. Limiting the reporting requirement to paved federal-aid system roads 
focuses this report on the roadways of highest significance and excludes unimproved, 
gravel, brick, or stone roadways from the reporting requirement. 

 

 

Condition of Paved Federal-aid System Road-miles – Statewide 

 

 

 

 

 

 

 

 

  

65%

25%

10%

GOOD FAIR POOR



10 

Bridge Conditions 

Every city and county also reported bridge conditions for bridges on the National Bridge 
Inventory (NBI), bridges that are more than 20 feet long and open to the public, within their 
jurisdictional responsibility.  

Condition of NBI Bridges – Statewide 

 

Determining whether a specific bridge is in good, fair or poor condition under the OTC-
adopted bridge condition-descriptions is dependent upon the lowest condition rating for the 
deck, superstructure, and substructure. The 2023 Oregon Transportation Infrastructure 
Condition Report lists 95% of Oregon bridges as “fair” or better. However, due to the age of 
our bridges many will decline into poor condition over time. A recently completed analysis 
shows that over the next ten years the new HB 2017 funding is expected to slow but not stop 
that decline. 

Compiling both state and local government bridge and roads (pavement) condition data in 
one report creates the first true statewide view, providing the OTC and legislature with the 
opportunity to better understand the impact of HB 2017 investments on the state’s 
transportation infrastructure over time. 
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1.4 REGISTRATION & TITLE FEE INCREASES 

The first increase to Oregon vehicle registration, title, and trip permit fees took effect 
January 1, 2018. Oregon residents with vehicle tags expiring on or after January 1 saw the 
new registration fees in their renewal reminders. The fee for a two-year passenger vehicle 
registration renewal – DMV’s most common vehicle transaction – increased from $86 to 
$112. This increase was in effect until December 31, 2019. On January 1, 2020, a new, tiered 
fee program went into effect, with higher MPG vehicles paying higher registration fees. A 
final set of increases took effect beginning January 1, 2022. 

The Department of Transportation is implementing the increases to vehicle registration fees 
as described in ORS 803.422 and vehicle title fees as described in ORS 803.091. To find 
additional information on specific fee-increases, visit www.OregonDMV.com and click on 
the link titled “Fees.” 

 

  

http://www.oregondmv.com/
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1.5 CONTINUOUS IMPROVEMENT ADVISORY COMMITTEE 

HB 2017 established the Continuous Improvement Advisory Committee (CIAC), composed of 
OTC members, ODOT employees, and transportation stakeholders. This subsection serves as 
verification that the CIAC has reviewed and reported to the OTC on all transportation 
projects costing $50 million or more and completed by May 31, 2023, and that all 
recommendations for improvement made by the CIAC to the OTC by May 31, 2023 have 
been implemented or plans for implementation have been developed.8   At its November 
2023 meeting, the OTC approved the biennial report to the Joint Committee on 
Transportation about the CIAC’s activities as required under HB 2017 Section 10. This report 
demonstrates how the OTC and CIAC have met all the CIAC’s requirements of Section 10 
and Section 45. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
8 Satisfying conditions (45(2)(a)(A and B)); requirement modified by HB 2592 (2019) 
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2.0 PORTLAND-METRO AREA 
CONGESTION RELIEF 

 
2.1 CONGESTION RELIEF PROJECTS IN THE PORTLAND METRO AREA 

 Daily traffic congestion is negatively 
impacting the quality of life in the 
growing Portland region. Oregon’s 
economy depends on a functional 
transportation system in the Portland 
metro area. Oregon is a trade-
dependent state, relying heavily on 
exports from our farms, forests and 
factories to create jobs. 

Congestion in the Portland metro 
area has steadily increased in the 
past decade and the city now ranks 
12th in the U.S. for traffic congestion.  

The population growth trajectory in the Portland metro area is anticipated to accelerate in 
the coming decades, with 23% population growth from 2.5 million to more than 3 million 
residents between 2018 and 2040, followed by a 43% increase to 3.5 million residents by 
2060.9  

 

 
9 Census Reporter, 2018. 
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Significant population and employment growth in the region are straining the region’s 
roadways and increasing congestion. The quality of our transportation infrastructure and 
availability of funds are not keeping pace with this regional population and jobs growth. Key 
system challenges facing the region include: 

• System operations: Population growth will place additional stress on already 
overloaded highways and aging infrastructure. Bottlenecks increase travel time and 
safety challenges. Insufficient multimodal transportation operations limit access and 
connectivity. 

• Seismic resiliency: Much of the region’s infrastructure is at risk of failing in a significant 
earthquake and needs updating.  

• Climate: Transportation emissions are Oregon’s largest single source of greenhouse gas 
emissions.  

• Economic prosperity: Allowing the system to continue on its current trajectory will 
negatively impact Oregon’s economy. 

While system needs continue to grow in scope and cost, challenges exist to funding 
identified projects and programs. ODOT has a structural funding issue that has failed to keep 
pace with the evolving needs of a multimodal, statewide transportation system. As cars get 
more fuel efficient and consumers shift to electric vehicles, there is a decline in the fuels tax 
revenue ODOT collects. 

ODOT’s Urban Mobility Strategy is envisioned to address these issues for the Portland Metro 
region by implementing congestion pricing, eliminating highway bottlenecks, and making 
multimodal investments across the regional transportation network. The Oregon Toll Program 
is critical to delivering this strategy as it can function as a tool to both manage congestion 
through the use of variable-rate tolls and also provide revenue for congestion relief 
improvements. Together, the investments from HB 2017 and efforts identified in the Urban 
Mobility Strategy can modernize the regional transportation system, increasing access, 
safety, and reliability for everyone moving to and through the Portland region. 
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2.2 URBAN MOBILITY STRATEGY ESTABLISHED TO ADVANCE COHESIVE APPROACH 

ODOT’s Urban Mobility Strategy was created through the direction of the Oregon 
Transportation Commission that a comprehensive approach to reducing congestion and 
improving mobility will result in the collaborative implementation of ODOT’s core projects in 
the Portland metro area in a way that centers equity and climate goals.  

These projects improve safety, update bridges and roads to withstand seismic events, and 
implement tolls as a new sustainable revenue source to modernize and maintain the region's 
infrastructure. 

The Urban Mobility Strategy projects include: 

• Interstate 205 Improvements Project10 

• Interstate 5 Rose Quarter Improvement Project 

• I-5 Bridge Replacement Program (Department liaison) 

• Oregon Toll Program 

o I-205 Toll Project 

o Regional Mobility Pricing Project11 

The Urban Mobility Office is committed to implementing these projects in a way that meets 
ODOT’s safety, equity, climate and congestion relief goals. 

• Oregon 217: Auxiliary Lanes Project 

• I-5 Boone Bridge Seismic Replacement Project  

Currently, the OR 217 Project and I-205 Abernethy Bridge project are in construction.  

This year has brought big changes to the Urban Mobility Strategy implementation timeline. In 
May 2023, ODOT received direction from Gov. Tina Kotek to pause toll collection until 2026. 
This came as a response to concerns from legislators and Clackamas County residents 
regarding equity and possible diversion of drivers onto local streets. The delay in toll revenue, 
combined with increased project scopes and high construction costs due to inflation and 
supply chain challenges, has impacted the timeline of delivery for projects within the Urban 

 
10 I-205 Stafford Road to OR 99E, Widening and Seismic Upgrades (Project K-number 19786); formerly known as the I-205 Improvements 
Project. 
11 Referred to as “Value Pricing” or “Congestion Pricing” when tolling is used specifically to address congestion. 
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Mobility Strategy. These changes have been outlined in the Urban Mobility Strategy Finance 
Plan, which was submitted to the governor July 1, 2023.  

ODOT remains committed to providing solutions for congestion, improving safety, reducing 
greenhouse gases and addressing aging infrastructure in the Portland metro region. 

This section provides a comprehensive overview and status reports on these projects and 
ongoing efforts satisfying two reporting requirements.12 

 

  

 
12 This section is intended to satisfy three reporting requirements as directed in Chapter 750 (2017 OL) Sec. 45(2)(b)(C-D) 
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2.3 INTERSTATE 5: ROSE QUARTER IMPROVEMENT PROJECT 

Current Project Scope and HB 2017 Allocation 

Currently, I-5 between I-84 and I-405 is the 28th worst truck bottleneck13 in the nation. It also 
features:  

• Some of the highest traffic volumes in Oregon with 12 hours of traffic congestion each 
day. 

• A crash rate 3.5 times higher than the statewide average. 
• A lack of full shoulders in key areas for crashes to clear and emergency vehicles to 

access. 
• Nearby local streets lacking neighborhood connections and undersized or incomplete 

pedestrian and bicycle facilities. 

The I-5 Rose Quarter Improvement Project will add auxiliary lanes and shoulders that smooth 
traffic flow and improve operations to make local and regional travel more predictable and 
safer for people driving and transporting goods. It includes street improvements to enhance 
safety and access for people walking, rolling, riding transit and driving on local streets. The 
project will support the regional economy, future economic development and a more 
connected and equitable Albina community with a highway cover that reconnects local 
streets. 

Since this report was last submitted in 2021, ODOT has been working to advance the design 
and evaluation of the Hybrid 3 highway cover design concept as directed by the Oregon 
Transportation Commission in September 2021. The Hybrid 3 design is expected to deliver the 
greatest community benefit by maximizing developable land on the highway cover, 
restoring the local street grid, and creating vibrant community connections, while also 
minimizing new property impacts. It was developed through an Independent Cover 
Assessment planning process with robust community involvement. 

With the Hybrid 3 highway cover design concept, the key elements of the project include: 

• New ramp-to-ramp lanes (also called auxiliary lanes) along I-5 that allow drivers to 
enter the highway without having to merge into through traffic, reducing frequent 
crashes. 

• Full outside shoulders along I-5 to create space for disabled vehicles to move out of 
through traffic, allow emergency vehicles to travel more quickly, and keep people 
moving. 

• A multi-block highway cover over I-5 to provide new neighborhood connections and 
community spaces. The preliminary Hybrid 3 highway cover design concept supports 

 
13 American Transportation Research Institute, 2023. 
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development of buildings on top of the highway cover up to three, and possibly up to 
six, stories and promotes neighborhood connectivity, revitalization and community 
access. 

• A new east-west overcrossing at N Hancock Street to provide a direct, walkable, 
rollable and drivable connection across I-5 to N Flint Street. The existing north-south 
overcrossing at N Flint Avenue will also remain, maintaining the local street grid and 
supporting a vibrant street environment. 

• Relocating the I-5 southbound off-ramp south of Weidler at NE Wheeler Avenue and 
maintaining the existing location of the I-5 southbound on-ramp so that both I-5 ramp 
terminals are south of the Broadway and Weidler corridors. This change allows for a 
cover orientation that supports local street connections and larger parcels for 
development. 

• A new “flyover” structure for I-5 southbound off ramp eastbound traffic that would 
route approximately 2/3 of vehicles to the east of I-5 (away from the Moda Center), 
reducing the potential for conflicts between cars and trucks and people walking, 
biking or rolling in the area. 

• Bicycle/pedestrian improvements that include restoring the Clackamas Crossing 
pedestrian/bike-only bridge over I-5 from the original Environmental Assessment 
project design, including a new bike/pedestrian ramp over N Wheeler Avenue to 
access the Moda Center.  

The project’s environmental review phase continues. ODOT, with the Federal Highway 
Administration (FHWA), published a Supplemental Environmental Assessment on November 
15, 2022, that includes the project design changes associated with Hybrid 3. The 50-day 
public comment period closed on January 4, 2023, with over 900 comments received. The 
new flyover and restoration of the Clackamas Crossing are design refinements developed in 
response to public comments.  A decision document from FHWA is anticipated in early 2024.  

ODOT and the City of Portland are actively collaborating and working with the community 
to design a future highway cover plan area that reconnects the Albina neighborhood and 
reflects community values. The process to design the highway cover centers the Black and 
historic Albina community through guidance from the project’s Historic Albina Advisory 
Board and other public engagement. The cover design process includes the development 
of preferred opening day and longer-term development concepts, street and path design, 
and options for governance and financing, followed by formation of a Community 
Framework Agreement to guide future development. ODOT is leading the highway cover 
structure design process as part of project development, while the City of Portland is leading 
the Community Framework Agreement process to determine the long-term development 
uses for the highway cover. 
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HB  2017 and HB 3055 Allocation and Funding 

In HB 2017, the Oregon Legislature authorized $30 million per year to the I-5 Rose Quarter 
Improvement project beginning in January 2022. A subsequent bill passed by the legislature 
during the 2021 session, HB 3055, provided flexibility to use the funds originally allocated for 
the I-5 Rose Quarter Improvement Project for other projects within ODOT’s Urban Mobility 
Strategy. With HB 3055, a portion of the HB 2017 funds originally directed to the I-5 Rose 
Quarter Improvement Project were programmed to the I-205 Improvements Project to 
initiate construction on the Abernethy Bridge, as this project was closer to construction 
readiness. Directing this funding toward the I-205 Abernethy Bridge construction is intended 
only to advance the project to construction, not as a permanent funding source. Consistent 
with HB 2017 (2017) and HB 5045 (2017), toll revenues collected from the I-205 Toll Project are 
intended to fund the I-205 Abernethy Bridge construction.  

In May 2023, Governor Tina Kotek directed a pause on toll collection until January 2026 and 
an updated Urban Mobility Strategy Finance Plan by July 2023. The plan identified current 
available funding provided by HB 2017 is sufficient only to advance the following milestones 
for the I-5 Rose Quarter Improvement Project: 

• Finalize the project’s Supplemental Environmental Assessment, anticipating a decision 
document from the FHWA in early 2024. 

• Complete design of Early Work Package (EWP) A. 
• Complete design of EWP B.  
• Advance EWP C toward final design.  
• Advance the main construction package (including the highway cover) to 30% 

design. 

The Finance Plan also identified a lack of complete funding for I-5 Rose Quarter project 
construction. While revenues from HB 2017 remain available, they are no longer sufficient to 
fully construct the project. Multiple sources of funding are anticipated to be needed. ODOT 
submitted a grant application to the U.S. Department of Transportation in late September 
2023 under the Reconnecting Communities and Neighborhoods Program to fund ongoing 
project development. 

Next Steps 

With the available funding defined in the June 2023 Urban Mobility Strategy Finance Plan, 
ODOT will focus the project team’s work over the next several years on advancing project 
design to ready the project for construction, including positioning for funding opportunities, 
collaborating with the community and project partners to develop a plan for the highway 
cover, and completing the environmental process. 
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2.4 OREGON 217: AUXILIARY LANES PROJECT 

Baseline Project Scope and HB 2017 Allocation 

HB 2017 provided $97.2 million toward two congestion relief projects on Oregon Highway 217 
(OR 217); for efficiency and public information sharing these two distinct projects were 
bundled into a single project: Oregon 217 Auxiliary Lanes Project. The project includes 
building new auxiliary lanes southbound from Beaverton-Hillsdale Highway (OR 10) to OR 
99W and northbound from OR 99W to Scholls Ferry Road.  The total cost of the project is 
$158.8 million.  

The project addresses tight interchange spacing on this highly traveled corridor with 120,000 
vehicles a day. This combination has led to high crash rates and travel delays along this 
section of OR 217. The project addresses these long-standing bottlenecks by building 
auxiliary lanes. Auxiliary lanes decrease conflicts, improve safety and the flow of traffic and 
ultimately allow the existing lanes to work more efficiently.   

ODOT also will address a key bottleneck location at the Allen Boulevard and Denney Road 
interchanges by adding a new frontage road. Freight also heavily relies on OR 217 with an 
average of 4,000 truck trips a day due in part to the hazardous materials restrictions inside 
the US 26 Vista Ridge Tunnel. To accomplish these improvements, project work includes:  

• Adding a southbound auxiliary lane from Beaverton-Hillsdale Highway to OR 99W. 

• Adding a northbound auxiliary lane from OR 99W to Scholls Ferry Road. 

• Replacing the southbound Allen Boulevard on-ramp and southbound Denny off-ramp 
with a frontage road.  

• Replacing the Hall Boulevard overpass between OR 99W and Pfaffle Road. 

• Making targeted bike/ped improvements including widening the Hall Boulevard 
overpass between Scholls Ferry Road and Cascade Avenue to build bike lanes and 
sidewalks in both directions. 

• Building four sound walls. 

• Widening two ramps: southbound Denny Road on-ramp and northbound OR 99W off-
ramp.  
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• Undergoing bridge work, including repaving bridge surfaces, adding protective 
screening and improving and retrofitting bridge railings on the Allen Boulevard, 
Denney Road and Scholls Ferry Road overpasses 

Current Status  

The project began construction in late 2021 and will continue through 2025. To minimize 
construction conflicts and improve design efficiencies, the northbound and southbound 
auxiliary lane projects along with bridge elements from three other projects were combined. 
The project features improvements for people who bike, walk or roll along parallel facilities in 
the region with an added work value of $17 million. This amount includes additional funds 
from the Statewide Bridge Program as well as from local agency partners. 

As of October 2023, the project is at the halfway point of construction and staying on 
schedule. To date, the following work is complete: 

• Four new sound walls constructed. 
• The Allen Boulevard southbound off-ramp, the Denney Road southbound on-ramp 

and the OR 99W northbound off-ramp widened.  
• Six new retaining walls built (three remain). 
• Bridge railing retrofit and new protective screening on the Denney Road and Allen 

Boulevard overpasses finished. 
• Seven new cantilever signs installed (two remain). 

Community Engagement 

• ODOT has actively engaged the community on this project since 2018, including: Five 
public in-person and online open houses with the purpose of educating people on the 
project elements, gathering information on how people travel in the area, voting on 
whether to build sound walls, building project awareness and communicating about 
traffic impacts during construction. 

• Two live webinars at the start of construction. 

• Presentations to/having conversations with neighborhood associations in the vicinity. 

• In-person and phone canvassing in order to build relationships with project neighbors 
and keep people informed. 

• Tabling at local public events to raise awareness of the project to people outside the 
immediate project area. 
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• One-on-one meetings with key partners, business organizations, special interest groups 
and community-based organizations. 

• Project newsletters mailed to neighbors and emailed to a wide range of community 
partners, along with frequent updates to the project website. 

• Use of social media, traditional media and advertising. 

• Engaging underserved and non-English speaking people and groups through 
canvassing, community-based organization outreach and Spanish-speaking staff. 

• Collaborating closely with local agencies to reduce overlap and conflicts with other 
public projects in the area as well as coordinating outreach between communication 
teams. 

During construction, the project team keeps the public informed of the construction and 
traffic impacts through project website and e-newsletters updates, social media, print and 
digital advertising, neighborhood association and community briefings, videos, canvassing 
and tabling at community events. In addition, ODOT works closely with our jurisdictional 
partners to coordinate and amplify messaging. 

Next Steps 

The project is in active construction through 2025.  ODOT continues widely sharing traffic and 
construction impact information.  The following work is in progress or starting soon: 

• Continuing to build the new auxiliary lanes. 
• Completing a new frontage road along southbound OR 217 connecting the Allen 

Boulevard and Denney Road interchanges.  
• Widening the Hall Boulevard overpass in Beaverton for new sidewalks and bicycle 

lanes. Structural work is underway with completion slated for 2024. 
• A new 12 ½ foot sidewalk on the Denney Road overpass to accommodate two-way 

bicycle and pedestrian traffic, with completion slated for 2024. 
• Bridge railing retrofit and new protective screening on the Scholls Ferry Road overpass. 
• Replacing the Hall Boulevard overpass in Tigard. This work is scheduled for 2024. 
• New stormwater system installation is ongoing. 
• Final paving and striping in 2025 at the end of the project.  
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2.5 INTERSTATE 205: BOTTLENECK & ACTIVE TRAFFIC MANAGEMENT PROJECTS 

Baseline Project Scope and HB 2017 
Allocation 

The first two projects completed on I-205, the 
Corridor Bottleneck Project and Active Traffic 
Management Project, were funded by HB 2017 
at $15.5 and $15.2 million respectively. These 
projects were designed to improve travel 
reliability by: 

• Building auxiliary lane segments between US 26 (Southeast Powell Boulevard) and I-84, 
providing more room for traffic to merge safely onto I-205; and 

• Installing Active Traffic Management (ATM) systems between the Glenn Jackson 
Bridge and Johnson Creek Boulevard, to provide travelers with real-time traffic 
information. The ATM system includes installation of new signs, vehicle detection and 
related infrastructure. 

Bottlenecks historically occur in this area due to crashes and 
operations, particularly associated with the on and off 
ramps. These conditions contributed to this area being one 
of the top 10 percent crash sites in the state. New auxiliary 
lanes help vehicles get on and off the freeway safely and 
efficiently, which reduces recurring bottlenecks, crashes and 
helps traffic flow more reliably. 

Current Status  

The new auxiliary lanes are open for traffic and the project is 
complete. The auxiliary lane along I-205 southbound from I-
84 to Powell Boulevard opened in the spring 2019 and the 
auxiliary lane along I-205 northbound from I-84 to Northeast 
Killingsworth Avenue opened in summer 2019. The final 
auxiliary lane segment from Southeast Powell Boulevard to I-
84 opened in October 2019. The ATM signs were installed 
and are operational, providing drivers with real-time traffic 
information so they can make informed and safe travel 
decisions.  
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2.6 INTERSTATE 205 IMPROVEMENTS PROJECT  

Baseline Project Scope and HB 2017 Allocation 

The I-205 Improvements Project includes widening and seismic retrofitting of the Abernethy 
Bridge, interchange improvements, and I-205 corridor widening and active traffic 
management improvements between Stafford Road and OR 213. The project reduces 
congestion by improving traffic reliability and safety through the corridor. The project will also 
address the existing bottleneck as this is the only section of I-205 that has only two through 
lanes in each direction.  The corridor to the north and the south of this segment has three 
continuous through lanes in each direction.  

I-205 is a designated north-south interstate freight route.  This area of I-205 facilitates the 
movement of more than $34 million in commodities and serves more than 8,000 freight 
vehicles daily. Congestion on I-205 affects the ability to deliver goods on time, which results 
in increased costs and uncertainty for businesses. With the implementation of tolling and 
construction of the missing third lane, by 2045, daily hours of congestion will drop from 
approximately 14 hours to 2 hours once the improvements are built.  

The seismic improvement components of the project will substantially increase system 
reliability in the region. This segment is the designated Tier 1 Seismic Lifeline route for the 
entire Willamette Valley, as it will be the only functioning route allowing transportation to 
keep flowing across the Willamette River between Oregon and Washington following a 
major Cascadia earthquake. The improved Abernethy Bridge will be the first earthquake 
ready freeway crossing over the Willamette River in the Portland region. 

Current Status  

The I-205 Improvements Project will be constructed in phases. Design work has been 
completed and construction is underway for the first phase at the Abernethy Bridge (Phase 
1A).    

• Phase 1A includes Abernethy Bridge widening and seismic retrofit as well as 
interchange improvements at OR43 and OR99E. Phase 1A design was completed in 
late 2021.  A contractor was selected for construction in May 2022, with work 
beginning in July 2022. Below is a complete list of the improvements in Phase 1A: 

o Earthquake-ready improvements to the Abernethy Bridge 

o Replacing the I-205 northbound on-ramp from OR 43 with a roundabout 
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o Reconfiguring the on- and off-ramps at OR 99E 

o Improvements for people who walk, bike and roll on OR 43, Clackamette Drive 
and OR 99E 

o Installing a sound wall near I-205 southbound Exit 9 

• Future work includes all remaining work aside from the Phase 1A work currently under 
construction. The next phase of the project will involve construction of toll gantries at 
the Abernethy Bridge. The timeline for future construction is contingent on funding 
availability. Design has been partially completed for a second phase; components of 
Phase 2 include:  

o Add a third through lane northbound and southbound from Stafford Road to 
OR99E (approximately 7 miles); 

o Construct northbound auxiliary Lane from OR 99E to OR 213; 
o Widen and seismically retrofit the following bridge pairs on the I-205 mainline:  

Blankenship Road; 10th Street; and Main Street; 
o Replace the following bridge pairs on the I-205 mainline:  Borland Road; Tualatin 

River; and Woodbine; 
o Replace the following bridge overcrossings of I-205: Sunset Avenue; and West A 

Street; 
o Remove the existing Broadway Street bridge overcrossing; 
o Remove the rock slope adjacent to the I-205 northbound direction for freeway 

widening; 
o Construct three soundwalls; 
o Construct 15 new sign structures (sign bridge and cantilever); 
o Continuously Reinforced Concrete Pavement (CRCP) on I-205; 
o Additional Active Traffic Management (ATM) elements throughout the project 

limits. 
o Implement tolling at Tualatin River Bridges. 

• Phase 3 includes ATM improvements through the corridor. This part of the project was 
completed on time and budget at the end of 2020.  

Approval of HB 3055 allowed ODOT to finance construction of Phase 1A with interim 
financing tools, with the understanding that toll revenue payback will occur once tolling is 
implemented on the Abernethy Bridge. The I-205 Toll Project at the Abernethy Bridge is 
anticipated to begin in early 2026, pending completion of federal environmental reviews 
and approval.  Following the implementation of tolls on the Abernethy Bridge, ODOT’s 
Regional Mobility Pricing Project will place tolls on I-205 as well as I-5 in the Portland metro 
area. That project seeks to provide congestion management through variable-rate tolling 



26 

and also raise revenue for bottleneck relief projects on the corridors. More information about 
the Oregon Toll Program projects is available in Section 2.9 of this report. 

The capital construction associated with the I-205 Improvements Project is designated as a 
“Major Project” by FHWA; a cost and risk analysis, project management plan and financial 
plan are required prior to construction. The first phase of the independent cost evaluation 
was conducted in mid-2019 and a cost/risk workshop was held to update cost estimate for 
the full project in late 2020. In August 2021 a similar workshop was conducted to refine the 
cost estimate for Phase 1A prior to preparing the financial plan for FHWA. In August 2021, 
$375 million was programmed in the Statewide Transportation Improvement Program for 
construction of this phase. Due to several contributing factors, including a rapid increase in 
the national construction cost index, inflation, and the onset of the war in Ukraine, the bid 
prices were significantly higher than programmed.  ODOT successfully negotiated with the 
best value contractor to reduce the contract cost to $495 million, by deferring some scope 
elements, adjusting some specification language, and reallocating risk. ODOT awarded the 
contract and began construction in time to start work during the allowable in-water work 
window. The OTC  addressed programmed additional funds, including $101 million state 
funds, and  $19 million in local funds related to partner agency water line and sewer line 
improvements that are being constructed concurrently.   

In December 2018, FHWA approved the NEPA classification for this project as a Categorical 
Exclusion (CE). Permitting work continues and ODOT received the U.S. Coast Guard Permit for 
the permanent Abernethy Bridge structure in 2021. Design work includes right-of-way, which 
was initiated in January 2019 and is now complete. In 2022 the CE was re-evaluated to only 
include the work related to the Phase 1A Abernethy Bridge construction.  The work related to 
the highway widening was removed.  

At this time a separate environmental analysis is evaluating tolling at or near the Abernethy 
Bridge. Prior to construction of future phases, additional environmental review will be 
required. 

Community Engagement  

Coordination with the cities of Oregon City and West Linn and communication to the local 
communities continues – through presentations to City Councils, open houses and 
newsletters. Conversations with Oregon City and West Linn include discussions about 
construction, including detours, easements, noise, and other issues, and coordination with 
upcoming local transportation and wastewater projects in the area. Construction easements 
were approved by the cities in fall 2021. 
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Public outreach and communication has been ongoing throughout the project to keep the 
local communities and general public informed of the latest construction impacts. In order 
to reach diverse communities, project updates are distributed in multiple languages. 
Thousands of people have been engaged through community tabling efforts, door-to-door 
outreach, and presentations to community groups. Since 2021, the project team has 
conducted 15 public events and participated in 28 presentations to partner organizations 
and local groups. In 2023, the project team has had close to 1,000 in-person interactions to 
share information about the project. 

Next Steps 

ODOT will focus on completing construction of the Abernethy Bridge and adjacent 
interchanges. This phase of construction is anticipated to be complete in late 2025, and the 
I-205 Toll Project will follow in early 2026 to pay for roughly half the cost of the project, with 
the remainder paid for with transportation funds collected statewide. 

With the rising costs of construction and toll revenue delayed to 2026, ODOT has indefinitely 
postponed Phase 2 of the I-205 Improvements Project, which includes adding a missing third 
lane and seismic upgrades to a total of eight bridges.  
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2.7 OR-18: NEWBERG-DUNDEE BYPASS, PHASE II 

Baseline Project Scope and HB 2017 Allocation 

The full concept is an 11-mile bypass around the cities of Newberg and Dundee and is 
intended to reduce congestion and improve traffic flow. The first piece of Phase 1 was 
completed in January 2018 and constructed a new bypass highway from OR 219 from 
Newberg to OR 99W south of Dundee. The rest of Phase 1 was completed in 2020 and built a 
new section of road that realigned Wilsonville Road to connect to OR 219 south of Wynooski 
Road. 

HB 2017 provided $22.4 million for the project to deliver Phase 2 design plans to be shovel-
ready. The OTC also transferred $10.3 million in savings from Phase 1 to Phase 2 to make 
protective right of way purchases and approved transferring any remaining savings from 
Phase 1 once it is completely closed out. 

Phase 2 includes the acquisition of protective right of 
way, developing an access management strategy, 
identifying the utility relocations needed, and 
conducting noise studies to determine associated 
impacts. The design will propose a new two-lane 
roadway alignment that extends from the newly 
constructed Phase 1 at OR 219 to OR 99W east of 
Newberg. This will address traffic congestion and 
improve mobility and safety through Newberg and 
Dundee. 

Status 

Phase 2 design began in early 2020 and  reached the Design Acceptance Package 
milestone in early 2022. The project underwent a value engineering (VE) study to help refine 
and validate the current design direction. The changes from the study include incorporating 
more of the final build into the OR 219 interchange to reduce throwaway, improve traffic 
flow, and minimize disruption to OR 219 during construction. The VE study also proposed 
bringing the bypass over NE Fernwood Road to reduce impacts to surrounding houses and 
avoid cutting off access to either side of the golf course. There were a number of other ideas 
from the study that will reduce the size of retaining walls and other property impacts.  
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In the 2021 Legislative session, HB 3011 allocated $32 million to partially construct a new OR 
219 interchange and realign NE Wynooski Road.  

The designs were completed in February 2023 for the OR 219 interchange and realignment 
of NE Wynooski Road. Upon completion of the Project Labor Agreement, the project will go 
into construction. The tentative bid date is February 2024. All right-of-way for this section of 
the bypass has been purchased and utilities are currently being relocated. 

Community Engagement 

The Newberg Dundee bypass project has conducted extensive community outreach starting 
with a steering committee that formed more than 15 years ago. Over time, there have been 
many public meetings, open houses and events centered around the effort. An ongoing 
newsletter and a webpage was created where updates and information can be shared 
with interested parties.  

When Phase 1 was completed and Phase 2 kicked off, an update was sent out to the 
mailing list and a new webpage for the phase was created. In addition, Phase 2 was 
referenced in the outreach and communications created for the Phase 1 construction 
project. 

Region management has continued engagement with the Yamhill County Parkway 
Committee and other jurisdictional partners throughout development in an effort to identify 
funding opportunities for the full build. 

An outreach campaign that includes an interactive map showing the current alignment and 
any information that may have changed is being planned. The campaign will include a 
mass mailing to residents in Newberg. 

The addition of funds from HB 3011 funded a construction phase prompting a number of 
public outreach events including an open house and continuous meetings with the local 
agencies to develop this subphase of the project. 

Next Steps 

Upon completion of the Project Labor Agreement, the project will go into construction. The 
tentative bid date is February 2024.  
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2.8 I-5: AURORA-DONALD INTERCHANGE, PHASE I 

Baseline Project Scope and HB 2017 Allocation 

Built in the 1960s, the functionally obsolete interchange 
is over capacity at peak times and has significant 
safety and operational issues. Approximately 32,000 
vehicles use this interchange daily including passenger 
vehicles, freight, commercial, and farming. The 
interchange is home to several businesses including 
two busy truck stops that draw substantial large truck 
traffic, resulting in frequent slow acceleration and 
turning movements that impact county roads and I-5. 

HB 2017 funds of $25 million for the Aurora-Donald interchange were added to $3.3 million of 
existing funds to develop an Interchange Area Management Plan (IAMP) and construct a 
Phase I project with stand-alone benefit to address the primary congestion concerns. 
Development will address immediate and long-term improvements and will be completed in 
phases.  

The project will address overall traffic congestion for the interchange and safety issues 
related to the local connections to Ehlen Road, which are too close to the off-ramp terminals 
– they are only about 50 feet apart.  In addition, the grade of Ehlen Road is below I-5, with 
significant horizontal and vertical curves which restrict sight distance at the ramp terminals, 
creating unsafe conditions. 

The heavy traffic paired with the obsolete configuration of the interchange causes 
congestion on the north and south bound off-ramps extending onto I-5.  In addition, both I-5 
on-ramps have an uphill grade, which causes slow speed merging of trucks onto I-5 and 
vehicles closely following large trucks.  

Since the project kicked off, the Region has added $41.3 million to fund construction, which 
will be done in two phases, 1A and 2.   

For Phase 1A includes: 

• Lengthen and widen northbound off-ramp. 
• Build retaining wall and noise wall. 
• Realign Bents Road to align with Bents Court at the existing Ehlen Road. 
• Install signal at new Bents Road intersection with Ehlen Road. 
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For Phase 2 includes: 

• Construct a new I-5 bridge to carry both northbound and southbound traffic over 
Ehlen Road.  

• Reconstruct the I-5 travel lanes to match the new I-5 bridge.  
• Realign I-5 southbound lanes east, into the median, to align with the new bridge 

structure.  
• Construct a four-lane cross section on Ehlen Road, between the northbound and 

southbound I-5 ramps, with two new left-turn lanes to access the I-5 on-ramps and one 
through lane in each direction. 

Status 

The IAMP was completed and adopted by the Marion County Board of Commissioners in a 
public hearing on September 30, 2020. The IAMP planning process served as a project design 
development tool to analyze interchange area project needs, environmental 
considerations, conduct stakeholder outreach and explore alternative interchange design 
solutions along with its more traditional planning and policy focus within the IAMP study area. 

The process of selecting a preferred design for the interchange started with 20 different 
interchange solutions. Through analysis and stakeholder engagement process, the solution 
chosen is called a Diverging Diamond Interchange and represents how the ramps and roads 
connect to I-5. The design realigns some of the county roads and private property accesses. 

The project has designed Phase 2 to the Advanced Package milestone and funding was 
added in the draft 2024-2027 STIP for construction. Phase 1A has completed construction. 

Community Engagement 

ODOT worked closely with partners on the process to choose a preferred design and 
develop an IAMP.  This included engaging Marion County, the City of Aurora, the City of 
Donald, the Mid-Willamette Valley Area Transportation Commission, the freight community, 
interested stakeholders and the directly impacted businesses and residents throughout 
development and at key project milestones. 

An external partner work group of interchange area businesses and property owners met 
periodically during 2019 to share project progress and direction, review ODOT work, and to 
understand comments, questions, and concerns about proposed improvements to the 
interchange and the county roads. The meetings were open to everyone, but the direct 
invitation list was built from businesses and property owners in the area. 
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In addition, two public open houses were held to share project information and to gather 
feedback, specific comments and other concerns from the public about proposed 
improvements to the interchange and the county roads.   

A detailed account of the outreach is outlined in the final IAMP documents housed on the 
project webpage. 

Since adoption of the IAMP, project outreach has continued. Most recently, residents of the 
Aurora Acres RV Park participated in a voting process to determine if they were in support of 
a sound wall. They voted in favor and will be kept engaged as the project moves to 
construction. 

In the Spring of 2022, the project team held on online open house to share expected 
construction impacts with the public.  

Project outreach includes open houses before and after the project starts construction. 
ODOT is planning an online open house in September to present expected construction 
impacts that include ramp and road closures.  This will allow us to address questions and 
concerns raised by users of this project area in advance of the start of construction. ODOT is 
hopeful that all the questions of the area businesses, residents, and the traveling public will 
be answered. 

There will be broad outreach and updates during the four years of construction of the 
interchange. The messaging will be about upcoming stages, impacts, detours and other 
changes occurring as construction progresses. 

Next Steps 

With the additional funding received, Phase 2 will continue into final design. It will be bid in 
February 2024 and will complete construction in 2028. 

  

https://www.oregon.gov/odot/Projects/Project%20Documents/19062_A-D_IAMP_Final.pdf
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2.9 OREGON TOLL PROGRAM  

In late 2017, the Oregon Transportation Commission initiated the Value Pricing Feasibility 
Analysis (VPFA) based on direction from HB 2017 focused on Interstate 5 and Interstate 205. 
The VPFA produced the Commission’s tolling application to FHWA in December 2018, which 
laid out a plan to pursue two tolling projects in the Portland metro region. The Oregon Toll 
Program is part of ODOT’s long-term strategy to ease congestion and secure sustainable and 
dedicated revenue for highways, bridges and multimodal capital infrastructure investments. 
The benefits of tolling include but are not limited to: 

• Improving travel times and reliability for highway users. 

• Generating toll revenue for other congestion relief and corridor projects. 

• Reducing greenhouse gas emissions and fuel consumption as traffic flows more freely. 

• Promoting transit use as some road users switch travel modes; associated greenhouse 
gas emissions improvements with more transit use.  

• Improving shipping time reliability; reducing truck travel times and freight cost savings. 

The Oregon Toll Program is overseeing development of two toll projects:  

• The I-205 Toll Project proposes tolls at the Abernethy Bridge on I-205 between West Linn 
and Oregon City. Toll revenues would help pay back a portion of the construction 
costs to make the Abernethy Bridge earthquake ready. The toll project is currently 
being evaluated for benefits and impacts under federal environmental review.  

• The Regional Mobility Pricing Project proposes tolls on I-5 and I-205 to manage 
congestion and raise revenue to improve and maintain the transportation system. 
ODOT and FHWA are conducting an environmental analysis to identify the project's 
potential benefits and effects.  

In addition to developing the toll projects, ODOT is also working to build a toll system that 
can serve current and future toll projects. This includes creating roadside and back-office 
systems that will allow the toll system to utilize all-electronic tolling. 

ODOT has expanded the team of internal staff and program management with consultant 
resources to develop the Oregon Toll Program design standards and requirements. ODOT 
has procured contract resources with proven industry expertise, referred to as General Toll 
Consultants (GTC). This team helped ODOT issue two key requests for proposals in 2023 to 
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bring on expert toll vendor implementation firms to set up, operate and maintain the 
program’s roadside systems, back-office systems, and customer service operations. These 
systems integration contractors will design, implement, operate, and maintain the toll 
technology systems under ODOT direction to meet the region’s needs for a regional program 
across the Portland metro area. 

Current Status 

On May 4, 2023, Governor Kotek directed ODOT to delay toll collection until January 1, 2026, 
prepare an updated Urban Mobility Strategy finance plan, and provide more information on 
the agency’s plans to address equity concerns and mitigate diversion.  

While efforts around equity and diversion mitigation were well under way as a critical 
element of the toll program development, the Governor’s direction allowed ODOT more 
time to better define the low-income program, integrate equity into rulemaking, continue 
our efforts to engage with partners and the public, and reflect their feedback in the toll 
program design. The finance plan was submitted to the Governor in July 2023, and the plan 
for equity and diversion mitigation are in development. The plan will be shared with the 
Oregon Transportation Commission on December 11 and delivered to the Governor by 
December 15, 2023. 

ODOT and FHWA published the draft of the environmental assessment for the I-205 Toll 
Project in early 2023. The project’s environmental assessment began in 2021 with an analysis 
of the build and no build alternatives following a public comment period in 2020. The 
detailed assessment describes ODOT’s plans, benefits, and effects of tolling on I-205 from OR 
213 to Stafford Road. 

As described in Section 2.6 of this report, ODOT has indefinitely postponed Phase 2 of 
construction for the I-205 Improvements Project. This change for the construction project also 
changed the scope of the toll project. The agency initiated a Supplemental Environmental 
Assessment in summer 2023 to determine the benefits and effects of tolling only at the 
Abernethy Bridge. This Supplemental Environmental Assessment will analyze: 

• The potential for additional diversion onto the surrounding street system, especially 
onto neighborhood streets designed for low speed, low volume conditions. 

• Existing transit during peak periods to accommodate any shift in travel modes. 

• Whether improved reliability on I-205 will make bus service on the highway a viable 
option to improve the currently limited public transportation options between West 
Linn, Oregon City and the I-5 corridor. 
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• Other potential environmental benefits and impacts of the tolling alternative. 

• Equity and mobility strategies to ensure people of all demographics receive travel 
benefits.  

Planning work for the Regional Mobility Pricing Project on I-5 and I-205 is under way to 
determine the type of tolling and end points to be studied under the federal environmental 
process. Work includes:  

• Evaluation of toll options and start and end points of the tolled area. 

• Assessment of the potential for diversion onto the surrounding street system, especially 
other major routes (such as SW Barbur Boulevard, NE Martin Luther King Jr. Boulevard, 
OR 99E, I-84, I-405, N/NE Columbia and Lombard corridors). 

• Evaluation of existing and planned future transit service. 

• Consideration of equity and mobility strategies to ensure all demographics receive 
travel benefits. 

ODOT meanwhile is selecting toll vendors to design, implement, operate, and maintain the 
back-office, roadside technology and customer service technology needed to operate a 
modern toll system. Two requests for proposals for vendors were issued in 2023 and systems 
design work will begin in 2024. 

Community Engagement 

The project team has implemented an expansive community engagement program to 
inform and receive input from the public and transportation partners. The team has provided 
community engagement through individual briefings; in-person events; webinars; English- 
and Spanish-language online open houses; traveler surveys; community engagement liaison 
outreach to groups speaking Spanish, Russian, simplified and traditional Chinese, and 
Vietnamese; traditional and social media activities; and public committee meetings.  

The primary goal of ODOT’s toll program is to ensure that the benefits of tolling (reduced 
congestion and a modern transportation system) are shared across all demographics. ODOT 
is collaborating with community partners to work toward an equitable distribution of the 
benefits of reduced congestion. Community engagement has been – and will continue to 
be – a foundational part of this strategy. The Oregon Toll Program’s Equity Framework is 
guiding the entirety of both projects, including the technical analysis, environmental review, 
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and community engagement strategies. The goals of the Toll Program’s Equity Framework 
include: 

• Gaining better outcomes for communities that were historically – and are currently – 
underrepresented and underserved by transportation projects.  

• Focusing on inclusivity and being intentional when engaging communities in solutions. 

Historically and currently underrepresented and underserved communities experience 
negative impacts from our existing transportation system due to past investment and 
development patterns. Many low-income communities were priced out of centrally located 
neighborhoods by high housing costs and are now living farther away from employment and 
services. These same individuals often have less flexibility with travel times and may not have 
access to other transportation options. The Toll Program’s Equity Framework provides the 
foundation and direction for engagement of these underserved communities. Key to the 
framework is the establishment of the Equity and Mobility Advisory Committee (EMAC). 
EMAC advises the Commission by: 

• Supporting the Oregon Toll Program in development and implementation of an equity 
framework to guide project development and public engagement. 

• Providing input to ODOT at the start of the technical and environmental review 
process to ensure project development is grounded in the Equity Framework, including 
the development and refinement of performance measures to evaluate alternatives 
for I-205 and I-5 tolling. 

• Providing input on mobility and equity strategies that should be considered as toll 
projects are developed, including: 

o Availability of transit and other transportation options; 

o Transportation needs of, and benefits for, BIPOC communities, people with 
disabilities, people experiencing low incomes, and people with limited English 
proficiency who live near or travel through the project areas; 

o Better understanding of neighborhood benefits and impacts near the tolled 
facilities (e.g. changes to cut-through traffic, pedestrian and bicycle options, 
transit access). 

• Providing input on ODOT’s equitable engagement plan that guides the ongoing 
engagement with communities that have been historically underrepresented in 
transportation planning. 
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• Supporting the implementation of the equitable engagement plan by hosting or 
cohosting meetings, events and/or other activities as determined by the engagement 
plan. 

EMAC members provide an important link in regional public involvement and education by 
informing and assisting with outreach to their constituents and communities. Members help 
to identify partners and interest groups within their respective communities and networks and 
help facilitate contact and information sharing with those groups and individuals. 

Other advisory groups include the Regional Toll Advisory Committee (RTAC), RTAC Staff 
Working Group, Statewide Toll Rulemaking Advisory Committee, Regional Modeling Group, 
RMPP Transportation Technical Report Working Group, Public Transportation Strategy Work 
Group and Project Management Group. ODOT’s outreach also extends to other groups such 
as the State Freight Advisory Committee and ODOT’s Driver and Motor Vehicles Division 
(DMV), among others. 

Although comments are accepted all the time, ODOT has held two formal public comment 
periods for the I-205 Toll Project. The first was in 2020 as part of the initiation of the I-205 Toll 
Project environmental review process. Partners and community members weighed in on the 
project’s purpose and need statement and toll alternative options. Comments from 
residents, agencies, jurisdictions, and other partners helped shape the final purpose and 
need and alternatives for I-205 Toll Project environmental analysis, which began in spring 
2021. Then, in spring 2023, ODOT held a second public comment period for the project by 
releasing the draft Environmental Assessment for a 60-day public review and comment. 

For the Regional Mobility Pricing Project, ODOT held a public comment period as part of the 
initiation of the project’s environmental review process in winter 2022. Based on feedback 
received from 4,000 comments from across the region, ODOT developed additional toll 
system options for the I-5 and I-205 corridors prior to receive additional feedback before 
moving forward with the Environmental Assessment analysis, which is expected to be 
completed in 2024. 

Next Steps 

ODOT will continue developing the back office, customer service and roadside technology 
systems necessary to operate a modern toll system will ramp up in 2024 with experienced 
vendors in place to guide the work. 

For the I-205 Toll Project, environmental review continues with the Supplemental 
Environmental Assessment expected to be complete in 2024, following thorough technical 
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analysis, existing policy and guidance, and community feedback. Tolls are expected to 
begin on I-205 in 2026.  

Formal environmental review under federal law for the Regional Mobility Pricing Project is 
under way and the Environmental Assessment is anticipated to be released for public 
comment in 2024. Tolling is expected to begin on the regional toll project corridors (I-5 and I-
205 from the Willamette River to the Columbia River) in 2026/2027.  

ODOT is committed to implementing a modern tolling program that will raise the funds 
necessary to upgrade Portland’s transportation system and reduce congestion to support 
Oregon’s economy. 
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3.0 STATE TRANSPORTATION PROJECTS14 

3.1 HB 2017 PROJECTS COSTING $20 MILLION OR MORE 

The 2017 Funding Package statutorily directed nearly $750 million to specifically named 
projects across the state. This section of the report addresses two separate reporting 
requirements by providing the design, construction, financial status, and progress information 
on all named HB 2017 projects costing $20 million or more.15 

STATUS OF HB 2017 PROJECTS COSTING $20 MILLION OR MORE 

Project Name Key 
Number Phase Expected 

CN Year 
HB 2017 

Allocation 
Current  
Estimate 

Expenditure
s To-Date 

I-205: Corridor 
Bottleneck & Active 
Traffic Management 

Phases I, II 

21157 CN 2019 30.7M 29.8M 26,447,335 

OR 217: NB & SB 
Auxiliary Lanes 18841 CN 2021 98M 158.8M 111,641,110 

US 26: Powell 
Boulevard Upgrade & 
Jurisdictional Transfer 

Phases II, & III 

21178 PE 2022 110M 119M 35,730,827 

 
14 All tables in section 3.0 contain project information as of September 30, 2023, marking the end of the 2023 Federal Fiscal Year (FFY). 
15 Section 3.0 satisfies the reporting requirements described in Section 45(3)(b)(C) which requires the Commission to submit the “…design, 
construction, financial status, and progress of projects costing more than $20 million that are identified in this 2017 Act.” 
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STATUS OF HB 2017 PROJECTS COSTING $20 MILLION OR MORE 

Project Name Key 
Number Phase Expected 

CN Year 
HB 2017 

Allocation 
Current  
Estimate 

Expenditure
s To-Date 

Newberg-Dundee 
Bypass, Phase II 

(Design & Shovel-
ready Prep) 

19909 
22523 PE 2024 22M 82.5M 33,142,543 

I-5: Aurora-Donald 
Interchange, Phase I 

19062 
22505 PE 2021 25M 51M 25,686,381 

US 20: Safety 
Upgrades Albany to 

Corvallis 

21191 
22302 PE 2021 20M 26.9M 21,318,892 

Hwy 22: Center Street 
Bridge Seismic 

Retrofit 
21705 ROW 2025 60M 100M 3,168,244 

OR 38: Scottsburg 
Bridge Replacement 18578 CN 2019 40M 50.4M 48,498,029 

Southern Oregon 
Seismic Triage 

21296 
21452 CN 2020 35M 37.3M 25,575,515 

US 97: Lower Bridge 
Way to NW 10th Street 

(Terrebonne) 
21162 PE 2021 20M 39.1M 7,026,399 

US 97: Cooley Road 
Midterm 

Improvements 
21229 PE 2022 50M 177.1M 102,591,741 

Territorial Hwy 
Jurisdictional Transfer 

(Multiple) 
21595 OTH 2022 20M 20M 20,000,000 
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3.2 OTHER STATE TRANSPORTATION PROJECTS IMPLEMENTED AFTER HB 201716 

Subsection 3.2 includes design, construction, financial status and progress information for 
state transportation projects that were added to the 2018-2021 and the 2021-2024 State 
Transportation Improvement Plans (STIPs) or had new phases added by OTC approved 
amendments to the 2018-2021 and 2021-2024 STIPs, after the effective date of the legislation.  

PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

US20 at Tumalo 14892 OPERAT PE 2023 2,720,000 2,750,925 

OR217: OR10-OR99W 18841 OPERAT PE 2021 134,420,839 111,641,050 

I-5: California State 
Line-Ashland 18873  CN 2019 32,496,043  

I-5: Roberts Creek 
Rd-S. Umpqua River 18967  CN 2018 31,803,875  

I-5 Aurora-Donald 
Interchange  

Phases 1A and 2 
19062 MODERN CN 2021 27,985,380 25,258,985 

OR141 (Hall Blvd): 
Scholls Fry Rd-Locust 19267 ADAP PE 2022 8,014,128 6,806,341 

OR18 McMinnville 
S. Yamhill River Br. 19389 BRIDGE CN 2021 36,777,508 28,620,323 

US97: S Century Drive 
to USFS boundary 19451 MODERN Com

plete 2020 13,662,399 13,125,201 

       

 
16 Section 3.2 satisfies the reporting requirements described in Section 45(3)(b)(D) which requires the Commission to submit the design, 
construction, financial status and progress of projects on “… any other state transportation projects implemented after the effective date 
of this 2017 Act.” 



42 

PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

OR569: Beltline at 
Delta Highway 

interchange 
19490 MODERN CN 2019 20,883,953 20,565,868 

US101: Yaquina Bay 
Bridge (Newport) 

painting 
19654 BRIDGE Com

plete 2018 2,541,880 2,541,880 

US20 PME: UPRR-
Eddyville Phase 7 19682 OPERAT PE 2021 750,000 582,862 

I-205: OR224(Sunrise 
Expressway) - 

Sunnybrook Blvd 
19721 MODERN Com

plete 2018 7,691,122 7,604,201 

I-205: I-5-OR213, 
Phase 1 19786 MODERN PE  65,262,305 56,501,529 

I-5: Kuebler Blvd to 
Delaney Rd widening 19929 MODERN PE 2023 9,686,769 8,890,789 

US97: Midland Hwy - 
California state line 20023 PRESRV Com

plete 2019 5,429,947 5,306,276 

I-5: Garden Valley 
Blvd-Roberts Creek 20106  CN 2021 21,975,591  

US101B: Lewis and 
Clark River Bridge 

(Warrenton) 
20107 BRIDGE PE 2021 1,667,280 75,480 

US101: Yaquina Bay 
Bridge 20109 BRIDGE CN 2019 30,702,589  

OR36: Indian Creek 
Bridge 20118 BRIDGE PE 2021 2,195,111 1,965,612 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

I-84: I-205–Marine Dr 20410 PRESRV CN 2022 16,688,929 9,453,172 

OR22: Joseph St. - 
Golf Club Rd. 20418 PRESRV Com

plete 2019 5,214,798 4,307,094 

US20: Ellsworth St 
(Willamette) Bridge 20428 BRIDGE PE 2023 736,000 417,336 

OR99W: I-5 – 
McDonald Street 20435  CN 2022 32,030,267  

US197: The Dalles 
Bridge (Columbia) 20442 BRIDGE CN 2020 39,124,369  

OR99W: Tualatin River 
northbound bridge 20471 BRIDGE Com

plete 2020 1,472,936 1,472,936 

I-84 pavement: 
Meacham-Kamela 20530 PRESRV PE 2021 54,711,657 45,021.620 

US97: OR58-
California Border 20535  CN 2021 28,429,557  

I-84 Frontage Rd: 
Meacham Creek & 

UP Railroad 
20539 BRIDGE PE 2024 7,362,000 1,066,623 

I-84 Eastbound over 
US395 (Emigrant 

Avenue Interchange) 
20540 BRIDGE Com

plete 2020 26,421 26,421 

OR34: Van Buren 
Bridge (Corvallis) 20688 BRIDGE PE 2023 71,633,000 23,604,522 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

US30: Troutdale 
(Sandy River) Bridge 20703 BRIDGE Com

plete 2019 1,744,208 1,684,180 

US26: MP99 - 
Kahneeta Junction 20853 PRESRV Com

plete 2018 4,107,141 4,107,141 

Oregon salt pilot 
phase 2: bridge deck 

testing & sealing 
21076 BRIDGE Com

plete 2018 819,476 819,476 

Maint. triggered curb 
ramps and 

pedestrian signals 
21144 ADAP CN 2019 6,200,000 5,492,868 

I-5: Boone 
(Willamette River) 

Bridge 
21218 BRIDGE PE 2021 3,450,000 47,217 

US26: Little Humbug 
Creek Bridge 21224 BRIDGE PE 2023 5,564,024 1,149,059 

US26: Hayward Rd. - 
NW Mountaindale 

Rd. 
21236 PRESRV PE 2021 4,100,000 3,707,618 

US20: Harney County 
line - Black Canyon 

 
21265 PRESRV PE PRESRV 18,747,825 17,518,018 

Southern Oregon 
Seismic Br. Retrofit 21296 BRIDGE CN 2022 24,393,310 22,096,656 

Southern Oregon 
Signal Upgrades 21308 SAFETY Com

plete 2018 2,090,360 2,090,360 

       



45 

PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

Inner Powell Blvd 
cost to upgrade 

study 
21315 OPERAT PL 2021 303,934 303,934 

OR260: Lower River 
Road 21318 OPERAT Com

plete  6,400,000 6,400,000 

US101: Garrison 
Slough - Cemetery 
Lp Rd (Port Orford) 

21323 PRESRV PE 2021 5,295,000 3,865,367 

Union County 
Commute Options 21338 OP-TDM OTH  60,486 55,424 

OR58: Seismic 
Landslide Mitigation 21341 BRIDGE PE 2024 2,600,000 1,073,061 

OR126/US101: Spruce 
St - Siuslaw River Br 

(Florence) 
21346 BIKPED Com

plete 2018 6,741,447 6,740,314 

Pavement Density 
Pilot 21347 PRESRV Com

plete  62,500 62,500 

Region 1 LED 
Conversion 21348 OP-SSI CN 2019 20,000,000 17,667,444 

ITS Database Server 
Upgrade 21349 OP-ITS Com

plete  144,628 144,628 

Safe Routes to School 
Infrastructure SFY 19-

20 
21350 SAFETY CN 2019 15,113,545 12,125,629 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

Safe Routes to School 
infrastructure SFY 21-

22 
21351 SAFETY CN 2021 32,483,053 6,702,158 

US20: Hampton-Burns 
Chip Seal Project 21354 PRESRV Com

plete 2019 3,011,899 3,011,899 

2019 TOCS 
Maintenance 21355 OP-ITS Com

plete  200,064 200,064 

2020 TOCS 
Maintenance 21356 OP-ITS Com

plete  250,000 250,000 

2021 TOCS 
Maintenance 21357 OP-ITS OTH  250,000 242,433 

Vanpool and 
Rideshare Support 21359 OP-TDM OTH  96,000 0 

I-84: Cascade Locks-
Idaho & I-82 Sign 

Upgrades 
21360 FNLPLN PE  1,600,000 1,520,806 

OR203: Milk Creek-
Catherine Creek 

Lane Realignment 
21361 FNLPLN PE  496,052 111,612 

US730: Powerline 
Road Intersection 

Phase II 
21363 MODERN Com

plete  21,119 21,119 

I-5 and I-205: 
Regional Mobility 

Pricing 
21371 OPERAT PL  63,250,000 31,239,837 

I-5: Bridges over 
Leland Road 21372 BRIDGE Com

plete 2020 751,474 751,474 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

Region 3 ADA 
Scoping 21373 ADAP PL  3,000,000 2,068,182 

OR99W: Orrs Corner 
Road - Clow Corner 

Road 
21374 MODERN CN 2023 11,445,083 2,833,639 

Display Event Images 
on TripCheck 21397 OP-ITS Com

plete  139,359 139,359 

US20/OR-201: Vale to 
I-84 Chip Seal 21399 PRESRV Com

plete 2019 1,157,982 1,157,990 

I-205: I-5 - OR213, 
Phase 3 21400 OP-ITS Com

plete 2019 5,283,342 5,283,342 

OR99: Rogue Valley 
Intersection 

Improvements 
21408 SAFETY PE 2024 1,828,000 692,909 

Region 4 ADA 
Scoping 21413 ADAP PL  253,424 253,424 

Region 5 ADA 
Scoping 21414 ADAP Com

plete  153,024 153,024 

Bike-Ped Quick Fix 
Program FFY20 21418 BIKPED OTH 2021 230,526  

Bike-Ped Quick Fix 
Program FFY21 21419 BIKPED OTH 2021 500,000  

Network Critical 
Infrastructure 
Replacement 

21421 OP-ITS Com
plete  595,094 595,094 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

DBE/Supportive 
Services FFY19 21422 SPPROG Com

plete  35,971 35,971 

ADA Program 
Research 21426 ADAP OTH  3,000,000 1,213,848 

Portland State 
Summer 

Transportation 
Program FFY19 

21450 SPPROG Com
plete  121,137 121,137 

National 
Environmental Policy 

Act & Permitting 
System 

21451 ENVIRO OTH  1,250,000 53,022 

Southern OR Seismic 
Slopes Stability 21452 OP-SLD PE 2023 14,775,000 3,478,816 

US30: Millard and 
Bennett Roads (St 

Helens) 
21459 SAFETY CN 2020 8,910,220 6,489,538 

Road Usage Charge 
(RUC) and 

Automated Vehicles 
21461 PLANNG PL  3,050,000 1,894,718 

2019 Response Plan 
System Maintenance 21463 OP-ITS Com

plete  67,997 67,997 

Region 2 Intelligent 
Trans. Systems 
improvements 

21466 SAFETY OTH  2,034,500 1,918,263 

OR99E: Birdfoot Dr – 
Harrisburg 21467 PRESRV Com

plete 2020 1,271,993 1,271,993 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

OR22: Golf Club Rd - 
MP 25.9 21468 PRESRV Com

plete 2020 1,422,374 1,422,374 

OR7: I-84 Intchg 
Bike/Ped 

Improvements 
(Baker City) 

21471 BIKPED Com
plete 2020 817,054 814,121 

Oregon MPO 
Consortium Work 
Program SFY 2020 

21473 PLANNG PL  32,596 32,596 

State Bridge Program 
- Advanced 

Investigations 
21480 BRIDGE PL  142,261 142,261 

US95: Burns Junction 
- Blue Mountain 21481 PRESRV Com

plete  1,912,367 1,912,367 

Region 4 Sign 
Upgrades Phase II 21482 OPERAT PE 2023 250,000 151,721 

US20: Mervin 
Samples - 

Greenwood (3rd St, 
Bend) 

21483 OP-SSI PE 2021 21,140,140 19,848,152 

OR211/OR224/US26/
OR8 Curb Ramps 21488 ADAP PE 2020 3,922,000 3,398,010 

US20: 3rd St-15 St. 
(Greenwood, Bend) 21489 ADAP PE 2024 6,426,900 1,201,499 

OR99W/US101 Curb 
Ramps (Corvallis & 

Florence) 
21490 ADAP Com

plete 2020 1,913,504 1,913,504 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

OR42/US101/OR42S/
OR542 Curb Ramps 21491 ADAP PE 2020 1,500,000 1,360,198 

OR99/I-5/OR238/ 
OR62 Curb Ramps 21492 ADAP PE  2,170,000 1,973,998 

Central Oregon Curb 
Ramps 21493 ADAP PE 2020 3,975,000 3,478,015 

Eastern Oregon Curb 
Ramps 21494 ADAP Com

plete  4,182,249 4,182,249 

OR212/224 Arterial 
Management 21495 OP-ITS PE 2022 2,800,000 1,768,370 

Multimodal 
Integrated Corridor 

Mgt Architecture 
21499 OP-ITS Com

plete  74,886 74,886 

US97 Road Weather 
Management 21501 OP-ITS PE 2021 3,362,461 3,221,132 

City of Bend 
Colorado/Arizona 

Couplet ATSPM 
 

21502 OP-ITS Com
plete  133,416 133,416 

Unmanned Aerial 
Systems for Crash 

Reconstruction 
21503 OP-ITS Com

plete  88,025 88,025 

I-205: Johnson Crk-
Glenn Jackson Br 

Eval. 
21504 OP-ITS OTH  50,000 49,317 

STEM Connect 
Program 21506 SPPROG Com

plete  34,394 34,394 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

Stages of Change 
Campaign Pilot 21508 OP-TDM Com

plete  897 805 

OR62: Corridor 
Solutions Unit 2 Phase 

4 (Medford) 
21511 MODERN PE 2021 2,448,000 2,274,366 

US20: Philomath 
Couplet 21514 PRESRV PE 2022 16,480,546 5,043,819 

US395: Cape Horn to 
Dale Freight 

Improvements 
21523 MODERN PE  500,000 202,228 

OR281 at Orchard Rd 
(Hood River) 21537 OP-SSI PE 2024 2,522,473 1,099,535 

I-5: Boone Bridge 
widening & seismic 

retrofit study 
21541 OPERAT PL  4,000,000 934,437 

West Coast Electric 
Highway Upgrades 21544 SPPROG PE 2022 3,900,591 14,405 

I-5: Columbia River 
(Interstate) Bridge 21570 BRIDGE PL  101,209,584 45,347,974 

US95: Idaho State 
Line – McDermitt 21641 PRESRV PE 2023 14,900,000 332,609 

I-5: North Ashland-
South Ashland 21675 PRESRV CN 2023 11,316,808 2,746,714 

I-84: Multnomah Falls 
Toothrock Tunnel-

Cascade Lock 
21684  CN 2022 22,936,816  
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

OR35: US26 
overcrossing bridge 21711 BRIDGE PE 2024 3,150,873 270,417 

US101: Gold Beach 
(Rogue River) Bridge 21769  CN 2024 24,283,000  

Peer Exchange for 
ADA 21893 ADAP Com

plete  22,600 22,600 

Landslide Monitoring 
Initiative 21919 SPPROG Com

plete  43,503 43,503 

OR205: Junction of 
Steens Hwy-Roaring 

Springs Ranch 
21966 PRESRV PE 2023 6,942,184 3,749,326 

Other Public Agency 
Bridge Inspection 
(21-23 biennium) 

22061 PLANNG PL  2,039642 1,148,185 

Safe Routes to School 
Infrastructure 2023-24 22064  CN 2023 38,742,748  

State Bridge Program 
2022-2024 22066  CN 2024 27,422,669  

Columbia 
Bottomlands 

mitigation 
22075 ENVIRO PE 2024 1,400,000 900,476 

OR237/OR203(Union) 
/OR82/OR3 

(Enterprise)ADA curb 
ramps 

22076 ADAP CN  4,909,996 4,879,867 

       



53 

PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

Oregon 
Interoperability 

Service Replacement 
22081 OP-ITS OTH  415,000 131,403 

Southern Oregon 
Seismic Retrofit (Ph 2) 22083 BRIDGE PE 2021 4,442,049 4,279,357 

US26 Curb Ramps 
(Sandy) 22112 ADAP CN 2020 2,869,550 2,580,461 

OR211 & OR224 Curb 
Ramps (Molalla & 

Estacada) 
22115 ADAP PE 2021 3,994,000 2,507,852 

OR8 Curb Ramps 
(Cornelius/Forest 

Grove) 
22116 ADAP CN 2020 2,433,896 2,168,287 

OR99W: SE Chapman 
Pl-SW McKenzie Ave 

(Corvallis) 
22117 ADAP Com

plete  2,001,379 1,960,556 

US101: Munsel Lake 
Rd-OR126 Curb 

Ramps (Florence) 
22118 ADAP Com

plete  4,172,889 4,037,006 

Central OR Curb 
Ramps Phase 1 22121 ADAP PE 2022 4,483,862 3,237,221 

Central OR Curb 
Ramps Phase 2 22122 ADAP PE 2022 8,422,805 6,644,192 

Central OR Curb 
Ramps Phase 3 22123 ADAP CN 2020 3,750,062 3,466,059 

Union County Curb 
Ramps 22124 ADAP CN 2020 5,757,155 5,193,464 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

Malheur County Curb 
Ramps 22125 ADAP CN 2020 6,449,735 6,412,478 

OR542 Curb Ramps 22126 ADAP PE 2022 1,479,791 1,193,183 

OR238/OR62 Curb 
Ramps 22127 ADAP PE 2021 3,008,810 2,676,401 

OR42/US101/OR42S 
Curb Ramps 22143 ADAP Com

plete  4,828,853 4,189,189 

OR99/I-5/OR234 
Curb Ramps 22144 ADAP Com

plete  3,962,210 3,756,026 

Portland Metro & 
Hood River Curb 

Ramps 
22204 ADAP PE  6,159,297 3,619,981 

Region 2 ADA Curb 
Ramps 22205 ADAP PE  8,400,000 5,577,979 

Douglas & Coos 
County ADA Curb 

Ramps 
22206 ADAP PE  5,459,615 3,318,361 

Jackson & Josephine 
County ADA Curb 

Ramps 
22208 ADAP PE  5,784,311 4,237,929 

Klamath, Lake & 
Deschutes County 

Curb Ramps 
22209 ADAP CN 2022 20,101,644 11,348,027 

Umatilla, Morrow, 
Baker & Wallowa 

County Curb Ramps 
22210 ADAP PE  9,651,027 9,652,978 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

US101: South Coast 
Slide Study 22228 PLANNG PL  600,000 512,242 

Road Weather 
Information System 

Modernization 
22229 OP-ITS OTH  630,000 439,789 

Mult./Wash./Clack/ 
Hood River Curb 

Ramp Assessment 
22245 ADAP PE  2,000,000 1,538,191 

Region 2 ADA Curb 
Ramp Scoping 22248 ADAP PL  1,558,705 1,558,705 

Southern OR Seismic 
Bridge Retrofit Ph 3 22290 BRIDGE PE 2023 7,500,000 568,521 

Road Usage Charge 
West 22293 PLANNG PL  525,000 13,960 

Emission Reduction 
Scenario Planning 22301 PLANNG PL  3,500,000 290,356 

US20: Conifer Blvd to 
Merloy Ave 22302 SAFETY CN 2023 6,890,859 3,294,693 

OR99: Front Street 
(Creswell) 22304 SAFETY CN 2022 1,336,387 1,190,805 

ADA Indefinite 
Delivery/Indefinite 

Quantity (ID/IQ) 
22307 ADAP PE 2024 8,137,857 56,337 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

I-5: Interstate Bridge 
Control Equipment 

(Portland) 
22315 BRIDGE PE 2024 1,000,000 67,204 

I-5: Interstate Br. NB 
Electric Components 

(Portland) 
22316 BRIDGE PE 2022 1,000,000 59,732 

K-5: Interstate Bridge 
Bearing 

Replacement 
22317 BRIDGE CN 2022 550,000 97,465 

Region 2 Signal 
Improvements Area 

1 & 3 
22318 SPPROG OTH  1,248,886 1,097,246 

US97: Lava Butte to a 
Pine Multi-Use Path 

Planning Study 
22324 PLANNG PL  416,200 245,864 

US101: Arizona Slide 22336 PLANNG Com
plete  520,941 520,941 

US20: Corridor 
Culvert Repairs 

Phase 2 
22358 CULVRT PE 2024 1,850,000 215,840 

OR99W: Chapman 
Crossing Illumination 22360 SAFETY CN 2022 320,000 149,430 

OR99W: Chapman 
Crossing Advanced 

Warning Light 
22361 SAFETY CN 2022 425,000 216,877 
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PROJECTS WITH PHASES ADDED AFTER OCTOBER 06, 2017 

Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

OR86: Guardrail 
Upgrades Final Phase 22383 SAFETY PE 2024 5,392,000 149,301 

OR99: Glenwood-
Coleman Creek 22384 OPERAT PE 2024 19,088,358 4,400,837 

US101/OR38 Curb 
Ramps 22387 ADAP CN 2022 7,144,536 5,805,013 

I-5/OR138 Curb 
Ramps 22388 ADAP CN 2021 2,347,192 1,984,396 

OR99/I-5 Curb 
Ramps 22389 ADAP CN 2022 7,780,778 6,679,829 

I-5/OR99/OR238/ 
US199/OR62/OR140 

Curb Ramps 
22390 ADAP CN 2022 5,601,068 4,143,778 

US20/OR228 Curb 
Ramps (Sweet 

Home) 
22391 ADAP CN 2022 7,243,519 6,535,742 

OR47/Territorial Rd 
Curb Ramps 

(Carlton/Veneta) 
22392 ADAP CN 2022 5,018,037 4,002,173 

OR99/OR99W/OR99E 
Curb Ramps 22393 ADAP CN 2022 9,016,365 7,659,038 

OR99E: Curb Ramps 
(Hubbard) 22394 ADAP CN 2022 1,803,000 1,554,665 
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Umatilla/Morrow 
County Curb Ramps 22398 ADAP CN 2022 12,453,169 7,761,794 

OR7/I-84/US30 Curb 
Ramps (Baker City) 22400 ADAP CN 2022 16,390,576 13,871,333 

Umatilla County Curb 
Ramps (Pendleton) 22401 ADAP CN 2022 9,231,486 8,254,999 

OR82 Curb Ramps 
(Wallowa/Lostine) 22402 ADAP CN 2022 5,025,680 4,088,237 

OR82/OR351/OR350 
Curb Ramps 

(Joseph) 
22403 ADAP CN 2022 7,049,331 6,093,504 

Standalone Pedbike 
Projects (2021/2022) 22404 BIKPED CN 2021 4,057,293 1,557,251 

I-5: Emergency 
Fence Repair 22410 EM-REL CN 2022 1,606,241 1,422,403 

Westside Corridor 
Multimodal 

Improvements Study 
22411 PLANNG PL  1,200,000 727,753 

US101: Butte Creek 
Culvert 22419 CULVRT PE  1,800,000 335,792 

Cornelius Pass Hwy: 
US26 to US30 ITS 
improvements 

22421 OP-ITS PE 2024 4,673,000 139,109 
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Project Name Key 
Number Work Type Phase Expected 

CN Year 
Current  
Estimate 

Expenditures 
To-Date 

Sandy Creek Rd MP 
2.70 22423 EM-REL PE 2024 2,658,462 373,991 

OR99 at Water St 
Signal (Ashland) 22428 SAFETY PE 2024 950,000 37,121 

OR141/OR217 Curb 
Ramps 22431 ADAP PE 2024 7,518,278 999,935 

US30BY Curb Ramps 22432 ADAP PE 2024 27,410,000 688,668 

OR36: Cleveland 
Creek Culvert 22433 FISH CN 2023 2,792,566 395,370 

US101 Curb Ramps 
(Lincoln City/Lincoln 

Beach) 
22434 ADAP PE 2024 19,149,070 2,710,227 

OR47/OR8/US30 Curb 
Ramps 22435 ADAP PE 2024 14,566,171 2,189,867 

US101/OR241,OR540 
Curb Ramps (Coos 
Bay/North Bend) 

22437 ADAP CN 2023 8,068,374 1,764,263 

Jackson County 
Curb Ramps, Phase 2 22438 ADAP PE 2024 10,115,128 2,336,788 

Sisters and Bend 
Curb Ramps 22442 ADAP PE 2024 17,633,346 1,492,422 
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Burns & Hines Curb 
Ramps 22445 ADAP CN 2023 15,320,104 2,059,156 

Grant County Curb 
Ramps 22446 ADAP CN 2023 9,246,100 2,024,739 

Jordan Valley/ 
Ontario/Huntington/ 
Adrian Curb Ramps 

22447 ADAP CN 2023 12,379,112 1,860,677 

I-205: I-5 to OR213, 
Phase 1A 22467 MODERN CN 2022 495,350,000 154,457,508 

OR10 (Wash Co) & 
OR99E (Milwaukie-

O.City) Curb Ramps 
22468 ADAP CN 2022 4,202,314 3,759,244 

US30BY Curb Ramps 
(Portland) 22469 ADAP CN 2023 1,660,715 18,135 

I-84: Corbett 
Interchange-

Multnomah Falls Ph 2 
22504 CULVRT PE 2024 3,546,648 138,878 

I-5: Aurora Donald 
Interchange Phase 2 22505 MODERN PE 2024 22,982,053 419,976 

I-205: OR213-Stafford 
Rd Variable Rate 

Tolling Project 
22507 OPERAT PE  27,257,890 11,544,359 

I-5: Halsey to Lane 
County Line 22508 PRESRV PE  3,512,000 1,048,778 
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OR6: Roadside 
Barrier Upgrades 22509 SAFETY PE 2024 10,890,272 101,184 

OR22: Culvert MP 
7.70 22510 CULVRT PE  700,000 484,149 

OR34: Roadside 
Barrier Upgrades 22511 SAFETY PE 2024 1,600,000 353,585 

OR22: Westbound 
Marion Street Bridge 

(Salem) 
22512 BRIDGE Com

plete 2022 6,012,526 5,481,911 

OR211: Meridian Rd 
MP 3.78 (Woodburn) 22513 SAFETY PE 2024 783,736 136,310 

OR58: Salt Creek 
Tunnel to MP 70 22514 PRESRV CN 2022 9,273,049 7,440,304 

OR58: Eagle Creek to 
Salt Creek Tunnel 22515 PRESRV PE  873,000 213,793 

I-84: Baldock Slough-
Huntington 

Pavement Seal 
22516 PRESRV CN 2023 4,072,619 2,595,072 

I-84: Tower Road-
Stanfield 22517 PRESRV PE  700,000 148,415 

I-84: Cascade Locks-
Arlington Sign 

Upgrades 
22518 OP-SSI CN 2022 10,041,440 1,406,728 
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To-Date 

I-84: Arlington-
Pendleton & I-82 Sign 

Upgrades 
22519 OP-SSI PE 2023 5,700,000  

US97: Dover Ln-Bear 
Dr Safety 

Improvements 
22520 SAFETY CN 2023 2,778,764 826,833 

OR219/OR214/OR211 
& OR99E Curb Ramps 
(Woodburn & Salem) 

22521 ADAP CN 2022 5,620,853 3,853,786 

OR18: Newberg-
Dundee Bypass 

(Phase 2A) 
22523 MODERN PE 2024 50,000,000 8,870,326 

US101: Landslide 
Repair (Johnson 

Creek) 
22528 OP-SLD CN 2022 903,971 810,733 

Willamette River: 
Stormwater Source 

Control Improvement 
22552 BRIDGE PE  11,962,600 1,194,006 

OR99E: American Dr 
to South City Limits 
(Halsey) Phase 2 

22553 SAFETY OTH 2023 125,000  

OR99W/OR18 Curb 
Ramps (McMinnville) 22554 ADAP PE 2024 8,080,348 767,067 

OR223/OR99W Curb 
Ramps 

(Dallas/Rickreall) 
22555 ADAP PE 2024 5,139,994 1,256,728 
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OR18B Curb Ramps 
(Willamina/Sheridan) 22556 ADAP PE 2024 3,027,356 422,268 

OR58: Salt Creek 
Bridge (MP42.93) 22557 BRIDGE PE 2024 1,810,000 882,603 

OR126 and US26 
Curb Ramps 

(Redmond/Prineville) 
22558 ADAP PE 2024 20,787,608 1,024,546 

Umatilla County Curb 
Ramps (Pendleton) 

Phase 2 
22560 ADAP PE 2024 9,923,521 1,330,462 

Umatilla/Morrow 
County Curb Ramps 

Phase 2 
22561 ADAP PE 2024 6,153,900 1,468,089 

I-5: Smith and Sexton 
Pass 22562 OP-ITS PE 2024 2,550,000 6,627 

Statewide Toll 
Development 

Implementation 
22564 OPERAT OTH  110,370,000 6,432,134 

US101/OR540 Curb 
Ramps (Coos Bay/N 

Bend) Phase 2 
22570 ADAP PE 2024 36,830,000 22,800 

Jackson & Josephine 
County Curb Ramps 

Phase 3 
22571 ADAP PE 2024 16,568,191 242,016 
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OR528: Jurisdictional 
Transfer (Springfield) 22574 OPERAT OTH  12,000,000 12,000,000 

Statewide ADA Curb 
Ramps 22578 ADAP CN 2022 6,300,000 4,310,180 

Statewide ADA 
Crosswalk Closures 22594 ADAP CN 2022 2,145,000 2,100,333 

OR42: Lookingglass-
Benedict/US199: 
Applegate-CA 

22597 SAFETY CN 2023 8,471,000 819,283 

I-405 Fremont Bridge 
(Willamette River) 

West Ramps 
22603 BRIDGE PE  11,759,000 29,577 

OR8 at East Lane 
(Cornelius) 22609 SAFETY CN 2023 1,108,057 275,206 

OR540 Curb Ramps: 
Coos Bay City Limits-

Boat Basin Rd 
22611 ADAP PE 2024 1,800,000  

Jackson County 
Curb Ramps, Phase 

2A 
22612 ADAP PE 2023 3,600,000  

US97: Chiloquin Br – 
OR39: Hwy 50 SB over 

Hwy 4 NB Br 
22620 BRIDGE PE 2024 322,344 55,792 
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US30 Curb Ramps 
(Hood River) 22621 ADAP PE 2024 4,815,943 73,918 

OR132: Green Acres 
Rd to Good Pasture 

Island Rd 
22627 MODERN PE  6,086,051 21,384 

OR62: Lost Creek 
Lake Bridge 22629 BRIDGE PE  1,235,000 48,192 

OR99: Rogue River 
Bridge, Gold Hill Spur 22630 BRIDGE PE  2,139,000 150,938 

I-5: Cabin Creek – 
Sutherlin 22641 PRESRV PE  750,000 1,737 

OR334/OR335 Freight 
Improvements 22642 MODERN PE  250,000 89,442 

OR126: Huston 
Roundabout 22643 SAFETY PE  1,400,000 120,522 

Culvert Repair 
Mitigation 22644 CULVRT OTH  4,410,000 4,410,000 

OR141 (SW Hall Blvd): 
SW Spruce St-SW 

Hemlock St 
22647 OP-SSI PE 2024 3,566,254 14,302 

2021 Transportation 
Facility & Parking 

Structure (RVTD 5339) 
22687 TRANST PE 2024 15,690,654  
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I-5: Creswell to 
California Border 22737 ELECTRIC PE 2024 2,905,000  

I-205: I-5 to Glenn 
Jackson Bridge 22738 ELECTRIC PE 2024 1,936,000  

US97: I-84 to 
California Border 22739 ELECTRIC PE 2024 5,809,000 141,324 

I-84: I-5 to the Idaho 
Border 22740 ELECTRIC PE 2024 5,382,000  

I-82: OR730 to I-84 22741 ELECTRIC PE 2024 894,000  

US20: US101 to Idaho 
Border 22742 ELECTRIC PE 2024 8,971,000  

Eastern Oregon 
2024-2027 ADA Curb 

Ramp Design 
22754 ADAP PE  12,165,000 176,369 

Portland-Metro 2024-
2027 ADA Curb 

Ramp Design Ph 1 
22978 ADAP PE  19,600,000 10,215 

NW Oregon 2024-
2027 ADA Curb 

Ramp Design Ph 1 
22985 ADAP PE  22,000,000 394,199 

SW Oregon 2024-
2027 ADA Curb 

Ramp Design Ph 1 
23062 ADAP PE  5,500,000 8,105 
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SW Oregon 2024-
2027 ADA Curb 
Ramp Design  

23063 ADAP PE  1,500,000 338 

I-5: Southern Oregon 
Wildlife Overcrossing 23100 SAFETY PE  1,500,000 198,559 

OR451/US20: Vale 
Sidewalk and Rail 

Pedestrian Crossing 
23396 SAFETY PE  219,000 30,988 

US101: Culverts (MP 
73.46-131.65) Ph 2 23423 CULVRT PE 2024 3,967,000  

I-84: Multi-Use Path- 
Jordan Rd Tunnel- 
Sandy River Delta 

23428 SAFETY PE 2024 2,598,908 14,804 

Umatilla/Morrow 
County Curb Ramps 

Phase 2A 
23429 ADAP PE 2024 8,556,979  

Umatilla/Morrow 
County Curb Ramps 

Phase 2B 
23430 ADAP PE 2024 6,526,161  

US101: 39th St to 
Holmes Rd (Lincoln 

City) 
23431 BIKPED PE  355,000  

OR237: Murphy 
Creek Culvert 
Replacement 

23454 CULVRT PE  350,000  
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IBR Hayden Island 
Ground 

Improvement Study 
23456 PLANNG PL  2,000,000  

OR99W Corridor 
Safety & Intersection 

Improvements 
23457 SAFETY PE  1,375,000 122 

US30BY Curb Ramps, 
Phase 1 23458 ADAP PE 2024 11,400,000  

US101: Reedsport 
Lane Reconfiguration 23483 OPERAT PE 2024 750,000 11,057 
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HB 2017 PROGRAM AREAS AND SHOVEL-READY PROJECT WORKTYPES 

HB PROGRAM AREA(S) PROJECT WORK-TYPES 

BRIDGE & SEISMIC 

BRIDGE Bridge Program  
BRLO Bridge Large On-System 
BR-RLR Bridge Rail Retrofit Program 
BR-MBM Major Bridge Maintenance 
BR-SCR Bridge Overpass Screening 
BRSF Bridge Small Off-System 
BRSO Bridge Small On-System 

 

CULVERTS/PRESERVATION 

CULVRT Non-national Bridge Inventory Culvert  
CT-MCM Culvert Major Culvert Maintenance 
PR-1RF Preservation 1RF Features 
PR-CHP Preservation Chip Seal 
PRE-EX Preservation Jurisdictional Exchange 
PRESRV Preservation Program Project 
PR-IM Preservation Interstate Maintenance 
PR-MIM Preservation Major Interstate Maintenance 

 

MAINTENANCE EM-REL Emergency Relief Project 
MAINT Maintenance (non-STIP) 

 

 
 
 
 

OTHER 
 
 
 
 
 
 

ADAP ADA Program-funded 
ADAR ADA Region-funded 
AVIATE Connect Oregon Aviation 
BIK/PED Bicycle & Pedestrian Projects 
BP-FLX Bicycle & Pedestrian Flex Fund 
CMAQ Congestion Mitigation & Air Quality Improvement  
ENHANC Transportation Enhancement Project 
ENVIRO Environmental Project 
FISH Fish Passage 
IOF Immediate Opportunity Fund 
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OTHER CONT… 

 
 

MISCL Miscellaneous 
MODERN Modernization 
MOD-EX Modernization Jurisdictional Exchange 
OPERAT Operations General 
OP-ITS Operations Intelligent Transportation System 
OP-SLD Operations Slides & Rock Falls 
OP-SSI Operations Signs, Signals, & Illumination 
OP-TDM Operations Transportation Demand Management 
PLANNG Planning 
RAIL Rail 
SAFETY Safety Improvement Projects, SRTS etc… 
SCENBY Scenic Byways 
SPPROG Special Programs 
STORM Storm-water 
TD-FLX Transportation Demand Management Flex Fund 
TDM Transportation Demand Management 
TRANST Transit Program 
TR-CAP Transit Program Capital 
TR-FLX Transit Flex Fund 
TR-OPS Transit Program Operations 
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LIST OF SHOVEL-READY HIGHWAY 
PROJECTS 

Appendix A satisfies the statutory condition requiring the Commission to provide the list of 
“shovel-ready” highway projects that they expect to undertake with the increased revenue 
from the January 01, 2024, two-cent fuels tax increase. The list of projects also demonstrates 
our compliance with the statutorily mandated percentage splits by providing the list of 
identified shovel-ready highway projects, which are already adopted in the 2024-2027 STIP. 
All tables in this appendix contain project information as of September 30, 2023, marking the 
end of the 2023 Federal Fiscal Year (FFY).  
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SHOVEL-READY PROJECTS 

PROJECT NAMES KEY 
NUMBER WORKTYPE TOTAL CURRENT 

ESTIMATE 
EXPECTED CN 

YEAR 

I-84 Frontage Road: 
Meacham Creek & 

Union Pacific Railroad 
20539 BRIDGE 7,362,000 2024 

OR58: Seismic 
Landslide Mitigation 21341 BRIDGE 2,600,000 2024 

OR99: Rogue Valley 
Intersection 

Improvements 
21408 SAFETY 1,828,000 2024 

US20: 3rd St – 15th St 
(Greenwood, Bend) 21489 ADAP 6,426,900 2024 

OR281 at Orchard Rd 
(Hood River) 21537 OP-SSI 2,522,473 2024 

OR35: US26 
Overcrossing Bridge 21711 BRIDGE 3,150,873 2024 

Columbia Bottomlands 
mitigation/conservation 

bank 
22075 ENVIRO 1,400,000 2024 

ADA Indefinite 
Delivery/Indefinite 

Quantity (ID/IQ) 
22307 ADAP 8,137,857 2024 

I-5: Interstate Bridge 
Control Equipment 

(Portland) 
22315 BRIDGE 1,000,000 2024 

US20: Corridor Culvert 
Repairs Phase 2 22358 CULVRT 1,850,000 2024 
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PROJECT NAMES KEY 
NUMBER WORKTYPE TOTAL CURRENT 

ESTIMATE 
EXPECTED CN 

YEAR 

OR86: Guardrail 
Upgrades Final Phase 22383 SAFETY 5,392,000 2024 

OR99: Glenwood-
Coleman Creek 22384 OPERAT 19,088,358 2024 

Cornelius Pass Hwy: US 
26 to US 30 ITS 
Improvements 

22421 OP-ITS 4,673,000 2024 

Sandy Creek Rd at MP 
2.70 22423 EM-REL 2,658,462 2024 

OR99 at Water St Signal 
(Ashland) 22428 SAFETY 950,000 2024 

OR141/OR217 Curb 
Ramps 22431 ADAP 7,518,278 2024 

US30GBY Curb Ramps 22432 ADAP 27,410,000 2024 

US101 Curb Ramps 
(Lincoln City / Lincoln 

Beach) 
22434 ADAP 19,149,070 2024 

OR47/OR8/US30 Curb 
Ramps 22435 ADAP 14,566,171 2024 

Jackson County Curb 
Ramps, Phase 2 22438 ADAP 10,115,128 2024 

Sisters and Bend Curb 
Ramps 22442 ADAP 17,633,346 2024 
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PROJECT NAMES KEY 
NUMBER WORKTYPE TOTAL CURRENT 

ESTIMATE 
EXPECTED CN 

YEAR 

I-84: Corbett 
Interchange–Mult. Falls 

Phase 2 
22504 CULVRT 3,546,648 2024 

OR6: Roadside Barrier 
Upgrades 22509 SAFETY 10,890,272 2024 

OR34: Roadside Barrier 
Upgrades 22511 SAFETY 1,600,000 2024 

OR211: Meridian Rd MP 
3.78 (Woodburn) 22513 SAFETY 783,736 2024 

OR99W/OR18 curb 
ramps (McMinnville) 22554 ADAP 8,080,348 2024 

OR223/OR99W curb 
ramps 

(Dallas/Rickreall) 
22555 ADAP 5,139,994 2024 

OR18B curb ramps 
(Willamina/Sheridan) 22556 ADAP 3,027,356 2024 

OR58: Salt Creek Bridge 
(MP 42.93) 22557 BRIDGE 1,810,000 2024 

OR126 and US26 
 curb ramps 

(Redmond/Prineville) 
22558 ADAP 20,787,608 2024 

Umatilla County curb 
ramps (Pendleton) 

Phase 2 
22560 ADAP 9,923,521 2024 

Umatilla/Morrow 
County curb ramps 

Phase 2 
22561 ADAP 6,153,900 2024 
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PROJECT NAMES KEY 
NUMBER WORKTYPE TOTAL CURRENT 

ESTIMATE 
EXPECTED CN 

YEAR 

I-5: Smith and Sexton 
Pass 22562 OP-ITS 2,550,000 2024 

US101/OR540 curb 
ramps (Coos Bay/North 

Bend), Phase 2 
22570 ADAP 36,830,000 2024 

Jackson and Josephine 
County curb ramps, 

Phase 3 
22571 ADAP 16,568,191 2024 

OR540 curb ramps: 
Coos Bay city limits – 

Boat Basin Road 
22611 ADAP 1,800,000 2024 

US97: Chiloquin Br-
OR39: Hwy50 SB over 

Hwy4 NB Br 
22620 BRIDGE 322,344 2024 

US30 curb ramps (Hood 
River) 22621 ADAP 4,815,943 2024 

OR141 (SW Hall Blvd): 
SW Spruce St-SW 

Hemlock St 
22647 OP-SSI 3,566,254 2024 

2021 Transportation 
Facility and Parking 

Structure (RVTD-5339) 
22687 TRANST 15,690,654 2024 

I-5: Creswell to the 
California border 22737 ELECTRIC 2,905,000 2024 

I-205: i-5 to Glenn 
Jackson Bridge 22738 ELECTRIC 1,936,000 2024 
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PROJECT NAMES KEY 
NUMBER WORKTYPE TOTAL CURRENT 

ESTIMATE 
EXPECTED CN 

YEAR 

US97: I-84 to California 
border 22739 ELECTRIC 5,809,000 2024 

I-84: I-5 to Idaho border 22740 ELECTRIC 5,382,000 2024 

I-82: OR730 to I-84 22741 ELECTRIC 894,000 2024 

US20: US101 to Idaho 
border 22742 ELECTRIC 8,971,000 2024 

US101: Culverts (MP 
73.46-131.65) Phase 2 23423 CULVRT 3,967,000 2024 

I-84: (Multi-Use Path) 
Jordan Rd Tunnel-
Sandy River Delta 

23428 SAFETY 2,598,908 2024 

Umatilla/Morrow 
County curb ramps 

Phase 2A 
23429 ADAP 8,556,979 2024 

Umatilla/Morrow 
County curb ramps 

Phase 2B 
23430 ADAP 6,526,161 2024 

US30BY curb ramps, 
Phase 1 23458 ADAP 11,400,000 2024 

US101: Reedsport Lane 
Reconfiguration 23483 OPERAT 750,000 2024 
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SECTION 45 CONDITION LIST 

This Appendix provides a complete list of the Section 45 statutory conditions and reporting 
requirements, listed in the order they are found in statute, along with the corresponding 
section and page numbers where responsive information can be found in the attached 
Report.1 
 
CONDITION 

CHAPTER 750 
(2017 OL) 
SECTION 
NUMBER 

REPORT 
SECTION 

PAGE 
NUMBER 

Certify that the Continuous Improvement 
Advisory Committee appointed under Section 10 
has reviewed and reported to the Commission 
on all transportation projects costing $50 million 
or more and completed not less than six months 
prior to the date of the report 

45(3)(a)(A) 1.5 12 

Certify that the recommendations for 
improvement reported by the Continuous 
Improvement Advisory Committee to the 
Commission at least six months prior to the date 
of the report and approved by the Commission 
have been implemented or plans for 
implementation have been developed2 

45(3)(a)(B) 1.5 12 

Certify that the Commission has identified the 
shovel-ready highway projects, highway 
maintenance, or operational uses for revenue 
from the increased fuel tax to justify the increase 

45(3)(a)(C) 1.1 4 

Certify that uniform standards required under 
Section 11(1) have been developed; and are 
being followed 

45(3)(a)(D) 1.3 8 

 
1 HB 2017 Section 45(2)(b)(G) was subsequently eliminated as a requirement by HB 2592 (2019). 
2 HB 2592 (2019) added the bold text to the statute. 
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CONDITION 

CHAPTER 750 
(2017 OL) 
SECTION 
NUMBER 

REPORT 
SECTION 

PAGE 
NUMBER 

Certify that reports from cities and counties, 
required under section 11(2) have been 
submitted to the Department; and are posted to 
the website 

45(3)(a)(E) 1.3 8 

Certify that payments from the State Highway 
Fund have been withheld from cities and 
counties that failed to submit reports as required 
under section 11(2) 

45(3)(a)(F) 1.3 8 

Identify shovel-ready highway projects that the 
commission expects to undertake with revenue 
that will become available as a result of the 
increase 

45(3)(b)(A) App. A App. A.3. 

Identify the amount of bonds necessary to be 
issued to complete shovel-ready highway 
projects scheduled to commence after January 
1, 2024 

45(3)(b)(B) 1.2 6 

Report on construction and financial status of 
uncompleted, in-progress projects costing more 
than $20 million that are identified in HB 2017 

45(3)(b)(C) 2.0, 3.1 13, 39 
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