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OVERVIEW
For a project on or along the state highway where a public or private connection to the state highway exists or is proposed within the project limits, state highway approach and access management requirements must be met pursuant to OAR Chapter 734, Division 051.
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A. Access Management on the State Highway System
All projects on the state system are required to conform to the requirements of ODOT’s Project Delivery Operational Notice 03 (PD-03) “Access Management in the Project Delivery Process” and OAR 734-051. 
Guidelines for implementing PD-03 are available on ODOT’s website. All projects on the state highway, including LPA projects that cross or abut the state highway, trigger access management involvement. The level of involvement depends on whether a project is exempt from the “Access Management Strategy” identified in PD-03. A project is exempt if it is not defined as a “Highway Improvement Project” under OAR 734-051- 5120(1)(b) because it is not in the STIP or there are no planned approach modifications, relocations or closures. ODOT can help determine what "modification" means (there is an appendix in PD-03 for this as well).  Even if a project is exempt, it still requires some ODOT access management involvement for an exemption memo and likely some right of way research, but it is much less than if a project is not exempt.
For additional information, see the ODOT Access Management page and ODOT Technical Bulletin AM21-01(B): Determination of Approach Modification in a Highway Improvement Project in the ODOT Technical Guidance Directory.
A.1 Timing
Access management issues should be identified as early as possible in the project development process, as minimum notification and appeal rights must be provided to affected real property owners. The LPA should contact the ODOT Regional Local Agency Liaison who can connect the LPA with the Regional Access Management Engineer and/or Project Access Management Engineer as appropriate. 
Average timelines to complete the access management process is 6-9 months, though more complex projects may take closer to a year and should be completed by DAP acceptance.Project
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A.2. Coordination with ODOT
Local Agency Guidelines for Certified Local Public Agencies

[bookmark: G.3._Special_Research_or_Use_of_Experime]It is essential that LPA projects on the state highway system be closely coordinated with ODOT region staff to determine project requirements and processes under OAR 734-051 and PD-03. The OAR provides specific authorities to the Region Manager to modify, mitigate, or remove approaches during project delivery. The Region Manager’s authority to take these actions on a state highway may not be delegated except under special circumstances. It is important that the LPA work with the ODOT region staff to determine the appropriate jurisdictional authority to implement actions related to access on the state highway.Resources:
ODOT Project Delivery Operational Notice - 03
ODOT Access Management website
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