
B-21-DZ-41-0001Grant:

OregonGrantee:

April 1, 2024 thru June 30, 2024 Performance Report

Grant Number:
B-21-DZ-41-0001

Grantee Name:
Oregon

LOCCS Authorized Amount:
$422,286,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

02/02/2029
Contract End Date:

Reviewed and Approved
Review by HUD:

Total Budget:
$422,286,000.00

Disasters:

FEMA-4562-OR
Declaration Number

$0.00
$6,330,749.92

$4,301,194.90

$2,832,183.56

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

   Program Income Drawdown

This Report Period

Total Budget

$211,944,123.00

$0.00 $0.00

   Program Funds Drawdown

To Date

$7,799,761.26

$37,092,387.00
$211,944,123.00

Overall

Program Income Received

$0.00
$18,902,287.00

Active
QPR Contact:Grant Status:
No QPR Contact Found

$2,832,183.56 $6,330,749.92Total Funds Drawdown

Grant Award Amount:
$422,286,000.00

HUD Identified Most Impacted and Distressed $0.00 $1,524,850.03

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 0.00Access $ 0.00

$ 0.00OREGON DEPARTMENT OF HUMAN SERVICES $ 0.00

$ 7,736,783.34OREGON HOUSING & COMMUNITY SERVICES $ 4,242,691.57

$ 0.00Remake Talent (DBA Firebrand Resilience Collective) $ 0.00

$ 0.00Remake Talent (DBA Firebrand Resilience Collective) $ 0.00

$ 62,977.92Remake Talent (d.b.a. Firebrand Resilience Collective) $ 58,503.33

$ 0.00Santiam Hospital and Clinics Foundation $ 0.00

$ 0.00Cascade Pacific RC&D, Inc / McKenzie Valley LTRG $ 0.00

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
 Overall Benefit Percentage 70.00% .01%70.49%

 Overall Benefit Amount $278,720,190.00 $46,780.16$132,395,876.40

 Limit on Public Services $63,342,900.00 $.00$3,050,000.00

 Limit on Admin/Planning $84,457,200.00 $6,267,501.45$24,114,300.00

 Limit on Admin $21,114,300.00 $6,267,501.45$21,114,300.00

 Most Impacted and Distressed $337,828,800.00 $1,524,850.03$190,194,926.60

 Mitigation Set-aside $55,081,000.00 $.00$3,000,000.00

Projected

$ 0.00Center for Intracultural Organizing $ 0.00

$ 0.00Community Services Consortium1 $ 0.00

$ 0.00Glide Revitalization-1 $ 0.00

$ 0.00Jackson County Community LTRG $ 0.00

$ 0.00Jackson County Community LTRG $ 0.00

$ 0.00Lincoln County LTRG $ 0.00

$ 0.00NATIVES OF ONE WIND INDIGENOUS ALLIANCE-1 $ 0.00

In Q2 2024, recovery programs made significant progress, including the launch of the
HARP application in April.Â¿ Major milestones for Q2 include:Â¿ 
- Completed more than 5,000 interactions with applicants and stakeholders through the
ReOregon Call Center, including more than 1,000 inbound calls.Â¿ 
- Reviewed 874 eligibility questionnaires to determine preliminary eligibility to apply for
HARP without requiring applicants to submit any paperwork.Â¿- Invited 535 applicants to
apply to HARP, of which 136 have completed applications.Â¿ 
- Made more than 600 contacts between local intake centers and survivor households to
help complete the HARP eligibility questionnaire or application.Â¿ 
- Moved 91 of the 136 HARP applications into eligibility review and issued eligibility
determinations to 30 of those 91 as of July 8th.  
- Completed an initial Policy for IHA and continued to advance program design for HOP,
with Policy completion anticipated by end of summer.Â¿ 
- Received initial project submissions from PIER selection committees for 17 projects.Â¿ 
- Advanced solicitations for state managed general contractor and manufactured housing
implementation.Â¿ 
Â¿ 
COMPLIANCE AND PROCUREMENT TEAMÂ¿Â¿ Â¿ 
 In Q2 following activities has been accomplished by compliance team.  

    •  Hired Process Improvement Analyst to begin in Q3. 
    •  Onboarded Compliance Specialist 2. 
    •  Began Self-Assessments following CPD Manual and prioritized CPD 6-1 and 6-7 which
will be basis of Process Improvement role. 

    •  Planned for HARP Outreach and Intake Mock Reviews to take place in Q3 and Q4. /li>
    •  Began conducting Capacity & Risk Analysis for six potential PIER and IHA
subrecipients. 
    •  Updated Capacity & Risk Assessment scores for two existing subrecipients expected to
receive additional CDBG-DR funds through the IHA program. 
    •  Updated risk scores for existing subrecipients to factor in Contract Administration
Implementation and Performance Analysis. 
    •  Provided technical assistance to contract administrators for: stipends, subrecipient use
of ReOregon and OHCS logos, recordkeeping, technical assistance tracking, non-
performance standards in subrecipient agreements, fair housing and section 504
compliance. 
    •  Shared insights from HUD Problem Solving Clinic with DRR Management and Contract
Administrators. 
 DRR is working with DOJ on legal sufficiency approvals for following:  
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

01 ADMIN, 01 ADMIN $2,773,409.68 $21,114,300.00 $6,267,501.45

01 Housing, Homeowner Assistance and Reconstruction $58,773.88 $204,597,567.00 $63,248.47

01 Infrastructure, Planning, Infrastructure, Economic $0.00 $42,117,170.00 $0.00

01 Mitigation, Resilience Planning Program $0.00 $3,000,000.00 $0.00

01 Public Services, Intermediate Housing Assistance $0.00 $20,073,231.00 $0.00

02 Housing, Homeownership Opportunities Program $0.00 $119,348,581.00 $0.00

02 Public Services, Legal Services $0.00 $6,017,575.00 $0.00

03 Public Services, Housing and Recovery Services $0.00 $6,017,576.00 $0.00

9999, Restricted Balance $0.00 ($422,286,000.00) $0.00

Grantee Program Summary
Intermediate Housing Assistance

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 20,073,231.00 $ 19,872,499.00 $ 0.00 $ 200,732.00

    1.  HARP

    •  Architectural and engineering services RFP  
    •  General Contractors RFP 
    •  Manufactured Homes RFP  
    •  Homeowner Grant Agreement  
    •  Supplemental Award Agreement  
    •  Homeowner Escrow Agreement  

    1.  PIER  

    •  Subrecipient Grant Agreement â¿¿ Infrastructure 
    •  Subrecipient Grant Agreement â¿¿ Planning  
    •  Subrecipient Grant Agreement â¿¿ Economic Revitalization  

    1.  IHA Program â¿¿ Legal Sufficiency approval received for templated Subrecipient
Agreements  
State-funded Recovery WorkÂ¿ 
In addition to undertaking program and policy development for CDBG-DR funds, DRR staff
continues to program $150 million in state funding to support the recovery of wildfire-
impacted households and communities. Results from that funding include:Â¿ 
* Rent assistance, purchase and repair grants and flexible assistance provided to 1,146
wildfire-impacted individuals through the Wildfire Recovery and Resilience Account
(WRRA) $35.3 million allocation. WRRA funding also helped 867 individuals achieve
permanent housing.Â¿ 
* The development of over 200 permanent homes for wildfire survivors (another 569
affordable housing units with a wildfire preference and funded with tax credits and other
state funding will be made available).Â¿ 
* Funding for the redevelopment and preservation of three destroyed affordable
manufactured dwelling parks in Jackson and Lane CountiesÂ¿ 
* Largely thanks to the WRRA program, when FEMA closed their Direct Housing Mission in
spring 2023, 200 survivors had moved to temporary or permanent housing and no survivor
households were forced out of FEMA shelters.Â¿ 
* Direct county allocations totaling $19 million to fund community-driven projects, home
replacement grants and land acquisition.Â¿ 
OHCS is currently working on 8 state projects that include preserved manufactured home
parks, stick built town homes, single family lots, and a tiny home village. OHCS has a total
of over 200 units that are currently being developed for wildfire survivors.Â¿ Several of
these projects will be completed by the end of 2024 and bringing more than 100
permanent homes online across 3 counties (Jackson, Lane and Lincoln). 
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$ 0.00 $ 0.00B-21-DZ-41-0001 $ 20,073,231.00 $ 19,872,499.00 $ 0.00 $ 200,732.00

Narrative: OHCS has identified the Community Action Agencies (CAAs) who will manage IHA funding
as subrecipients.¿ The program policy is going through final review.¿ OHCS is partnering
with other divisions within OHCS to build out the HMIS system for each subrecipient, a
training plan, as well as standard program documents required across all subrecipients to
ensure ease of monitoring and reporting program compliance.¿ Launch of IHA is anticipated
in early 2025.¿ 

Resilience Planning Program

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 3,000,000.00 $ 2,970,000.00 $ 0.00 $ 30,000.00

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 3,000,000.00 $ 2,970,000.00 $ 0.00 $ 30,000.00

Narrative: The Resilience Planning Program reserves funding for regional and statewide resilience
initiatives and will be programmed as specific needs are identified. 

Homeownership Opportunities Program

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 119,348,581.00 $ 118,155,095.00 $ 0.00 $ 1,193,486.00

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 119,348,581.00 $ 118,155,095.00 $ 0.00 $ 1,193,486.00

Narrative: In the last quarter, OHCS conducted additional outreach to impacted renter households to
better understand the continuing unmet housing needs.¿ In addition to the feedback provided
by County partners, the responses received from this survey have further informed the
design of HOP, elevating the need for both new Affordable Housing Development and Down
Payment Assistance. Since the needs and wants of impacted households and the available
resources for housing development look different within each disaster-impacted county,
eligible county-identified subrecipients (county, other local jurisdiction, public housing
authority, non-profit agency) will administer each county’s allocation to develop new
affordable housing that will best serve the identified needs of impacted households earning
under 120% Area Median Income within each county. Down Payment Assistance will create
additional homeownership opportunities for disaster-impacted households up to 120% Area
Median Income.¿ Down Payment Assistance will be provided by separate subrecipients
identified through a Request for Applications using their local knowledge and experience of
the housing market.¿ Subrecipients for both Affordable Housing Development and Down
Payment Assistance should be selected later this year in anticipation of HOP launch in early
2025.¿ 

Homeowner Assistance and Reconstruction Program

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 204,597,567.00 $ 202,551,591.00 $ 0.00 $ 2,045,976.00

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 204,597,567.00 $ 202,551,591.00 $ 0.00 $ 2,045,976.00

Narrative: The HARP application was launched on April 30th and as of July 8th, 526 households
have ben determined eligible through the Eligibility Questionnaire have been invited
to apply. Of these, 140 applicants have submitted a complete application and there
are another 85 currently in progress.¿ 
Other accomplishments in Q2 2024 include:¿ ¿ 

    •  Starting June 10th HARP expanded the current eligible income limits to include
both Phase 1 (<80% AMI) and Phase 2 (<120% AMI) households.¿ 
    •  A Renter Questionnaire was developed and launched to identify the
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Activities

01 ADMIN / 01 ADMINProject # /

needs of individuals who responded to the HARP Eligibility Questionnaire but did not
own their home at the time of the disaster.¿¿ 
    •  Data sharing with the Oregon Department of Human Services has been
implemented to ensure that individuals determined ineligible for HARP through the
eligibility questionnaire or application process are provided with additional resources
and opportunities for assistance.¿ 
    •  Developed and implemented an official state quality assurance check standard
operating procedure to validate eligibility determinations made through the system of
record. 
    •  Outreach to applicants has continued through our 10 local subrecipient
partners.¿¿¿ 
    •  The 7 local subrecipient intake centers have worked within their communities to
support both questionnaire and application submission through in-person and virtual
support.¿ 

Legal Services

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 6,017,575.00 $ 5,957,399.00 $ 0.00 $ 60,176.00

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 6,017,575.00 $ 5,957,399.00 $ 0.00 $ 60,176.00

Narrative: An implementation plan for Legal Services is under development based on identified
HARP/HOP/IHA participants’ needs and discussions with local partners.¿¿ 

Housing and Recovery Services

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 6,017,576.00 $ 5,957,400.00 $ 0.00 $ 60,176.00

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 6,017,576.00 $ 5,957,400.00 $ 0.00 $ 60,176.00

Narrative: An Inter-Agency Agreement has been executed with Oregon Department of Human Services
to provide continued funding for Disaster Case Management activities.¿ Disaster Case
Managers provide support to survivors by connecting them to recovery resources from a
variety of funding sources.¿¿ 

Planning Infrastructure & Economic Revitalization

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 42,117,170.00 $ 41,695,998.00 $ 0.00 $ 421,172.00

$ 0.00 $ 0.00B-21-DZ-41-0001 $ 42,117,170.00 $ 41,695,998.00 $ 0.00 $ 421,172.00

Narrative: All eight selection committees have either been organized or are in the final steps to
organize. Klamath, Douglas, Jackson, Lane, and Lincoln selection committees have all
forwarded projects for OHCS consideration. OHCS continues to provide technical assistant
support to all the selection committees as they work to choose projects to forward to OHCS
for approval. OHCS continues to develop materials for PIER subrecipients including web-
based training, a subrecipient manual, and standard operating procedures. There are
currently 17 projects that have been moved forward by the selection committees and they are
in various stages of project approval by OHCS.  
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Projected Start Date:

Benefit Type:

Overall

$18,114,300.00

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $18,114,300.00

$0.00

$0.00

$18,114,300.00

$1,524,850.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$2,773,409.68

$0.00

$0.00

Apr 1 thru Jun 30, 2024

Activity Type:

$0.00

02/02/2029

$0.00

To Date

03/25/2023

N/A

$6,267,501.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

For all administrative costs and activities for CDBG-DR.

Location Description:

Activity Progress Narrative:

This DRGR Activity is used for HUD Administrative Costs.  During the reporting period, OHCS continued to prepare programs
and plan for monitoring and compliance of all subrecipients and program activities.

Project Number:
01 ADMIN

Project Title:
01 ADMIN

$7,736,512.79$4,242,421.02OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,773,409.68     Program Funds Drawdown $6,267,501.45

$7,736,512.79$4,242,421.02Total Funds Expended

$0.00

Grantee Activity Number: ADMIN
Activity Title: ADMIN
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

01 Housing / Homeowner Assistance and ReconstructionProject # /
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Projected Start Date:

Benefit Type:

Overall

$53,060.00

Low/Mod Remake Talent (d.b.a. Firebrand Resilience

Total Projected Budget from All Sources $53,060.00

$0.00

$0.00

$53,060.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$43,458.43

$0.00

$0.00

Apr 1 thru Jun 30, 2024

Activity Type:

$0.00

02/02/2029

$0.00

To Date

02/03/2023

Direct ( HouseHold )

$46,590.64

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

RemakeTalent creates real-world opportunities for displaced populations to rebuild their lives & livelihoods with access to
affordable housing and commercial space, and reimagines our community’s needs with equity, sustainability, and resiliency at
the forefront.
This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application
process, etc. Primarily for LMI applicants
When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated.
Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the
HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

Survivor households attend weekly Tuesday support meetups. Those who have or currently attend the
weekly meetings are on an email list and receive weekly resource wrap ups, 1:1 email correspondence,
and receive direct phone calls to check their current needs status,

Project Number:
01 Housing

Project Title:
Homeowner Assistance and Reconstruction Program

$46,590.64$43,458.43Remake Talent (d.b.a. Firebrand Resilience

$0.00$0.00Remake Talent (DBA Firebrand Resilience Collective)

$43,458.43     Program Funds Drawdown $46,590.64

$46,590.64$43,458.43Total Funds Expended

$0.00

Grantee Activity Number: HARP / CDBG-DR-23-004 /
REMAKE_LMI_HMID
Activity Title: HARP Outreach: Remake Talent - LMI
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including likelihood of HARP eligibility. There were a total number of 430 interactions:  

    •  142 1:1 survivor interactions  
    •  288 survivors on our email list 
In addition, social media outreach is done via Facebook and Instagram. Those posts have been cross
promoted and shared from other subrecipients and community partners advertising the HARP intake
center and in person outreach via community events. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$22,740.00

Urgent Need Remake Talent (d.b.a. Firebrand Resilience

Total Projected Budget from All Sources $22,740.00

$0.00

$0.00

$22,740.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$15,044.90

$0.00

$0.00

Apr 1 thru Jun 30, 2024

Activity Type:

$0.00

02/02/2029

$0.00

To Date

02/03/2023

Direct ( HouseHold )

$16,387.28

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

RemakeTalent creates real-world opportunities for displaced populations to rebuild their lives & livelihoods with access to
affordable housing and commercial space, and reimagines our community’s needs with equity, sustainability, and resiliency at
the forefront.
This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application
process, etc. Primarily for UN applicants
When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated.
Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the
HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

Survivor households attend weekly Tuesday support meetups. Those who have or currently attend the
weekly meetings are on an email list and receive weekly resource wrap ups, 1:1 email correspondence,
and receive direct phone calls to check their current needs status, including likelihood of HARP
eligibility. There were a total number of 430 interactions:  

Project Number:
01 Housing

Project Title:
Homeowner Assistance and Reconstruction Program

$16,387.28$15,044.90Remake Talent (d.b.a. Firebrand Resilience

$0.00$0.00Remake Talent (DBA Firebrand Resilience Collective)

$15,044.90     Program Funds Drawdown $16,387.28

$16,387.28$15,044.90Total Funds Expended

$0.00

Grantee Activity Number: HARP / CDBG-DR-23-004 /
REMAKE_UN_HMID
Activity Title: HARP Outreach: Remake Talent - Urgent Need
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    •  142 1:1 survivor interactions  
    •  288 survivors on our email list 
In addition, social media outreach is done via Facebook and Instagram. Those posts have been cross
promoted and shared from other subrecipients and community partners advertising the HARP intake
center and in person outreach via community events. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$33,726.00

Urgent Need Santiam Hospital and Clinics Foundation

Total Projected Budget from All Sources $33,726.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2024

Activity Type:

$0.00

02/02/2029

$0.00

To Date

02/03/2023

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The purpose of the foundation is to raise funds through charitable giving, and administer those funds and allocate them for the
benefit of Santiam Hospital and Clinic’s mission and purpose. The mission of the Foundation is to invest in Santiam Hospital &
Clinics, supporting the infrastructure needed for the health and well-being of our growing communities.
This activity is for HARP outreach efforts to inform survivors about upcoming processes, help them prepare for the application
process, etc. Primarily for UN applicants
When OHCS determines the proposed accomplishments for this subrecipient, performance measures will be updated.
Currently, OHCS has entered zero for for several anticipated measures. OHCS should be able to make updates once the
HARP program is lauched and there is more information from the intake process.

Location Description:

Activity Progress Narrative:

This is a new DRGR activity for intake. No drawdowns to date. Narrative about intake can be found in the "Overall Progress
Narrative".

Project Number:
01 Housing

Project Title:
Homeowner Assistance and Reconstruction Program

$0.00$0.00Santiam Hospital and Clinics Foundation

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00

Grantee Activity Number: HARP / CDBG-DR-23-006 / SHCF_UN_HMID
Activity Title: HARP Outreach: Santiam Hospital and Clinics
Foundation - UN
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$114,574,638.00

Low/Mod OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $114,574,638.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$189.52

$0.00

$0.00

Apr 1 thru Jun 30, 2024

Activity Type:

$0.00

02/02/2029

$500,000.00

To Date

02/03/2023

Direct ( HouseHold )

$189.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Low/moderate income housing assistance and reconstruction for HUD identified most impacted and distressed areas.

Location Description:

Activity Progress Narrative:

See overall narratives for updates.

Project Number:
01 Housing

Project Title:
Homeowner Assistance and Reconstruction Program

$189.52$189.52OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

$189.52     Program Funds Drawdown $189.52

$189.52$189.52Total Funds Expended

$0.00

Grantee Activity Number: HARP / OHCS_LMI_HMID
Activity Title: HARP for LMI Applicants and HUD MID Areas
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$49,103,416.00

Urgent Need OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $49,103,416.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$81.03

$0.00

$0.00

Apr 1 thru Jun 30, 2024

Activity Type:

$0.00

02/02/2029

$500,000.00

To Date

02/03/2023

Direct ( HouseHold )

$81.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Urgent need housing assistance and reconstruction for HUD identified most impacted and distressed areas.

Location Description:

Activity Progress Narrative:

See overall narratives for updates. 

Project Number:
01 Housing

Project Title:
Homeowner Assistance and Reconstruction Program

$81.03$81.03OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

$81.03     Program Funds Drawdown $81.03

$81.03$81.03Total Funds Expended

$0.00

Grantee Activity Number: HARP / OHCS_UN_HMID
Activity Title: HARP for UN Applicants and HUD MID Areas
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

02 Housing / Homeownership Opportunities ProgramProject # /
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Projected Start Date:

Benefit Type:

Overall

$12,531,601.00

Low/Mod OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $12,531,601.00

$0.00

$0.00

$12,531,601.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2024

Activity Type:

$0.00

02/02/2029

$12,531,601.00

To Date

02/03/2023

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Low/moderate income homeownership services for HUD identified most impacted and distressed areas.

Location Description:

Activity Progress Narrative:

This is a new DRGR activity for intake. No drawdowns to date. Narrative about HOP can be found in the "Overall Progress
Narrative".

Project Number:
02 Housing

Project Title:
Homeownership Opportunities Program

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00

Grantee Activity Number: HOP / OHCS_LMI_HMID
Activity Title: Homeownership for HUD MID Areas and LMI
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$5,370,686.00

Urgent Need OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $5,370,686.00

$0.00

$0.00

$5,370,686.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2024

Activity Type:

$0.00

02/02/2029

$5,370,686.00

To Date

02/03/2023

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Low/moderate income homeownership services for HUD identified most impacted and distressed areas.

Location Description:

Activity Progress Narrative:

This is a new DRGR activity for intake. No drawdowns to date. Narrative about HOP can be found in the "Overall Progress
Narrative".

Project Number:
02 Housing

Project Title:
Homeownership Opportunities Program

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00

Grantee Activity Number: HOP / OHCS_UN_HMID
Activity Title: Homeownership for HUD MID Areas and UN
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 24 75

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 24 75

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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