

DRAFT Oregon Family First Prevention Plan Timeline

Target Date for Prevention Plan Submission: September 2020

| | April 2020 | May 2020 | June 2020 | July 2020 | August 2020 | Sept. 2020 | |
|---|---|----------|--|--|-------------|------------|--|
| Implementation Team: Develop and oversee Oregon's Prevention Plan | Understand Family First as a lever for change & formulate a shared vision | | | | | | |
| | Identify partners & develop messaging around Family First to stakeholders | | | | | | |
| | Regularly communicate with workgroups and external stakeholders | | | | | | |
| | | | Complete landscape scan & identify actions | | | | |
| | | | | Candidacy determination | | | |
| | | | | Identify EBPs to include in plan | | | |
| | | | | Coordinate fiscal analysis, IT & other admin. strategies | | | |
| | | | | Draft/review prevention plan | | | |
| | | | | FINALIZE PLAN | | | |
| | | | | Identify implementation & monitoring strategies for the plan →→→ | | | |

| | April 2020 | May 2020 | June 2020 | July 2020 | August 2020 | Sept. 2020 |
|--|------------|---|--|--|-----------------------------|--|
| Target Population Workgroup: Determine target population for prevention services | | Identify potential candidate populations | Collect & synthesize data on potential candidates | Develop recommendation for candidacy definition | Define imminent risk | Draft prevention plan section on candidacy |
| | | | | | | Review full draft plan & make revisions |

| | April 2020 | May 2020 | June 2020 | July 2020 | August 2020 | Sept. 2020 |
|--|------------|---|---|---|---|--|
| Service Array Workgroup: Determine service array for the target population and identify any gaps | | Identify current array of EBPs in Oregon | | | | |
| | | | Obtain provider & sister agency input on service array | | | |
| | | | | Map candidacy & imminent risk data with current service array to identify gaps | | |
| | | | | | Develop recommendation of EBPs to include in prevention plan | |
| | | | | | Identify strategies to support EBP implementation | |
| | | | | | Draft prevention plan section services array | |
| | | | | | | Review full draft plan & make revisions |

| | April 2020 | May 2020 | June 2020 | July 2020 | August 2020 | Sept. 2020 |
|--|------------|--|--|--|--|--|
| CQI Workgroup: Assess and make recommendations to ensure appropriate CQI system functioning | | Assess Oregon's capacity to conduct CQI | Develop recommendations for administrative structure to oversee CQI | Develop recommendations for data analysis & dissemination | Develop CQI processes for each EBP identified in plan | Identify strategies to support functioning of CQI processes |
| | | | | | Draft prevention plan section on evaluation & CQI | Review full draft plan & make revisions |

| | April 2020 | May 2020 | June 2020 | July 2020 | August 2020 | Sept. 2020 |
|--|------------|---|---|---|--|---|
| Practice & Policy Workgroup: Adjust or improve policies and practices to facilitate high quality prevention services | | Complete business process mapping & identify barriers | Develop recommendations to improve screening, referral & safety practices Develop recommendations to mitigate barriers for effective family engagement | Develop recommendations to address congregate care requirements | Draft prevention plan sections on monitoring child safety, workforce & caseloads Identify strategies to support implementation of practice/policy modifications | Review full draft plan & make revisions |