

In this Issue:

- [Proposals Received](#)
- [Next Steps](#)

Scheduled Events

- MMIS DDI Oral Presentations:
Feb. 22 – March 2, 2005
- QA Services procured March, 2005
- DDI Services procured June, 2005

Proposals Received: The proposals for DHS' two major procurements for the replacement of the Medicaid Management Information System (MMIS) have been received. The procurement RFPs were as follows:

- RFP #1667: Design, Development, and Implementation (DDI) vendor to provide, transfer, and modify the functionality of the traditional MMIS in a state-of-the-art HIPAA-compliant real-time environment. Solicitations for this RFP were due on January 20th, 2005. Multiple responses were received by the due date and evaluation is underway.
- RFP #1639: Quality Assurance (QA) vendor to assist DHS in monitoring the MMIS Replacement development processes and deliverables. Multiple solicitations for this RFP were received by the 11/23/04 due date. Evaluations are nearing completion. DHS anticipates procuring Quality Assurance Contract services in March, 2005.

For more information contact Raymond Long at raymond.l.long@state.or.us or 503-378-2101 x321.

Next Steps: DHS is in the process of transitioning to a new MMIS system by Fall, 2007.

- DHS will complete the procurement of Quality Assurance Contract services in March 2005.
- DHS will complete the procurement of the Design, Development and Implementation Contract Services in June 2005.
- DHS will be phasing in MMIS subsystems over a 27-month period ending in October 2007.