

Oregon Local and Tribal Mitigation Activities Update: April through June 2024

Jurisdiction	Activity	# Cities	Special Districts		Status	Lead	Assist	Funding Source
			Types	# Types				
Archie Creek Wildfire Area	Post-Wildfire Debris Flow Study	3	N/A		Current	DOGAMI	DLCD	FEMA – CTP
Beachie Creek-Lionshead Wildfire Area	Post-Wildfire Debris Flow Study	7	N/A		Current	DOGAMI	DLCD	FEMA – CTP
Benton County	NHMP Update	4	Fire District	1	FEMA approved 5/13/24	DLCD		FEMA – HMGP-PF-FM-5327
Capacity Building for Rural Action Towards Climate and Hazard Resilience	Climate Resilience and Floodplain Project	N/A	N/A		Current	OPDR		FEMA – CTP
Clackamas County	NHMP Update	12	Fire District	1	FEMA APA 5/29/24	OPDR		FEMA – DR-4562
			Water District	3				
Clackamas County	CWPP	16	Fire Districts	14	Adopted 6/27/24	OPDR		FEMA-DR-4562
City of Cottage Grove	NHMP Update	1	N/A		FEMA approved 4/23/24	DLCD		FEMA – PDM 19
City of Cottage Grove	Channel Migration Zone Study	TBD	TBD		Not started	DOGAMI	DLCD	FEMA – CTP
Confederated Tribes of Warm Springs	NHMP Update	N/A	N/A		Current	DLCD		FEMA – DR-4562
Cow Creek Band of Umpqua Tribe of Indians	NHMP Update	N/A	N/A		FEMA APA 7/10/24	Cow Creek	OPDR	
Curry County	“Evacuation Plan”	TBD	TBD		Not started	OPDR		FEMA – DR-4499
David Douglas School District, Portland	NHMP	0	School District	1	Not Started, anticipate July 2024			FEMA – DR-4562
Douglas County	NHMP Update	12	N/A		FEMA approved 5/10/24	DLCD	OPDR	FEMA – DR-4519
Eagle Creek Wildfire Area	Post-Wildfire Debris Flow Study	3	N/A		Current	DOGAMI	DLCD	FEMA – CTP
Holiday Farm Wildfire Area	Post-Wildfire Debris Flow Study	5	N/A		Current	DOGAMI	DLCD	FEMA – CTP
Hood River County	NHMP/CWPP	2	Port	2	Current	Hood River Co	OPDR	FEMA – DR-4499
Hood River County	Landslide Study	2	N/A		Current	DOGAMI	DLCD	FEMA – CTP
Jackson County	NHMP Update	9	Fire District	2	FEMA approved 2/12/24	OPDR		FEMA – DR-4562
			Water District	1				
Lane County	NHMP Update	9+	Electric District	3	FEMA approved 10/17/23	OPDR		FEMA – DR-4562
			Water District	1	Current	OPDR		
Lane County	Recovery				Current	OPDR		FEMA-DR-4452
Lincoln County	“Evacuation Plan”	7	TBD		Current	OPDR		FEMA-DR-5327
Lincoln County	CWPP	7	Fire Districts	8	Current	OPDR		FEMA-DR-4562
Lincoln County	NHMP Update	7	TBD	3+	Current	OPDR		FEMA-DR-5446
Linn-Benton Community College	NHMP Update	N/A	N/A		FEMA approved 5/16/24	DLCD		FEMA – HMGP-PF-FM-5327
Linn County	NHMP Update	11	N/A		Current	DLCD		FEMA – HMGP-PF-FM-5327
Linn County	CWPP		Fire Districts	17	Adopted 3/26/24	DLCD		FEMA – HMGP-PF-FM-5327
Marion County	“Evacuation Plan”	TBD	TBD		Not started	Marion County	OPDR	FEMA – DR-4499
Morrow County	NHMP Update	5	Health District	1	Current	DLCD		FEMA – DR-4519
Oregon Heritage Resources	Heritage Mitigation	TBD	TBD		Current	OPDR		FEMA – DR-4499
Polk County	NHMP Update	4	None		FEMA APA 7/1/24	OPDR	DLCD	FEMA – DR-4562

<p>KEY: Started [date] = Started this quarter. APA [date] = FEMA indicated its intent to approve once the jurisdiction(s) adopt the updated plan.</p>	<p>Current = Started in a previous quarter and is still in progress. FEMA approved [date] = FEMA final approval received this quarter.</p>
---	---

Oregon Local and Tribal Mitigation Activities Update: April through June 2024

Jurisdiction	Activity	# Cities	Special Districts		Status	Lead	Assist	Funding Source
			Types	# Types				
Tillamook County	NHMP Update	7	Ports	2	FEMA approved 4/4/24	DLCD		FEMA – PDM 19
			Fire District	1				
			Public Utility District	1				
			School District	1				
Umatilla County	Channel Migration Zone Study	5	TBD		Not started, anticipate summer 2024	DOGAMI	DLCD	FEMA – CTP

<p>KEY: Started [date] = Started this quarter. APA [date] = FEMA indicated its intent to approve once the jurisdiction(s) adopt the updated plan.</p>	<p>Current = Started in a previous quarter and is still in progress. FEMA approved [date] = FEMA final approval received this quarter.</p>
---	---