

USDOJ AGREEMENT
WORK PLANS

Workplan #5:

Work plan by State to develop a plan with the Oregon Center of Excellence for Assertive Community Treatment (OCEACT) to ascertain the number of individuals with SPMI who were referred for ACT services but were denied including the reason for the denial.

Due:

Work Plan Due October 2014

Governance:

Mike Morris	Sponsor
Wendy Chavez	Lead
Cissie Bollinger	Project Manager

Stakeholders:

Jeff Krolick	Director of Special Projects, Oregon Center of Excellence for Assertive Community Treatment (OCEACT)
Heidi Herinckx	OCEACT Director
Emily Reynolds	ACT Statewide Trainer, OCEACT

Plan:

	WORKPLAN PROCESS	TIME-LINE
1.	Work with OCEACT to identify a process to collect denial information	October - December 2014
2.	Work with OCEACT to develop a strategy to implement the collection of data	January - February 2015
3.	Work with OCEACT to gather the data and develop a report	March - April 2015
4.	Analyze data and determine next steps	May - June 2015