

Oregon Parks and Recreation Commission

September 18, 2024

Agenda Item: **7a** **Information**
Public Comment Allowed: **Yes**
Topic: **GO Bond Project(s) Update**
Presented by: **Matt Rippee – Deputy Director of Field/Heritage/Community Services**

Background:

In an incredibly generous act, the 2021 Oregon Legislature approved the issuance of \$50 million in General Obligation bonds to fund state park facility improvements. Debt Service on these bonds are paid with state general funds instead of requiring park funding to cover the cost. In November 2021, the Commission approved an initial list of projects and cost estimates.

OPRD has seen significant increases in costs associated with project clearances and permitting, design and construction – increases that range from 20% to 50%. The agency’s Facility Investment Program and stable biennial lottery funding allocated for preventative maintenance have made up some of the difference, however in some cases it is still not enough.

Because of these rising costs, the agency has been forced to reduce several project scopes and eliminate 2 projects altogether. Additionally, the plan to relocate the campground to higher ground at Cape Lookout State Park has been reduced with new information related to slide potential...

Prior Action by Commission: Approval of GO Bond Initial Project List – November 2021

Action Requested: None

Attachments: SB 5506; (2021) 8a Proposed GO Bond Project List

Prepared by: Matt Rippee – Deputy Director Field of Field/Heritage/Community Services

Project	Region	Park	Category	Current GO Bond Funded Estimate (\$M)	Project Summary
Start with May 2022 Bond Sale					
Beverly Parkwide Rehabilitation	Coastal	Beverly Beach	Rehabilitation	\$3 - 5M	Project focus is on upgrading antiquated electrical systems throughout the campground to comply with regulations. This project will also upgrade campsites through out the park.
Champoeg Camping Expansion	Valley	Champoeg	Enhancement	\$3 - 5M	Project is focused on the construction of an additional camping loop, riverside cabins, and restroom/shower building. Champoeg regularly sees a higher demand for camping than what is currently available due to their proximity to I-5 and the Portland metro area. This expansion is also in alignment with the parks master plan. An expansion in camping will likely require upgrades to the current drain field or the development of an additional drain field to meet increased visitation. The park also has aging electrical and water systems that should be addressed while expanding the campground to continue to meet visitor needs into the future.
Fort Stevens Guard House	Coastal	Fort Stevens	Historic Restoration	\$1 - 3M	The Guard house is one of the few historic buildings that is owned by OPRD at Fort Stevens and is in dire needs of a new roof, including the roof structure, repointing the bricks and replacing windows and doors. Additionally, the project will tackle exterior access improvements, utilities and landscape improvements to stop water infiltration of the basement and provide upgraded/new water, sewer and electrical connections.
Fort Stevens Sewer / Utilities Parkwide Upgrade	Coastal	Fort Stevens	Rehabilitation	\$6 - 8M	This project will focus on upgrading the utility services to 4 of the loops within the campground. It will be accomplished by improving electrical, water, and wastewater utilities including wastewater lift stations. Additional tasks will include replacement of a 1955 shower/restroom, upgrading other restrooms and replacing the restroom that is sinking into the sand located at the Peter Iredale day use area within the park.
Kam Wah Chung Interpretive Center/Collections building	Mountain	Kam Wah Chung	Enhancement/ Historical Restoration	\$3 - 5M	This project will focus on expanding the park with the acquisition of city park property and the construction of new facilities to house a visitor/interpretive center and collections materials.
Portland Women's Forum Parking Expansion, Sewer, & Restroom	Valley	Portland Women's Forum	Rehabilitation	\$2 - 4M	This project will provide a restroom building and expand parking at the Portland Women's Forum. This is the starting point for many who are exploring the Historic Columbia River Highway. The addition of a restroom at the Portland Women's Forum will take pressure off the Vista House and other locations along the highway. Initial design work has been completed for both a restroom and 100 stall parking lot that would meet National Scenic Area requirements.
Silver Falls Camping Expansion North Falls Complex	Valley	Silver Falls	Enhancement	\$8 - 10M	This project will begin the north gateway development of Silver Falls generally following the outline in the master plan. The intent of this development is to meet current and future visitor needs while also taking pressure off the currently overused South Falls day use area. Development will include a campground with restroom/shower facilities, a North Gateway Visitor Center, and a new North Canyon trailhead and parking lot. Infrastructure improvements such as water, electrical, and sewer systems for the north end of the park will also be part of the project including the relocation of the current RV dump station.
Smith Rock Visit Center/Congestion/Access	Mountain	Smith Rock	Rehabilitation/ Expansion	\$4 - 6M	Smith Rock regularly experiences a higher demand of visitors than the current infrastructure can accommodate. The focus of this project is the construction of a new visitor center, restroom, electrical upgrades, and parking/traffic improvements to meet current and future visitor needs taking pressure off the current parking limitations and overuse of the existing restroom. This will also include trail improvements.
Start with March 2023 Bond Sale					
Cape Lookout Parkwide Rehab and Camping Enhancement	Coastal	Cape Lookout	Rehabilitation	\$8 - 10M	This project will focus on relocating A & B loops to higher ground, away from breached dune. This includes many aspects such as building new roads, installing new infrastructure and restroom/shower facilities, as well as decommissioning facilities that are being lost to ocean erosion.
Milo McIver Camping Expansion	Valley	Milo McIver	Enhancement	\$3 - 5M	This project will add a second loop with restroom/shower facilities to the campground. Milo McIver is a large park along the Clackamas River offering a wide variety of recreational opportunities close to the Portland metro area. Expanding the campground will allow additional opportunity for visitors to camp overnight which was also identified in the 2013 Parks Comprehensive Plan. This project will also upgrade the park sewer and aging water systems. The current water system provides water to both the park and the Oregon Department of Fish and Wildlife fish hatchery within the park.
Nehalem Parkwide Upgrade and Yurt Loop	Coastal	Nehalem	Rehabilitation	\$5 - 8M	This project upgrades existing utilities to three loops. Project will also include adding a new cabin loop, tent sites, and new restrooms within the campground. Additionally, seasonal staff housing will be added along with upgrades to several day use facilities.

SB 5506 BUDGET REPORT and MEASURE SUMMARY

Joint Committee On Ways and Means

Prepared By: Jean Gabriel, Department of Administrative Services

Reviewed By: Amanda Beitel, Legislative Fiscal Office

Capital Construction – Various Agencies

2021-23

Capital Construction – Military Department and Higher Education Coordinating Commission

2019-21

Capital Construction – Military Department and Higher Education Coordinating Commission

2017-19

PRELIMINARY

Budget Summary

	2019-21 Legislatively Approved Budget	2021-23 Committee Recommendation	Committee Change from 2019- 21 Legislatively Approved	
			\$ Change	% Change
Other Funds Capital Construction	\$ 805,033,837	\$ 1,474,928,925	\$ 669,895,088	83.2%
Federal Funds Capital Construction	\$ 65,271,000	\$ 34,869,187	\$ (30,401,813)	-46.6%
Total	\$ 870,304,837	\$ 1,509,798,112	\$ 639,493,275	73.5%

2019-21 Supplemental Expenditure Limitation Adjustments

Oregon Military Department

Boardman Tactical Unmanned Aerial Vehicle Facility (Federal Funds)	\$ 3,000,000	\$ 3,000,000
Umatilla Wastewater Treatment Facility & Water Supply Line (Federal Funds)	\$ 2,075,000	\$ 2,075,000

Higher Education Coordinating Commission

Blue Mtn CC - Facility for Agricultural Resource Management, Ph II (Other Funds)	\$ (1,500,000)	\$ (1,500,000)
--	----------------	----------------

2017-19 Supplemental Expenditure Limitation Adjustments

Oregon Military Department

Camp Umatilla Regional Training Institute Re-Set (Federal Funds)	\$ 4,200,000	\$ 4,200,000
--	--------------	--------------

Higher Education Coordinating Commission

Blue Mtn CC - Facility for Agricultural Resource Management, Ph II (Other Funds)	\$ (5,000,000)	\$ (5,000,000)
Clatsop CC - Maritime Science Building (Other Funds)	\$ (7,996,994)	\$ (7,996,994)
Mt. Hood CC - Maywood Park Center (Other Funds)	\$ (8,000,000)	\$ (8,000,000)
Oregon Coast CC - Workforce Education & Resiliency Center (Other Funds)	\$ (8,000,000)	\$ (8,000,000)

Revenue Summary

Other Fund revenues include proceeds from the issuance of general obligation bonds authorized under Article XI-Q, XI-G and XI-F(1) of Oregon's Constitution, the depreciation component of the Uniform Rent program and other deposits in the Department of Administrative Services Capital Projects Fund established by ORS 276.005, aircraft registration fees assessed in accordance with ORS 837.040 and 837.045, insurance proceeds, as well as state gasoline tax and driver and vehicle related fees. Federal Funds revenues are from the National Guard Bureau and the Federal Aviation Administration.

Summary of Capital Construction Subcommittee Action

SB 5506 provides six-year expenditure limitation for capital construction projects. Projects in excess of \$1.0 million for the acquisition of land and the acquisition, planning, constructing, altering, repairing, furnishing, and equipping of building and facilities are categorized as capital construction projects. In addition, SB 5506 extends the six-year expiration dates and expenditure limitations for specified projects as well as removes or modifies expenditure limitation amounts for specified projects approved in prior biennia.

Oregon Department of Administrative Services

Deferred Maintenance: \$15,500,000 Other Funds (Capital Projects Fund) is approved for various capital and tenant improvements in multiple DAS-owned buildings. These improvements include: roof replacements for the Commerce Building, Salem Motor Pool, and the Agricultural Building; replacement of lighting packages and supporting electrical infrastructure for energy efficiency in multiple buildings; replacement and upgrade of elevator controls in various facilities; and upgrades to HVAC systems in multiple buildings.

Gender Neutral Facilities and Mothers' Rooms: \$10,000,000 Other Funds (Capital Projects Fund) is approved to design and construct mothers' lactation rooms, wellness rooms, and gender neutral bathrooms in multiple DAS-owned buildings.

Capitol Mall Parking Structure Improvements: \$2,750,000 Other Funds (Capital Projects Fund) is approved to make structural and seismic safety repairs and storm water handling system repairs to the Capitol Mall parking structure as well as irrigation system repairs in the Capitol Park above the parking structure.

Dome Building and Yaquina Hall Improvements: \$1,500,000 Other Funds (Capital Projects Fund) is approved for parking lot and street improvement projects at the Dome Building and Yaquina Hall.

Climate Adaptation and Net Zero Solutions: \$2,000,000 Other Funds (rent revenue) is approved to design innovative solutions to implement during capital construction projects such as heat recovery, lighting and building controls, insulation, or daylighting technologies and evaluate the return on investment for traditional solutions versus high efficiency modern technologies.

Parking Lot Improvements and EV Charging Station Expansions: \$2,000,000 Other Funds (Capital Projects Fund) is approved to install electric vehicle (EV) charging stations and perform surface replacement and upgrades in multiple state-owned parking lots.

Executive Building Interior and Seismic Renovation: \$45,000,000 Other Funds (Article XI-Q Bonds) is approved to renovate the Executive Building, including seismic updates and upgrades of the exterior envelope and the building systems including electrical, mechanical, plumbing, and fire sprinkler systems.

North Valley Complex Infrastructure Upgrades/Tenant Improvements: \$60,000,000 Other Funds (Article XI-Q Bonds) is approved to renovate the North Valley Complex in Wilsonville and make tenant improvements and related site improvements to ready the building for use by multiple agencies.

Yellow Parking Lot Paving: \$4,000,000 Other Funds (Article XI-Q Bonds) is approved to pave the existing gravel Yellow Parking Lot in the Capitol Mall area and make necessary site improvements related to storm water, landscaping and other site improvements. The project also includes a public electric vehicle charging component.

Oregon Military Department

Ashland Armory Service Life Extension: \$5,373,235 Other Funds (Article XI-Q Bonds) is approved for design and construction of additions and alterations to the Ashland Armory, including seismic upgrades. The improvements will bring the facility into conformance with current building code and will include replacing mechanical, electrical and plumbing systems as well as remodeling existing classrooms, administrative space, latrines, showers, equipment storage areas, kitchen, and assembly hall areas. In addition, the project will include emergency enhancements and replacement of failed paving areas and replacement of existing site lighting, landscaping and fencing.

Corvallis Armory Service Life Extension: \$4,317,605 Other Funds (Article XI-Q Bonds) is approved for design and construction of additions and alterations to the Corvallis Armory, including seismic upgrades. The improvements will bring the facility into conformance with current building code and will include replacing mechanical, electrical and plumbing systems as well as remodeling existing classrooms, administrative space, latrines, showers, equipment storage areas, kitchen, and assembly hall areas. In addition, the project will include emergency enhancements and replacement of failed paving areas and replacement of existing site lighting, landscaping and fencing.

Camp Umatilla Barracks Facilities: \$8,000,000 Federal Funds (National Guard Bureau) is approved to design and construct a National Guard transient training barracks for advanced skills trainees conducting training at Camp Umatilla's Regional Training Institute. The project includes construction of a barracks and associated utility services, information systems, fire detection and alarm systems, fixtures, furnishings and equipment, hazardous waste remediation and disposal, roads, walks, curbs, gutters, storm drainage, parking areas, and site improvements. In addition, the project includes construction of a new transient training open bay enlisted barracks at Camp Umatilla. The barracks will provide billeting space for soldiers and will include building systems both within and outside of the primary facility's perimeter including latrine, showers, and laundry with minimal site development, parking, and landscaping.

Camp Umatilla Guard Shack: \$1,100,000 Federal Funds (National Guard Bureau) is approved to construct a new controlled entry point, gate, and guardhouse at Camp Umatilla to improve operational readiness and comply with antiterrorism force protection requirements. The project will be permanent construction and include an improved entry point for commercial activities, a new gate, identification check station building (guard house), roadway improvements, truck inspection lane and barricade system.

Washington County Readiness Center: \$5,300,000 Other Funds (Article XI-Q Bonds) and \$22,700,000 Federal Funds (National Guard Bureau) is approved for construction of a new National Guard Readiness Center in Washington County for the training, administrative and logistical needs of the Oregon Army National Guard as a replacement for the Hillsboro Armory. The project includes construction as well as providing utility services, information systems, fire detection and alarm systems, hazardous materials abatement and disposal, roads, walks, curbs, gutters, storm drainage, parking areas, and site improvements.

Boardman Tactical Unmanned Aerial Vehicle Facility: \$3,000,000 Federal Funds (National Guard Bureau) is approved as an increase to the 2019-21 capital construction expenditure limitation established for construction of a new tactical unmanned aerial vehicle facility at the Naval Bombing Range in Boardman. The additional funding will be used to construct an off-grid power system for the tactical unmanned aerial vehicle operations building at the Naval Weapons System Training Facility. The project will include use of photovoltaics with battery storage and diesel backup generator power and may include additional resiliency features such as bio-mass wood pellet heating system with propane backup. Federal funds capital construction limitation is increased from \$12,000,000 to \$15,000,000 to utilize federal funds provided for the off-grid power system.

Umatilla Wastewater Treatment Facility and Water Supply Line: \$2,075,000 Federal Funds (National Guard Bureau) is approved as an increase to the 2019-21 capital construction expenditure limitation established in the 2019 session and increased at the September 2020 meeting of the Emergency Board for construction of a new wastewater treatment system and a new main water supply line for potable water at Camp Umatilla. Federal funds capital construction limitation is increased from \$6,825,000 to \$8,900,000 to accommodate cost increases to complete the project.

Camp Umatilla Regional Training Institute Re-Set: \$4,200,000 Federal Funds (National Guard Bureau) is approved as an increase to the 2017-19 capital construction expenditure limitation established at the December 2018 meeting of the Emergency Board and increased at the September 2020 Emergency Board meeting for improvements to the Regional Training Institute at Camp Umatilla. Federal funds capital construction limitation is increased from \$20,800,000 to \$25,000,000 to utilize federal funds provided for the project.

The Subcommittee approved the extension of the project expiration date and expenditure limitation for the Youth Challenge Armory (Other Funds) to December 31, 2021 and for the Camp Umatilla Regional Training Institute (Other Funds) to December 31, 2022.

The Subcommittee also approved the proposal from the Oregon Military Department, as required by ORS 396.515 (4), for the sale of the Armory and Field Maintenance Shop in Lebanon.

Oregon Youth Authority

Camp Riverbend Dorm Renovation: \$6,867,101 Other Funds (Article XI-Q Bonds) is approved for capital improvements to renovate and expand two living units and supporting spaces at the Camp Riverbend Youth Transitional Facility, including the Riverbend building and the Hilgard building.

Capital Improvements: \$6,742,239 Other Funds (Article XI-Q Bonds) is approved for capital improvements to permanent structures and fixtures to address needs identified by the Facility Condition Assessment completed on OYA facilities.

MaLaren West Cottages Renovations: \$8,000,000 Other Funds (Article XI-Q Bonds) is approved for capital improvements to renovate and remodel two living units on the west side of the campus at MaLaren Youth Correctional Facility.

Tillamook Dorm Renovation: \$10,279,899 Other Funds (Article XI-Q Bonds) is approved for capital improvements to renovate and remodel two living units and supporting spaces at the Tillamook Youth Correctional Facility.

The Subcommittee approved the extension of the project expiration dates and expenditure limitations to September 30, 2021 for the following projects: Rogue Valley Facility Improvements (Other Funds); CCTV Cameras (Other Funds); Deferred Maintenance and Capital Improvements (Other Funds); and MaLaren Facility Improvements (Other Funds).

Department of Corrections

Capital Improvement and Renewal: \$70,000,000 Other Funds (Article XI-Q Bonds) is approved for capital improvements at multiple facilities, including replacement or improvement of roofs, HVAC, hardscaping, plumbing, electrical systems, communication and security systems, and other building elements.

Off-Net Telephone Infrastructure: \$3,508,206 Other Funds (Article XI-Q Bonds) is approved to design, purchase, and implement a centralized Voice over Internet Protocol (VoIP) communications system for use in multiple institutions to replace outdated legacy telephone systems.

Oregon State Police

Central Point Office Expansion: \$33,961,269 Other Funds (Article XI-Q Bonds) is approved to remodel and expand the Central Point Office facility to add space for the forensic lab, evidence, medical examiner and patrol functions. In addition, the project includes modernizing the existing space and adding two auxiliary buildings.

Springfield Forensic Lab and Medical Examiner's Office: \$61,982,733 Other Funds (Article XI-Q Bonds) is approved for the design and construction of a new forensic lab and medical examiner facility in Springfield.

Springfield Patrol Area Command Office: \$14,261,687 Other Funds (Article XI-Q Bonds) is approved for the design and construction of a new command office facility in Springfield, including a warehouse for storage.

Department of Transportation

Meacham Maintenance Station: \$12,000,000 Other Funds (fee revenue) is approved to construct a new Meacham Maintenance Station that will include heated and cold storage bays, a wash bay, and office space. The project also includes constructing a salt storage shed and an additional wash station, as well as drilling a new well.

South Coast Maintenance Station: \$16,200,000 Other Funds (fee revenue) is approved to design and begin site development for a new South Coast Maintenance Station to accommodate the consolidation of three obsolete maintenance stations into one location in Coos County. The sites being consolidated include two owned facilities, the Coos Bay and Davis Slough maintenance stations, and one leased facility, the Coquille construction office.

Region 3-5 Headquarters HVAC Upgrades: \$3,800,000 Other Funds (fee revenue) is approved to replace the HVAC systems and make other energy efficiency improvements in the region 3, region 4 and region 5 headquarters buildings and the region 4 Department of Motor Vehicles building.

The Subcommittee approved the extension of the project expiration date and expenditure limitation for the South Coast Maintenance Station (Other Funds) to June 30, 2023 and for the Meacham Maintenance Station (Other Funds) to June 30, 2024.

Department of Aviation

Siletz Bay State Airport Runway and Electrical Rehabilitation: \$320,000 Other Funds (aircraft registration fees) and \$3,069,187 Federal Funds (Federal Aviation Administration) is approved to conduct renovations at the Siletz Bay State Airport. This project includes rehabilitation of the runway and electrical system, which is needed to meet federal standards for safe operating conditions.

Department of Forestry

Santiam District Office Replacement: \$2,500,000 Other Funds (insurance proceeds) is approved to design and construct a new Santiam District Office to replace the facility that was destroyed by wildfire in 2020.

Toledo Facility Replacement Phase II: \$1,632,842 Other Funds (Article XI-Q Bonds) is approved to replace the Unit Office Facilities Compound located in Toledo and relocate it to a more centrally located area that will be outside of the mapped tsunami inundation zone.

Oregon Department of Fish and Wildlife

Capital Improvement and Renewal: \$5,000,000 Other Funds (Article XI-Q Bonds) is approved for capital improvements to replace buildings and address deferred maintenance at various facilities.

Oregon Parks and Recreation Department

Capital Improvement and Renewal: \$50,000,000 Other Funds (Article XI-Q Bonds) is approved to finance the capital costs of making improvements to facilities in multiple Oregon state parks. The project includes improvements or replacements to facilities and related infrastructure such as buildings, water systems, septic and sewer systems, electrical systems, restroom and shower facilities, as well as modernizing and expanding campgrounds.

Oregon Health Authority

Oregon State Hospital, Salem Well Water Treatment Facility: \$4,492,750 Other Funds (Article XI-Q Bonds) is approved to construct a well water treatment facility and potable water storage tank to provide a backup water supply for the Oregon State Hospital in Salem to be used in the event of disruption or contamination of the city water supply.

Oregon State Hospital, Salem/Junction City Automated Dispensing Cabinets: \$3,500,000 Other Funds (Article XI-Q Bonds) is approved to replace approximately 40 automated medication dispensing cabinets deployed throughout patient care areas on the Salem and Junction City campuses of the Oregon State Hospital. The project includes replacement of the computers in each cabinet.

Oregon Housing and Community Services

Local Innovation and Fast Track (LIFT) Housing and Permanent Supportive Housing: \$410,000,000 Other Funds (Article XI-Q Bonds) is approved to acquire, construct, remodel, repair, equip or furnish real property in which the department will take an operational or ownership interest to provide affordable housing for Oregonians with low income and citizens in historically underserved communities and communities of color, as well as affordable housing that will be combined with tenancy supports and other services for low income citizens with high needs, including persons with disabilities and persons coming out of chronic homelessness.

Oregon Liquor Control Commission

Liquor Warehouse Conveyor System: \$10,000,000 Other Funds (Article XI-Q Bonds) is approved to acquire and install a new conveyor system for use in the agency's new warehouse.

Liquor Warehouse Land and Building: \$52,537,265 Other Funds (Article XI-Q Bonds) is approved for the purchase of land and the design and construction of a new warehouse and headquarters for agency operations.

Oregon Department of Education

Oregon School for the Deaf ADA Restrooms: \$1,024,625 Other Funds (Article XI-Q Bonds) is approved to improve Americans with Disabilities Act (ADA) accessibility in restrooms throughout the Oregon School for the Deaf campus.

Oregon School for the Deaf Fire Alarm System Replacement: \$3,091,923 Other Funds (Article XI-Q Bonds) is approved to replace the fire alarm system throughout the Oregon School for the Deaf campus.

Oregon School for the Deaf Windows Upgrade: \$1,383,452 Other Funds (Article XI-Q Bonds) is approved to replace windows with energy efficient windows in facilities at the Oregon School for the Deaf.

Oregon Judicial Department

Supreme Court Building Renovation: \$21,700,000 Other Funds (Article XI-Q Bonds) is approved to renovate the Oregon Supreme Court building, including seismic updates, energy efficiency improvements, and various systems and safety upgrades.

Higher Education Coordinating Commission (HECC)

HECC - Public Universities

The Subcommittee approved a \$445,905,100 Other Funds Capital Construction six-year expenditure limitation for the Higher Education Coordinating Commission for distribution of general obligation bond proceeds to public universities. This amount corresponds to the total project amounts for 10 new university projects authorized in SB 5505. Projects are funded with proceeds from the issuance of Article XI-Q bonds, Article XI-G bonds, and Article XI-F(1) bonds and will be disbursed as grants or loans, as applicable, pursuant to grant contracts and loan agreements between HECC and each university. Project descriptions are included in SB 5505. The expenditure limitation expires June 30, 2027.

HECC - Community Colleges

The Subcommittee approved a \$56,496,994 Other Funds Capital Construction six-year expenditure limitation for the Higher Education Coordinating Commission for distribution of Article XI-G general obligation bond proceeds to community colleges. This amount corresponds to the total project amounts for six new community college projects authorized in SB 5505 and two reauthorized projects for which expenditure limitation from prior biennia is being removed and reestablished in 2021-23. Projects are funded with proceeds from the issuance of Article XI-G bonds and will be disbursed as grants pursuant to grant agreements between HECC and each community college. Project descriptions are included in SB 5505. The expenditure limitation expires June 30, 2027.

Other Funds (Article XI-G bonds) capital construction expenditure limitation established in 2017-19 is also removed for the following projects: Mt. Hood Community College, Maywood Park Center (\$8,000,000); Clatsop Community College, Maritime Science Building (\$7,996,994); and Oregon Coast Community College, Workforce Education and Resiliency Center (\$8,000,000). Article XI-G bonds authorized for the projects in prior biennia have not been issued and previously established limitation would expire June 30, 2023. Mt. Hood Community College did not request reauthorization of the Maywood Park Center project. Capital construction expenditure limitation is reestablished in SB 5506 for the Clatsop Community College and Oregon Coast Community College projects that are reauthorized for issuance in the 2021-23 biennium. In addition, the Subcommittee approved decreasing the 2017-19 and 2019-21 Other Funds (Article XI-G bonds) capital construction expenditure limitation for Blue Mountain Community College, Facility for Agricultural Resource Management Phase II project by \$5,000,000 and \$1,500,000, respectively, to align total expenditure limitation with bonding authorized for the project in the 2021-23 biennium.

DETAIL OF JOINT COMMITTEE ON WAYS AND MEANS ACTION

SB 5506-A

**Various Agencies
Jean Gabriel 971-900-7691**

DESCRIPTION	GENERAL FUND	LOTTERY FUNDS	OTHER FUNDS	FEDERAL FUNDS	TOTAL FUNDS	POS	FTE
<u>COMMITTEE AUTHORIZATIONS</u>							
<u>EDUCATION PROGRAM AREA</u>							
<u>Higher Education Coordinating Commission</u>							
All - Capital Improvement and Renewal	\$ -	\$ -	\$ 80,000,000	\$ -	\$ 80,000,000	0	0.00
EOU - Inlow Hall Renovation Phase II	\$ -	\$ -	\$ 18,265,100	\$ -	\$ 18,265,100	0	0.00
OIT - Residence Hall	\$ -	\$ -	\$ 55,000,000	\$ -	\$ 55,000,000	0	0.00
OIT - OMIC R&D Center for Additive Manufacturing Innovation	\$ -	\$ -	\$ 5,000,000	\$ -	\$ 5,000,000	0	0.00
OSU - Student Success Center	\$ -	\$ -	\$ 13,800,000	\$ -	\$ 13,800,000	0	0.00
OSU - Cordley Hall Renovation Phase II	\$ -	\$ -	\$ 86,000,000	\$ -	\$ 86,000,000	0	0.00
OSU - Reser Stadium West Grandstands	\$ -	\$ -	\$ 40,000,000	\$ -	\$ 40,000,000	0	0.00
PSU - Gateway Center Reuse and Extension	\$ -	\$ -	\$ 68,000,000	\$ -	\$ 68,000,000	0	0.00
UO - Heritage Building Renovation	\$ -	\$ -	\$ 58,500,000	\$ -	\$ 58,500,000	0	0.00
WOU - Student Success Center	\$ -	\$ -	\$ 21,340,000	\$ -	\$ 21,340,000	0	0.00
Chemeketa CC - Building 7 Remodel	\$ -	\$ -	\$ 8,000,000	\$ -	\$ 8,000,000	0	0.00
Clatsop CC - Maritime Science Building (reauthorize)	\$ -	\$ -	\$ 7,996,994	\$ -	\$ 7,996,994	0	0.00
Klamath CC - Childcare Resource Learning Center	\$ -	\$ -	\$ 1,500,000	\$ -	\$ 1,500,000	0	0.00
Linn-Benton CC - Agricultural Center	\$ -	\$ -	\$ 8,000,000	\$ -	\$ 8,000,000	0	0.00
Mt. Hood CC - Accessibility Upgrades, Dental Hygiene Lab & Def. Maint.	\$ -	\$ -	\$ 8,000,000	\$ -	\$ 8,000,000	0	0.00
Oregon Coast CC - Workforce Education and Resiliency Center (reauthorize)	\$ -	\$ -	\$ 8,000,000	\$ -	\$ 8,000,000	0	0.00
Rogue CC - Transportation Technology Center	\$ -	\$ -	\$ 7,000,000	\$ -	\$ 7,000,000	0	0.00
Tillamook Bay CC - Classroom/Office Building & Renovations	\$ -	\$ -	\$ 8,000,000	\$ -	\$ 8,000,000	0	0.00
<u>Oregon Department of Education</u>							
Oregon School for the Deaf ADA Restrooms	\$ -	\$ -	\$ 1,024,625	\$ -	\$ 1,024,625	0	0.00
Oregon School for the Deaf Fire Alarm System Replacement	\$ -	\$ -	\$ 3,091,923	\$ -	\$ 3,091,923	0	0.00
Oregon School for the Deaf Windows Upgrade	\$ -	\$ -	\$ 1,383,452	\$ -	\$ 1,383,452	0	0.00

ADMINISTRATION PROGRAM AREA

Department of Administrative Services

Deferred Maintenance	\$ -	\$ -	\$ 15,500,000	\$ -	\$ 15,500,000	0	0.00
Gender Neutral Facilities and Mothers' Rooms	\$ -	\$ -	\$ 10,000,000	\$ -	\$ 10,000,000	0	0.00
Capitol Mall Parking Structure Improvements	\$ -	\$ -	\$ 2,750,000	\$ -	\$ 2,750,000	0	0.00
Dome Building and Yaquina Hall Improvements	\$ -	\$ -	\$ 1,500,000	\$ -	\$ 1,500,000	0	0.00
Climate Adaptation and Net Zero Solutions	\$ -	\$ -	\$ 2,000,000	\$ -	\$ 2,000,000	0	0.00
Parking Lot Improvements and EV Charging Station Expansions	\$ -	\$ -	\$ 2,000,000	\$ -	\$ 2,000,000	0	0.00
Executive Building Interior and Seismic Renovation	\$ -	\$ -	\$ 45,000,000	\$ -	\$ 45,000,000	0	0.00
North Valley Complex Infrastructure Upgrades/Tenant Improvements	\$ -	\$ -	\$ 60,000,000	\$ -	\$ 60,000,000	0	0.00
Yellow Parking Lot Paving	\$ -	\$ -	\$ 4,000,000	\$ -	\$ 4,000,000	0	0.00

Oregon Liquor Control Commission

Liquor Warehouse Conveyor System	\$ -	\$ -	\$ 10,000,000	\$ -	\$ 10,000,000	0	0.00
Liquor Warehouse Land and Building	\$ -	\$ -	\$ 52,537,265	\$ -	\$ 52,537,265	0	0.00

PUBLIC SAFETY PROGRAM AREA

Oregon Military Department

Ashland Armory Service Life Extension	\$ -	\$ -	\$ 5,373,235	\$ -	\$ 5,373,235	0	0.00
Corvallis Armory Service Life Extension	\$ -	\$ -	\$ 4,317,605	\$ -	\$ 4,317,605	0	0.00
Camp Umatilla Barracks Facilities	\$ -	\$ -	\$ -	\$ 8,000,000	\$ 8,000,000	0	0.00
Camp Umatilla Guard Shack	\$ -	\$ -	\$ -	\$ 1,100,000	\$ 1,100,000	0	0.00
Washington County Readiness Center	\$ -	\$ -	\$ 5,300,000	\$ 22,700,000	\$ 28,000,000	0	0.00

Oregon Youth Authority

Camp Riverbend Dorm Renovation	\$ -	\$ -	\$ 6,867,101	\$ -	\$ 6,867,101	0	0.00
Capital Improvements	\$ -	\$ -	\$ 6,742,239	\$ -	\$ 6,742,239	0	0.00
MacLaren West Cottages Renovations	\$ -	\$ -	\$ 8,000,000	\$ -	\$ 8,000,000	0	0.00
Tillamook Dorm Renovation	\$ -	\$ -	\$ 10,279,899	\$ -	\$ 10,279,899	0	0.00

Department of Corrections

Capital Improvement and Renewal	\$ -	\$ -	\$ 70,000,000	\$ -	\$ 70,000,000	0	0.00
Off-Net Telephone Infrastructure	\$ -	\$ -	\$ 3,508,206	\$ -	\$ 3,508,206	0	0.00

Oregon State Police

Central Point Office Expansion	\$ -	\$ -	\$ 33,961,269	\$ -	\$ 33,961,269	0	0.00
Springfield Forensic Lab and Medical Examiner's Office	\$ -	\$ -	\$ 61,982,733	\$ -	\$ 61,982,733	0	0.00
Springfield Patrol Area Command Office	\$ -	\$ -	\$ 14,261,687	\$ -	\$ 14,261,687	0	0.00

TRANSPORTATION PROGRAM AREA

Department of Transportation

Meacham Maintenance Station	\$ -	\$ -	\$ 12,000,000	\$ -	\$ 12,000,000	0	0.00
South Coast Maintenance Station	\$ -	\$ -	\$ 16,200,000	\$ -	\$ 16,200,000	0	0.00
Region 3-5 Headquarters HVAC Upgrades	\$ -	\$ -	\$ 3,800,000	\$ -	\$ 3,800,000	0	0.00

Department of Aviation

Siletz Bay State Airport Runway and Electrical Rehabilitation	\$ -	\$ -	\$ 320,000	\$ 3,069,187	\$ 3,389,187	0	0.00
---	------	------	------------	--------------	--------------	---	------

NATURAL RESOURCES PROGRAM AREA

Department of Forestry

Santiam District Office Replacement	\$ -	\$ -	\$ 2,500,000	\$ -	\$ 2,500,000	0	0.00
Toledo Facility Replacement Phase II	\$ -	\$ -	\$ 1,632,842	\$ -	\$ 1,632,842	0	0.00

Oregon Department of Fish and Wildlife

Capital Improvement and Renewal	\$ -	\$ -	\$ 5,000,000	\$ -	\$ 5,000,000	0	0.00
---------------------------------	------	------	--------------	------	--------------	---	------

Oregon Parks and Recreation Department

Capital Improvement and Renewal	\$ -	\$ -	\$ 50,000,000	\$ -	\$ 50,000,000	0	0.00
---------------------------------	------	------	---------------	------	---------------	---	------

HUMAN SERVICES PROGRAM AREA

Oregon Health Authority

Oregon State Hospital, Salem Well Water Treatment Facility	\$ -	\$ -	\$ 4,492,750	\$ -	\$ 4,492,750	0	0.00
OSH Salem/Junction City Automated Dispensing Cabinets	\$ -	\$ -	\$ 3,500,000	\$ -	\$ 3,500,000	0	0.00

ECONOMIC AND COMMUNITY DEVELOPMENT PROGRAM AREA

Oregon Housing and Community Services

LIFT Housing and Permanent Supportive Housing	\$ -	\$ -	\$ 410,000,000	\$ -	\$ 410,000,000	0	0.00
---	------	------	----------------	------	----------------	---	------

JUDICIAL PROGRAM AREA

Oregon Judicial Department

Supreme Court Building Renovation	\$ -	\$ -	\$ 21,700,000	\$ -	\$ 21,700,000	0	0.00
-----------------------------------	------	------	---------------	------	---------------	---	------

TOTAL	\$ -	\$ -	\$ 1,474,928,925	\$ 34,869,187	\$ 1,509,798,112	0	0.00
--------------	-------------	-------------	-------------------------	----------------------	-------------------------	----------	-------------

2019-21 Supplemental Expenditure Limitation Adjustments

Oregon Military Department

Boardman Tactical Unmanned Aerial Vehicle Facility	\$ -	\$ -	\$ -	\$ 3,000,000	\$ 3,000,000	0	0.00
Umatilla Wastewater Treatment Facility and Water Supply Line	\$ -	\$ -	\$ -	\$ 2,075,000	\$ 2,075,000	0	0.00

Higher Education Coordinating Commission

Blue Mtn CC - Facility for Agricultural Resource Management, Ph II	\$ -	\$ -	\$ (1,500,000)	\$ -	\$ (1,500,000)	0	0.00
--	------	------	----------------	------	----------------	---	------

2017-19 Supplemental Expenditure Limitation Adjustments

Oregon Military Department

Camp Umatilla Regional Training Institute Re-set	\$ -	\$ -	\$ -	\$ 4,200,000	\$ 4,200,000	0	0.00
--	------	------	------	--------------	--------------	---	------

Higher Education Coordinating Commission

Blue Mtn CC - Facility for Agricultural Resource Management, Ph II	\$ -	\$ -	\$ (5,000,000)	\$ -	\$ (5,000,000)	0	0.00
Clatsop CC - Maritime Science Building	\$ -	\$ -	\$ (7,996,994)	\$ -	\$ (7,996,994)	0	0.00
Mt. Hood CC - Maywood Park Center	\$ -	\$ -	\$ (8,000,000)	\$ -	\$ (8,000,000)	0	0.00
Oregon Coast CC - Workforce Education and Resiliency Center	\$ -	\$ -	\$ (8,000,000)	\$ -	\$ (8,000,000)	0	0.00

PRELIMINARY