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	LOCAL AGENCY GUIDELINES FOR CERTIFIED LOCAL PUBLIC AGENCIES 
SECTION C: 
DELIVERING FEDERAL-AID PROJECTS AS A CERTIFIED LOCAL PUBLIC AGENCY	Comment by EASTWOOD Hanne: This cover page to Section C summarizes the organization and provides a table of contents. Note revised chapter order. If you have any comments about the revised chapter order, please provide them in the LAG Chapter Review survey. 


[bookmark: B._ORGANIZATION][image: ] Section C of this Local Agency Guidelines (LAG) for Certified Local Public Agencies (LPAs) details information on how LPAs deliver a federal-aid project. Section C is organized into 17 chapters with each dedicated to a specific topic in the project delivery life-cycle.
Chapter
Title
1
Planning & Program Development
2
Project Initiation
3
Progress Billings (Reimbursement Costs)
4
Consultant Selection and Contract Administration
5
Access Management
6
NEPA and Environmental Processes
7
Right of Way Procedures
8
Civil Rights – Tracking LPA Projects (DBE, EEO &OJT)
9
General Design Requirements
10
Design Approval
11
Utilities
12
Railroad
13
Bridge Selection, Scoping and Design
14
Plans, Specifications and Estimate (PS&E)
15
Advertising, Bid and Award Procedures
16
Construction and Contract Administration
17
Project Closeout
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