SP00150 (Special Provisions for the 2024 Book) (Bidding on or after: 096-01-24
Last updated: 052-298-24)

SECTION 00150 - CONTROL OF WORK

(Follow all instructions and make all edits with “Track Changes” turned on. If there are
no instructions [orange text] above a subsection, paragraph, sentence, or bullet, then
include it in the Project. Delete all orange text before preparing the final document. All
other modifications to this Section will require State Specifications Engineer approval
and the State Specifications Engineer will obtain approval from the Department of
Justice.)

Comply with Section 00150 of the Standard Specifications modified as follows:

(Use the following subsections .15(b) and .15(c) when "Section
00305 - Construction Survey Work is included. Check with Designer. Modify as
instructed below.)

[ Begin subsections .15(b) and .15(c) ]

00150.15(b) Agency’s Responsibilities - Replace this subsection, except for the
subsection number and title, with the following:

The Engineer will perform the Agency responsibilities described in the Construction
Surveying Manual for Contractors, Chapter 1.5 (see Section 00305).

(Use the following paragraph when the Agency will perform slope staking, clearing
limit staking, and Right-of-Way and easement staking.

Do not use the following paragraph when slope staking, clearing limit staking, or
Right-of-Way and easement staking will be performed by the Contractor, or will not
be required on the Project.)

The Engineer will perform slope staking including intersections and set stakes defining limits
for clearing which approximate Right-of-Way and easements.

00150.15(c) Contractor’'s Responsibilities - Replace this subsection, except for the
subsection number and title, with the following:

The Contractor shall perform the Contractor responsibilities described in the Construction
Surveying Manual for Contractors, Chapter 1.6 (see Section 00305).

(Use the following paragraph when the Contractor will perform slope staking,
clearing limit staking, and Right-of-Way and easement staking.

Do not use the following paragraph when slope staking, clearing limit staking, or
Right-of-Way and easement staking will be performed by the Agency, or will not be
required on the Project.)



The Contractor shall perform slope staking including intersections and set stakes defining
limits for clearing which approximate Right-of-Way and easements.

[ End subsections .15(b) and .15(c) ]

00150.50(c) Contractor’s Responsibilities — Replace the bullet that begins “In addition to
the notification required...” with the following bullet:

» _In addition to the notification required in OAR 952-001-0090(7), notify the Engineer and
the Utility as soon as the Contractor discovers any previously unknown Utility conflicts
orissues. Contrary to the OAR, stop excavating until directed by the Engineer and allow
the Utility a minimum of two weeks to relocate or resolve the previously unknown Utility
issues; and

Add the following bullet to the end of the bullet list:

* Hold a Utility scheduling meeting and monthly Ultility coordination meetings (see
also 00180.42)

(Use the following subsection .50(e) when any part of the Project is located outside
of Oregon, including temporary signs. Contact the ODOT State Specifications
Engineer for alternate language.)

00150.50(e) Notification - Add the following to the end of this subsection:

[When any part of the Project is located outside of Oregon, obtain language from
the ODOT State Specifications Engineer]

(Use the following lead-in paragraph and subsection .50(f) when any of the utilities
located within the Project limits have no anticipated relocations. Check with the
Utility Coordinator.)

Add the following subsection:

00150.50(f) Utility Information (No Anticipated Relocations) - Within the Project limits,
there are no anticipated relocations with the Utilities listed in Table 00150-1. The Contractor
shall contact those Utilities having buried facilities and request that they locate and mark
them for their protection prior to construction.

(List utilities (companies) with no anticipated relocations in the following table.
Add or delete rows in the table as necessary to list all applicable utilities If the work
order number is not applicable delete the language in parenthesis.)



Table 00150-1

Contact Person's Name,

Address,

Email,

Utility (and) Phone Number (and Work Order Number)

(Use one of the following options when requested by the Utility Coordinator. Delete
the option that does not apply.)

[ Option 1 - Use the following paragraph when all Utilities listed above shall be
notified. |

The Contractor shall notify, in writing, the Ultilities listed above, with a copy to the Engineer,
at least 14 Calendar Days before beginning Work on the Project. Utilities may require an on-
site observer, at no cost to the Contractor.

[ Option 2 - Use the following paragraph when some, but not all, utilities listed
above will be notified. Fill in the blank with the names of all utilities that will be
notified. |

The Contractor shall notify, in writing, , with a copy to the Engineer, at least
14 Calendar Days before beginning Work on the Project. (Utility) (Utilities) may require an
on-site observer, at no cost to the Contractor.

(Use the following Gas Ultilities subsection when any of the following gas Ultility
language is used. Replace "(Name of Ultility(ies))" with the name of the Gas
Utility(ies). Delete this option if Gas Ultilities are not listed.)

[ Begin Gas Utilities ]
(Name of Utility(ies)) - Gas Utilities -

(Use the following paragraph when a Gas Utility is listed above and the Utility
Coordinator has requested its use. If more than one Gas Ultility is listed above
modify the sentence to name the specific Utility.)

The Gas Utility operates a (high pressure) gas pipeline within the Project limits and may
require an on-site safety watcher, at no cost to the Contractor.

(Use the following two paragraphs when all of the following apply:
* A Gas Utility is listed in the above table;
» There is a high pressure gas pipeline located within the project limits; and
» The Utility Coordinator requests the use of the paragraphs.



If more than one Gas Utility is listed above, modify the sentence to name the
specific Utility.)

When operating Equipment directly above the high pressure gas pipeline, the Contractor
shall keep Equipment on the paved surfaces only.

In the immediate area of the high pressure gas lines, when moving any Equipment,
excavating, driving piles, pounding guardrail posts, boring, or other road construction
activities, the Contractor shall increase the tolerance zone from 24 inches, as defined in
OAR 952-001-010, to 10 feet. Exceptions require written approval from the Gas Utility. The
Contractor shall provide the Engineer a copy of the written approval of the exception before
beginning Work.

(Use the following paragraphs if a Gas Ultility is listed above or may have facilities
within the project limits. Delete a Utility and contact phone number below if the
Utility Coordinator determines that the Utility is not present within the Project
Limits.)

In the event of an emergency, and in addition to the calls required by the Ultilities notification
system, the Contractor shall call:

» Marathon Petroleum Corporation / Andeavor 1-800-725-1514; or
» Auvista Corporation 1-800-227-9187; or

» Cascade Natural Gas Corporation 1-888-522-1130; or

* Kinder-Morgan Energy 503-224-3390; or

* Northwest Natural Gas 1-800-882-3377; or

* Olympic Pipe Line Company LLC 1-888-271-8880; or

* Ruby Pipeline (LNG) 1-877-712-2288; or

¢ TransCanada GTN 1-800-447-8066; or

*  Williams Pipeline 1-801-584-6948.

[ End Gas Utilities ]

(Use the following Power Suppliers subsection when any of the following power
supplier paragraphs are used. Replace "(Name of Utility(ies))" with the name of the
Power Suppliers. Delete this option if Power Suppliers are not listed.)

(Name of Utility(ies)) - Power Suppliers -

(Use the following paragraph when power lines overhang Work areas. Use either
"18 feet" or "__ feet" and fill in the blank. Delete the language in orange

parentheses that does not apply and delete all orange parentheses.)

Energized power lines overhang portions of the Work with a minimum vertical clearance of
(18 feet)(__feet). The Contractor shall maintain at least 10 feet of safety clearance.
Exceptions require written approval from the Power Supplier(s) and may require an on-site
safety watcher, at no cost to the Contractor. The Contractor shall provide the Engineer a copy
of the written approval of exception before beginning Work.



(Use the following paragraph when power lines are beneath Work areas. For
example: Bridge deck rehab.)

The Contractor shall maintain at least 10 feet of safety clearance from energized power lines.
Exceptions require written approval from Power Supplier(s) and will require an on-site safety
watcher at no cost to the Contractor. The Contractor shall provide the Engineer with a copy
of the written approval of exception before beginning Work.

(Use the following paragraph when requested by the Utility Coordinator. Fill in the
blanks.)

The Contractor shall coordinate with the Power Supplier(s) to perform Work within __ feet
of the aerial power line during __(Insert specific dates when the Power Supplier(s) cannot
de-energize their system due to high loads)  when the Power Supplier(s) cannot
de-energize the power facility.

[ End Power Suppliers ]

(Use the following Telecommunication Utilities subsection when requested by the
Utility Coordinator. Replace "(Name of Utility(ies))” with the name of the
Telecommunication Utilities. Delete this option if Telecommunication Ultilities are
not listed. Delete the language in orange parentheses that does not apply and
delete all orange parentheses.)

[ Begin Telecommunication Ultilities ]

(Name of Utility(ies)) - Telecommunication Utilities - The Contractor shall obtain written
approval from Telecommunication Utilities that have fiber optic communication cable
facilities, for excavating (or blasting) within 10 feet of a buried fiber optic communications
cable. Telecommunication Utilities may require an on-site safety (watcher)(representative) at
no cost to the Contractor for monitoring purposes. The Contractor shall provide the Engineer
a copy of the written approval before beginning Work.

[ End Telecommunication Utilities ]

(Use the following Bonneville Power Administration subsection when Bonneville
Power Administration is listed in the above table. Delete this option if Bonneville
Power Administration is not listed.)

[ Begin Bonneville Power Administration ]
Bonneville Power Administration (BPA) -

(Insert the number of feet in the blank. Any other modifications to the BPA section
must be approved by the State Utility Liaison and the State Specifications
Engineer.)

Energized transmission power lines may overhang portions of the Work with a minimum
vertical clearance of __ feet. The Contractor shall maintain a safety clearance of at least
20 feet vertically between construction Equipment or vehicles and the transmission power
lines.



The Contractor shall maintain a safety clearance of at least 50 feet horizontally between
construction Equipment or vehicles and the point where steel lattice tower legs, wood
poles, steel poles, concrete poles, concrete foundation and guy wires enter the earth.

(Use the following four paragraphs when a BPA safety watcher is required, as
requested by the Utility Coordinator. Include subsections 00223.34, .80(b)(5), & .90
in SP00223.)

BPA operates within the Project limits and requires an on-site safety watcher (see Section
00223). An on-site safety watcher is required when any of the following apply:

+ The Contractor is performing Work within the limits of a BPA easement or BPA
Right-of-Way; or

* The Contractor is performing Work within 100 feet of a BPA facility.
The Contractor shall keep access to all BPA structures open and unobstructed at all times.

The Contractor shall not store flammable materials or refuel construction Equipment or
vehicles on BPA Right-of-Way.

In the event of an emergency, the Contractor shall call BPA Monroe Control Center (MCC)
dispatch office at 1-509-465-1837, in addition to calls required by the Utilities notification
system.

[ End Bonneville Power Administration ]

(Use the following lead-in paragraph and subsection .50(g) on Projects with utilities
that may require adjustment. Check with the Utility Coordinator.)

Add the following subsection:

00150.50(g) Utility Information (Anticipated Relocations):

The organizations list in Table 00150-2 may be adjusting Utilities within the limits of the
Project during the period of the Contract with relocation Work estimated to be completed by
the following dates and times:

(List utilities (companies) in the table and subsection(s) below in the following
order:

+ Gas

* Power

* ODOT Electrical

* Local Agency Electrical

* Irrigation

* Sewer

» Telecommunication (including fiber)

« Water

» Joint Use Facilities

+ BPA



Replace the "#" in the "subsection” column, so that it correctly corresponds with
the subsection under which requirements for that Utility are specified.

Example: If requirements for a Utility are specified under subsection "(3)" below,
the table will list subsection "00150.50(g)(3)".

Add or delete rows in the table as necessary to list all applicable utilities. If the
work order number is not applicable delete the language in parenthesis.)

Table 00150-2

Contact Person's Name,

Address,
Email, Estimated
(and) Phone Number (and Completion
Subsection Utility Work Order Number) Date
00150.50(g)(#)
00150.50(g)(#)
00150.50(g)(#)
00150.50(g)(#)

(Use the following paragraph when a utility relocation plan is available and when
identified by the Utility Coordinator.)

The Contractor shall contact the Engineer to view the approved utility relocation Plans.

The Contractor shall notify, in writing, the Utilities listed above, with a copy to the Engineer,
at least 14 Calendar Days before beginning Work on the Project. Utilities may require an on-
site observer, at no cost to the Contractor.

(Use the following paragraphs when applicable for Utilities listed in the above table
and when identified by the Utility Coordinator.)

(Begin Option for Gas Utilities - Use this option when Gas Utilities are listed in the
above table. Repeat this option if more than one Gas Utility, is listed and delete this
option if no Gas Utilities are listed.

Replace "#" with the subsection number, e.g. “(1)”, and ensure that all subsections
are sequentially numbered. Verify that the subsection numbers in the above table
match the subsection numbers listed below. Example: (1) NW Natural Gas — “Gas
Utility”

Replace "(Name of Utility)" with the name of the Gas Utility.)
(#) (Name of Utility) - "Gas Utility":

The Contractor shall notify the Gas Utility in writing, with a copy to the Engineer, at least
14 Calendar Days before beginning Work within 10 feet of the gas pipeline.



(Use the following paragraph when the utility must complete adjustment/relocation
work in order for the Contractor to have access to perform a specific work activity,
and when identified by the Utility Coordinator. Copy and paste the paragraphs as
necessary to accommodate all relocation work.

Fill in the first and third blanks with the number of the days required to notify the
utility (either 7 or 14 days) plus the time required for the utility to complete the
relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the
number of days for the utility to complete the relocation or adjustment work is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer.

Fill in the second and fourth blanks with the work that needs to be performed by
the Contractor after the utility performs their work.)

The Contractor shall notify the Gas Utility in writing, with a copy to the Engineer,

Calendar Days before the Contractor is scheduled to begin performing
After the Gas Utility receives the notification, the Contractor shall then allow the Gas Utlllty
___Calendar Days to schedule and complete the relocation and adjustment work before
the Contractor begins performing

(Use the following paragraph when the Contractor must complete a specific activity
in order for the utility to have access to perform relocation/adjustment work, and
when identified by the Utility Coordinator. Fill in the first blank with the work that
needs to be done by the Contractor in order for the utility to have access to perform
their work. Insert the number of days in the second blank; if the number of days is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer. Delete the language in orange parentheses that does not
apply and delete all orange parentheses.)

The Contractor shall notify the Gas Utility in writing, with a copy to the Engineer,
(7)(14) Calendar Days before the Contractor's estimated completion of
After the Contractor has completed this Work or (7)(14) Calendar Days after the Gas Ut|||ty
receives the notification, whichever occurs later, the Contractor shall then allow the Gas
Utility _ Calendar Days to schedule and complete the relocation and adjustment work.

(Use the following paragraph when requested by the Utility Coordinator. Insert the
specific location in the blank.)

The Gas Utility operates a (high pressure) gas pipeline within the Project limits and may
require an on-site safety watcher, at no cost to the Contractor. The (high pressure) gas
pipeline is located at _ (Detail location by station and offset, describe if parallel or
perpendicular to the highway)

(Use the following two paragraphs only when a high pressure gas pipeline is
located within the project limits.)

When operating Equipment directly above the high pressure gas pipeline, the Contractor
shall keep Equipment on the paved surfaces only.



In the immediate area of the high pressure gas lines, when moving any Equipment,
excavating, driving piles, pounding guardrail posts, boring, or other road construction
activities, the Contractor shall increase the tolerance zone from 24 inches, as defined in
OAR 952-001-010, to 10 feet. Exceptions require written approval from the Gas Utility.
The Contractor shall provide the Engineer a copy of the written approval of the exception
before beginning Work.

(Use the following paragraph and bullet list at the very end of the Gas Utilities
option. Delete a Utility and contact phone number if the Utility Coordinator
determines that the Utility is not present within the Project Limits.)

In the event of an emergency, and in addition to the calls required by the Utilities
notification system, the Contractor shall call:

» Marathon Petroleum Corporation / Andeavor 1-800-725-1514; or
» Avista Corporation 1-800-227-9187; or

» Cascade Natural Gas Corporation 1-888-522-1130; or

» Kinder-Morgan Energy 503-224-3390; or

¢ Northwest Natural Gas 1-800-882-3377; or

* Olympic Pipe Line Company LLC 1-888-271-8880; or

* Ruby Pipeline (LNG) 1-877-712-2288; or

¢ TransCanada GTN 1-800-447-8066; or

*  Williams Pipeline 1-801-584-6948.

[ End Option for Gas Utilities ]

(Begin Option for Power Suppliers - Use this option when Power Suppliers are
listed in the above table. Repeat this option if more than one Power Supplier is
listed, and delete this option if no Power Suppliers are listed.

Replace "#" with the subsection number, e.g. “(2)”, and ensure that all subsections
are sequentially numbered. Verify that the subsection numbers in the above table
match the subsection numbers listed below. Example: (2) Pacific Power — “Power
Supplier”

Replace "(Name of Utility)" with the name of the Power Supplier.)
(#) (Name of Utility) - "Power Supplier":

The Contractor shall notify the Power Supplier(s) in writing, with a copy to the Engineer,
at least 14 Calendar Days before beginning Work within 10 feet of the power line(s).

(Use the following paragraph when the Utility must complete adjustment/relocation
work in order for the Contractor to have access to perform a specific work activity,
and when identified by the Utility Coordinator. Copy and paste the paragraphs as
necessary to accommodate all relocation work.



Fill in the first and third blanks with the number of the days required to notify the
utility (either 7 or 14 days) plus the time required for the utility to complete the
relocation and adjustment work. (Example: Utility needs 7 days'’ notice and 10 days
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the
number of days for the utility to complete the relocation or adjustment work is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer.

Fill in the second and fourth blanks with the work that needs to be performed by
the Contractor after the utility performs their work.)

The Contractor shall notify the Power Supplier in writing, with a copy to the Engineer,

Calendar Days before the Contractor is scheduled to begin performing
After the Power Supplier receives the notification, the Contractor shall then allow the
Power Supplier __ Calendar Days to schedule and complete the relocation and
adjustment work before the Contractor begins performing

(Use the following paragraph when the Contractor must complete a specific activity
in order for the utility to have access to perform relocation/adjustment work, and
when identified by the Utility Coordinator. Fill in the first blank with the work that
needs to be done by the Contractor in order for the utility to have access to perform
their work. Insert the number of days in the second blank; if the number of days is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer. Delete the language in orange parentheses that does not
apply and delete all orange parentheses.)

The Contractor shall notify the Power Supplier in writing, with a copy to the Engineer,
(7)(14) Calendar Days before the Contractor's estimated completion of
After the Contractor has completed this Work or (7)(14) Calendar Days after the Power
Supplier receives the notification, whichever occurs later, the Contractor shall then allow
the Power Supplier __ Calendar Days to schedule and complete the relocation and
adjustment work.

(Use the following paragraph when power lines overhang Work areas. Use either
"18 feet" or "__ feet" and fill in the blank. Delete the language in orange
parentheses that does not apply and delete all orange parentheses.)

Energized power lines overhang portions of the Work with a minimum vertical clearance
of (18 feet)(__feet). The Contractor shall maintain at least 10 feet of safety clearance.
Exceptions require written approval from the Power Supplier(s) and may require an on-site
safety watcher, at no cost to the Contractor. The Contractor shall provide the Engineer a
copy of the written approval of exception before beginning work.

(Use the following paragraph when power lines are beneath Work areas. For
example: Bridge deck rehab.)

The Contractor shall maintain at least 10 feet of safety clearance from energized power
lines. Exceptions require written approval from the Power Supplier and will require an on-
site safety watcher at no cost to the Contractor. The Contractor shall provide the Engineer
with a copy of the written approval of exception before beginning work.
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(Use this paragraph when requested by the Utility Coordinator. Fill in the blanks.)

The Contractor shall coordinate with the Power Supplier(s) to perform Work within __ feet
of the aerial power line during (Insert specific dates when the Power Supplier(s) cannot
de-energize their system due to high loads) when the Power Supplier(s) cannot de
energize the power facility.

[ End Option for Power Suppliers ]

(Begin Option for ODOT Electrical - Use this option when ODOT Electrical is listed
in the above table. Delete this option if ODOT Electrical is not listed.

Replace "#" with the subsection number, e.g. “(3)”, and ensure that all subsections
are sequentially numbered. Verify that the subsection numbers in the above table
match the subsection numbers listed below. Example: (3) ODOT Electrical. Delete
"(and Intelligent Transportation Systems (ITS))" or orange parentheses as
applicable.)

(#) ODOT Electrical (and Intelligent Transportation Systems (ITS)):
The Contractor shall notify, in writing, ODOT Electrical (and ITS) with a copy to the
Engineer, at least 14 Calendar Days before beginning Work within 10 feet of the ODOT
line(s).
[ End Option for ODOT Electrical ]

(Begin Option for Local Agency Electrical - Use this option when Local Agency
Electrical is listed in the above table. Repeat this option if more than one Local
Agency is listed and delete this option if a Local Agency is not listed.

Replace "#" with the subsection number, e.g. “(4)”, and ensure that all subsections
are sequentially numbered. Verify that the subsection numbers in the above table
match the subsection numbers listed below.

Replace "(Name of Local Agency)"” with the name of the Local Agency. Example:
(4) City of Salem Electrical”)

(#) (Name of Local Agency) Electrical:
(Fill in the blank with the name of the Local Agency.)

The Contractor shall notify , in writing, with a copy to the Engineer, at least
14 Calendar Days before beginning Work within 10 feet of the line(s).

[ End Option for Local Agency Electrical ]
(Begin Option for Irrigation Facilities - Use this option when Irrigation Facilities are

listed in the above table. Repeat this option if more than one Irrigation Facility is
listed, and delete this option if no Irrigation Facilities are listed.
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Replace "#" with the subsection number, e.g. “(4)”, and ensure that all subsections
are sequentially numbered. Verify that the subsection numbers in the above table
match the subsection numbers listed below.

Replace "(Name of Utility)" with the name of the Irrigation Facility. Example: (4)
Central Oregon Irrigation District — “Irrigation Facility”)

(#) (Name of Utility) - "Irrigation Facility":

The Contractor shall notify the Irrigation Facility in writing, with a copy to the Engineer, at
least 14 Calendar Days before beginning Work within 10 feet of the Irrigation facilities.

(Use the following paragraph when the utility must complete adjustment/relocation
work in order for the Contractor to have access to perform a specific work activity,
and when identified by the Utility Coordinator. Copy and paste the paragraphs as
necessary to accommodate all relocation work.

Fill in the first and third blanks with the number of the days required to notify the
utility (either 7 or 14 days) plus the time required for the utility to complete the
relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the
number of days for the utility to complete the relocation or adjustment work is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer.

Fill in the second and fourth blanks with the work that needs to be done by the
Contractor after the utility performs their work.)

The Contractor shall notify the Irrigation Facility in writing, with a copy to the Engineer,

Calendar Days before the Contractor is scheduled to begin performing
After the Irrigation Facility receives the notification, the Contractor shall then allow the
Irrigation Facility __ Calendar Days to schedule and complete the relocation and
adjustment work before the Contractor begins performing

(Use the following paragraph when the Contractor must complete a specific activity
in order for the utility to have access to perform relocation/adjustment work, and
when identified by the Utility Coordinator. Fill in the first blank with the work that
needs to be done by the Contractor in order for the utility to have access to perform
their work. Insert the number of days in the second blank; if the number of days is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer. Delete the language in orange parentheses that does not
apply and delete all orange parentheses.)

The Contractor shall notify the Irrigation Facility in writing, with a copy to the Engineer,
(7)(14) Calendar Days before the Contractor's estimated completion of
After the Contractor has completed this Work or (7)(14) Calendar Days after the Irrlgatlon
Facility receives the notification, whichever occurs later, the Contractor shall then allow
the Irrigation Facility __ Calendar Days to schedule and complete the relocation and
adjustment work.

[ End Option for Irrigation Facilities ]
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(Begin Option for Sewer Facilities - Use this option when Sewer Facilities are listed
in the above table. Repeat this option if more than one Sewer Facility is listed and
delete this option if no Sewer Facilities are listed.

Replace "#" with the subsection number, e.g. “(4)”, and ensure that all subsections
are sequentially numbered. Verify that the subsection numbers in the above table
match the subsection numbers listed below.

Replace "(Name of Utility)" with the name of the Sewer Company or City Sewer
Service. Example: (4) South Suburban Sewer — “Sewer Facility”)

(#) (Name of Utility) - "Sewer Facility":

The Contractor shall notify the Sewer Facility in writing, with a copy to the Engineer, at
least 14 Calendar Days before beginning Work within 10 feet of the Sewer facilities.

(Use the following paragraph when the utility must complete adjustment/relocation
work in order for the Contractor to have access to perform a specific work activity,
and when identified by the Utility Coordinator. Copy and paste the paragraphs as
necessary to accommodate all relocation work.

Fill in the first and third blanks with the number of the days required to notify the
utility (either 7 or 14 days) plus the time required for the utility to complete the
relocation and adjustment work. (Example: Utility needs 7 days'’ notice and 10 days
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the
number of days for the utility to complete the relocation or adjustment work is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer.

Fill in the second and fourth blanks with the work that needs to be done by the
Contractor after the utility performs their work.)

The Contractor shall notify the Sewer Facility in writing, with a copy to the Engineer,

Calendar Days before the Contractor is scheduled to begin performing
After the Sewer Facility receives the notification, the Contractor shall then allow the Sewer
Facility __ Calendar Days to schedule and complete the relocation and adjustment work
before the Contractor begins performing

(Use the following paragraph when the Contractor must complete a specific activity
in order for the utility to have access to perform relocation/adjustment work, and
when identified by the Utility Coordinator. Fill in the first blank with the work that
needs to be done by the Contractor in order for the utility to have access to perform
their work. Insert the number of days in the second blank; if the number of days is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer. Delete the language in orange parentheses that does not
apply and delete all orange parentheses.)

The Contractor shall notify the Sewer Facility in writing, with a copy to the Engineer,
(7)(14) Calendar Days before the Contractor's estimated completion of
After the Contractor has completed this Work or (7)(14) Calendar Days after the Sewer
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Facility receives the notification, whichever occurs later, the Contractor shall then allow
the Sewer Facility __ Calendar Days to schedule and complete the relocation and
adjustment work.

[ End Option for Sewer Facilities ]|

(Begin Option for Telecommunication, including Fiber, Utilities - Use this option
when Telecommunication Utilities are listed in the above table. Repeat this option
if more than one Telecommunication Utility is listed, and delete this option if no
Telecommunication Utilities are listed.

Replace "#" with the subsection number, e.g. “(5)”, and ensure that all subsections
are sequentially numbered. Verify that the subsection numbers in the above table
match the subsection numbers listed below.

Replace "(Name of Utility)" with the name of the Telecommunication Ultility.
Example: (5) Comcast — “Telecommunication Utility”))

(#) (Name of Utility) - "Telecommunication Utility":

The Contractor shall notify the Telecommunication Utility in writing, with a copy to the
Engineer, at least 14 Calendar Days before beginning Work within 10 feet of the
Telecommunication Utility facilities.

(Use the following paragraph when the utility must complete adjustment/relocation
work in order for the Contractor to have access to perform a specific work activity,
and when identified by the Utility Coordinator. Copy and paste the paragraphs as
necessary to accommodate all relocation work.

Fill in the first and third blanks with the number of the days required to notify the
utility (either 7 or 14 days) plus the time required for the utility to complete the
relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the
number of days for the utility to complete the relocation or adjustment work is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer.

Fill in the second and fourth blanks with the work that needs to be done by the
Contractor after the utility performs their work.)

The Contractor shall notify the Telecommunication Utility in writing, with a copy to the
Engineer, _ Calendar Days before the Contractor is scheduled to begin performing
. After the Telecommunication Utility receives the notification, the
Contractor shall then allow the Telecommunication Utility __ Calendar Days to schedule
and complete the relocation and adjustment work before the Contractor begins performing

(Use the following paragraph when the Contractor must complete a specific activity
in order for the utility to have access to perform relocation/adjustment work, and
when identified by the Utility Coordinator. Fill in the first blank with the work that
needs to be done by the Contractor in order for the utility to have access to perform
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their work. Insert the number of days in the second blank; if the number of days is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer. Delete the language in orange parentheses that does not
apply and delete all orange parentheses.)

The Contractor shall notify the Telecommunication Utility in writing, with a copy to the
Engineer, (7)(14) Calendar Days before the Contractor's estimated completion of
. After the Contractor has completed this Work or (7)(14) Calendar Days
after the Telecommunication Utility receives the notification, whichever occurs later, the
Contractor shall then allow the Telecommunication Utility _ Calendar Days to schedule
and complete the relocation and adjustment work.

(Use this paragraph when requested by the Utility Coordinator.)

The Contractor shall coordinate Fiber Optic relocation work with the Telecommunication
Utility due to potential restricted work dates.

(Use this paragraph when requested by the Utility Coordinator. Delete the language
in orange parentheses that does not apply and delete all orange parentheses.)

The Contractor shall obtain written approval from the Telecommunication Utility for
excavating (or blasting) within 10 feet of a buried fiber optic communications cable. The
Telecommunication Utility may require an on-site safety (watcher) (representative) at no
cost to the Contractor for monitoring purposes. The Contractor shall provide the Engineer
a copy of the written approval before beginning work.

[ End Option for Telecommunication Utilities ]

(Begin Option for Water Utilities - Use this option when Water Utilities are listed in
the above table. Repeat this option if more than one Water Ultility is listed, and
delete this option if no Water Utilities are listed.

Replace "#" with the subsection number, e.g. “(6)”, and ensure that all subsections
are sequentially numbered. Verify that the subsection numbers in the above table
match the subsection numbers listed below.

Replace "(Name of Utility)" with the name of the Water Utility. Example: (6) S Water
District — “Water Utility”)

(#) (Name of Utility) - "Water Utility":

The Contractor shall notify the Water Utility in writing, with a copy to the Engineer, at least
14 Calendar Days before beginning Work within 10 feet of the Water Utility facilities.

(Use the following paragraph when the utility must complete adjustment/relocation
work in order for the Contractor to have access to perform a specific work activity,
and when identified by the Utility Coordinator. Copy and paste the paragraphs as
necessary to accommodate all relocation work.

Fill in the first and third blanks with the number of the days required to notify the
utility (either 7 or 14 days) plus the time required for the utility to complete the
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relocation and adjustment work. (Example: Utility needs 7 days’ notice and 10 days
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the
number of days for the utility to complete the relocation or adjustment work is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer.

Fill in the second and fourth blanks with the work that needs to be done by the
Contractor after the utility performs their work.)

The Contractor shall notify the Water Utility in writing, with a copy to the Engineer,

Calendar Days before the Contractor is scheduled to begin performing
After the Water Utility receives the natification, the Contractor shall then allow the Water
Utility __ Calendar Days to schedule and complete the relocation and adjustment work
before the Contractor begins performing

(Use the following paragraph when the Contractor must complete a specific activity
in order for the utility to have access to perform relocation/adjustment work, and
when identified by the Utility Coordinator. Fill in the first blank with the work that
needs to be done by the Contractor in order for the utility to have access to perform
their work. Insert the number of days in the second blank; if the number of days is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer. Delete the language in orange parentheses that does not
apply and delete all orange parentheses.)

The Contractor shall notify the Water Utility in writing, with a copy to the Engineer,
(7)(14) Calendar Days before the Contractor's estimated completion of
After the Contractor has completed this Work or (7)(14) Calendar Days after the Water
Utility receives the notification, whichever occurs later, the Contractor shall then allow the
Water Utility __ Calendar Days to schedule and complete the relocation and adjustment
work.

[ End Option for Water Utilities ]
(Begin Option for Joint Use Facility Utilities - Use this option when Joint Use
Facility Utilities are listed in the above table. Repeat this option if more than one
Joint Use Facility is listed and delete this option if no Joint Use Facilities are listed.
Replace "#" with the subsection number, e.g. “(5)”, and ensure that all subsections
are sequentially numbered. Verify that the subsection numbers in the above table
match the subsection numbers listed below.

Replace "(Name of Utility)” with the name of the Joint Use Facility. Example: (5)
Comcast — “Joint Use Facility”)

(#) (Name of Utility) - "Joint Use Facility":

The Contractor shall notify the Joint Use Facility in writing, with a copy to the Engineer, at
least 14 Calendar Days before beginning Work within 10 feet of the Joint Use facility.

(Use the following paragraph when the utility must complete adjustment/relocation
work in order for the Contractor to have access to perform a specific work activity,
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and when identified by the Utility Coordinator. Copy and paste the paragraphs as
necessary to accommodate all relocation work.

Fill in the first and third blanks with the number of the days required to notify the
utility (either 7 or 14 days) plus the time required for the utility to complete the
relocation and adjustment work. (Example: Utility needs 7 days'’ notice and 10 days
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the
number of days for the utility to complete the relocation or adjustment work is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer.

Fill in the second and fourth blanks with the work that needs to be done by the
Contractor after the utility performs their work.)

The Contractor shall notify the Joint Use Facility in writing, with a copy to the Engineer,

Calendar Days before the Contractor is scheduled to begin performing
After the Joint Use Facility receives the notification, the Contractor shall then allow the
Joint Use Facility __ Calendar Days to schedule and complete the relocation and
adjustment work before the Contractor begins performing

(Use the following paragraph when the Contractor must complete a specific activity
in order for the utility to have access to perform relocation/adjustment work, and
when identified by the Utility Coordinator. Fill in the first blank with the work that
needs to be done by the Contractor in order for the utility to have access to perform
their work. Insert the number of days in the second blank; if the number of days is
greater than 14, it must be approved by the State Utility Liaison and the State
Specifications Engineer. Delete the language in orange parentheses that does not
apply and delete all orange parentheses.)

The Contractor shall notify the Joint Use Facility in writing, with a copy to the Engineer,
(7)(14) Calendar Days before the Contractor's estimated completion of
After the Contractor has completed this Work or (7)(14) Calendar Days after the Joint Use
Facility receives the notification, whichever occurs later, the Contractor shall then allow
the Joint Use Facility __ Calendar Days to schedule and complete the relocation and
adjustment work.

[ End Option for Joint Use facility ]

(Use the following subsection .55 when there is a contract (ODOT or Local Agency)
that will be performed within the project site during the duration of this Contract
and the Contractor is required to cooperate with the other ODOT or Local Agency
contractor. Use the following subsection to list all applicable contracts that will be
procured through the ODOT Procurement Office, including Region procured
Contracts and all applicable Local Agency contracts.

List the contract or project name, the contractor's name and on-site contact
number, if known, and the estimated time that the other specific contract work will
be taking place within the project limits. Delete the example. Obtain the information
from the Project Leader or Area Manager.
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Also use the following paragraph when there is a bridge within the project limits
that is scheduled to have a safety inspection within the timeframe of the project.
Contact ODOT’s Senior Bridge Inspector to get the scheduled range the bridge is
scheduled to be inspected. List the ODOT Region Bridge Inspector’s name, phone
number, bridge number, bridge name, and inspection dates for each bridge.)

00150.55 Cooperation with Other Contractors - Add the following to the end of this
subsection:

The following contract work will be ongoing within the Project Site during the following times:

Estimated Times
Contract Name (Contractor's Name) (From -To)

For Example - Your project’s bid opening is July 4, 2025 so:
OR99E Howell Prairie Rd-Waconda Rd. Aug 2025 to Oct 31, 2025
Contractor, Inc. 541-555-0100 (on-site)

Bridge Number: 07333, Columbia R & N Hayden Aug 2025 to Oct 31, 2025
Island Drive, Hwy1 SB
John Doe, Region 1 Bridge Inspector 541-555-0100

(Use the following subsection .60(a) when bridge weight limits are required by
00220.45.)

00150.60(a) Load and Speed Restrictions for Construction Vehicles and Equipment -
Add the following bullet to the end of the bullet list:

* The Contractor shall restrict the combined weights of construction vehicles, Equipment,
and Materials on Bridges according to 00220.45.

(Use the following subsection .91 on projects when a mandatory post-construction
meeting is required.)

00150.91 Post-Construction Review - Replace this subsection, except for the subsection
number and title, with the following:

The Contractor shall attend a Post-Construction Review meeting to be held by the Agency
prior to issuance of Third Notification but not earlier than 45 Days following the date of
Second Notification. The time and place of this meeting will be announced by the Engineer
at least 15 Days prior to the meeting date. The purpose of this meeting is to examine the
Project for possible process improvements that may benefit future projects. The Contractor’s
attendance at the Post-Construction Review meeting is mandatory.
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